

2010 Flint Weed Abatement Schedule by Service Area

Service Area	Cut 1	Cut 2	Cut 3
	4/5 – 6/11	6/14 – 8/20	8/23 – 10/29
1	4/26-4/30	7/5-7/9	9/13-9/17
2	4/5-4/9	6/14-6/18	8/23-8/27
3	4/5-4/9	6/14-6/18	8/23-8/27
4	6/7-6/11	8/16-8/20	10/25-10-/29
5	5/3-5/7	7/12-7/16	9/20-9/24
6	4/12-4/16	6/21-6/25	8/30-9/3
7	4/12-4/16	6/21-6/25	8/30-9/3
8	5/3-5/7	7/12-7/16	9/20-9/24
9	4/19-4/23	6/28-7/2	9/6-9/10
10	4/19-4/23	6/28-7/2	9/6-9/10
11	6/7-6/11	8/16-8/20	10/25-10/29
12	5/10-5/14	7/19-7/23	9/27-10/1
13	4/26-4/30	7/5-7/9	9/13-9/17
14	6/7-6/11	8/16-8/20	10/25-10/29
15	5/10-5/14	7/19-7/23	9/27-10/1
16	5/17-5/21	7/26-7/30	10/4-10/8
17	5/17-5/21	7/26-7/30	10/4-10/8
18	5/24-5/28	8/2-8/6	10/11-10/15
19	5/24-5/28	8/2-8/6	10/11-10/15
20	6/1-6/4	8/9-8/13	10/18-10/22
21	6/1-6/4	8/9-8/13	10/18-10/22

Other planned activities:

- Crim Course weed and trash abatement prior to race
- Boarding and securing Citywide on a complaint basis
- Clean & Green vacant lot maintenance (1,000 Land Bank Lots)
- Downtown Weed & Seed activities
- Crew responding to immediate weed and trash complaints city-wide