

**ADDENDUM #1- Revised Due Date, Timeline
Genesee County Land Bank Authority
Blight Elimination Program**

**Request for Proposals- Environmental Abatement & Disposal of Asbestos and Hazardous
Materials for Residential Structures in the City of Flint & Genesee County**

#LB 16-015
September 2, 2016

The following information is to be incorporated into the bidding and contract documents for the above referenced project.

- 1. Revised Dates: RFP LB 16-015 due date has been changed from September 6, 2016 to September 13, 2016.**

Accordingly, the timeline has been adjusted by one week:

IMPORTANT DATES

Bids Due	Tuesday, September 13, 2016
Notice of Award	Friday, September 16, 2016
Contract Signed	On or around Tuesday, September 20, 2016
Start Work	On or around Tuesday, September 20, 2016
Work Completed	On or before Wednesday, November 2, 2016
Final Paperwork and Payment Request	On or before Wednesday, November 9, 2016

Each bidder must acknowledge receipt of this addendum on RFP SUBMITTAL REQUIREMENTS CHECKLIST.

END OF ADDENDUM

Prepared by:
Genesee County Land Bank
452 S. Saginaw St., Second Floor

