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INTRODUCTION 
Overview 

The Genesee County Land Bank Authority (GCLBA) receives grant funding through various 
sources for blight elimination activities, including the demolition of GCLBA owned residential and 
commercial structures within Genesee County. Funding may come from various grants and or 
sources to include, but not limited to, the Community Development Block Grant, Genesee County 
Treasurer Demolition Funding, and other various funds.  

Demolition of residential and commercial structures is being undertaken as an approved 
eligible activity under the Genesee County Land Bank Authority (GCLBA) Demolition Program. 
GCLBA invites the submission of bids from pre-qualified contractors added to GCLBA’s Bidder’s 
List that are experienced and licensed to conduct the abatement, demolition and disposal of 
residential and commercial structures located in Genesee County. Funding sources for services 
to be provided include but are not limited to: 

• Michigan Land Bank and Local Fiscal Recovery Fund (SLFRF)/American Rescue Plan Act 
(ARPA) Funding  

• City of Flint Corona Virus State And Local Fiscal Recovery Fund (SLFRF)/American Rescue 
Plan Act (ARPA) Funding  

• Genesee County Corona Virus State And Local Fiscal Recovery Fund (SLFRF)/American 
Rescue Plan Act (ARPA) Funding  

• Charles Stewart Mott Grant Funding 
Only firms/contractors that are pre-qualified and have been added to GCLBA’s Bidder List can 
respond to IFB’s issued by the GCLBA. GCLBA does include firms/contractors that are not on 
the Bidder’s List in emailed notifications of bid opportunities in an effort to keep as many firms 
as possible informed about potential bidding and subcontracting opportunities. Receipt of an 
email notification of a bidding opportunity does not mean you or you firm/company are pre-
qualified to submit bids for consideration of potential contracts.  

Approved contractors that will not be responding to this IFB should only return the 
Attachment C. 

Pre-qualified demolition contractors may submit bids for the Scope of Work defined in this IFB.  
GCLBA is accepting Pre-qualification Applications on a rolling basis. The only time there is a 
deadline associated with Pre-qualification submittals is when they are submitted with the 
intention of Pre-qualifying for a specific bid that has been let. For more information regarding 
Pre-qualification applications as they relate to specific bids, please visit GCLBA’s Contracts and 
Bids page: https://www.thelandbank.org/contracts_bids.asp.  Contracts resulting from the IFB 
will be awarded to the responsible bidder whose bid, conforming with all the material terms 
and conditions of the IFB, is the lowest in price.   

The above-referenced project is a federal funded activity authorized under the Corona Virus State 
And Local Fiscal Recovery Fund (SLFRF), 31 CFR Part 35, as amended. All successful bidders must 
comply with the federal labor standards, including the Copeland Anti-Kickback legislation, and 
federal equal opportunity requirements. GCLBA uses the terms “Corona Virus State And Local 
Fiscal Recovery Fund” (SLFRF) and “American Rescue Plan Act” (ARPA) Funding interchangeably. 

https://www.thelandbank.org/contracts_bids.asp
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Addendums to this IFB can be found at www.thelandbank.org under the tab Current Bids. Prior 
to bidding, please check for updates to this Invitation for Bids. 

“Bidders” means the companies or individuals that submit bids in response to this IFB. The Bidder 
shall be financially solvent and each of its members if a joint venture, its employees, agents or 
sub-consultants of any tier shall be competent to perform the services required under this IFB 
document. “Contractor” means the Bidder whose bid submitted in response to this IFB is selected 
for award of a contract.  

All Bidders and Contractors, their representatives, employees, and subcontractors are expected 
to maintain a friendly and professional demeanor whenever interacting with the public, Genesee 
County Land Bank, or any representative of an enforcement agency or regulatory authority. This 
includes interactions among Bidders and Contractors at bid openings and in the execution of any 
such work contracted by GCLBA. Bidders and Contractors that violate this code of conduct may 
be subject to consequences. 

Nothing in this IFB shall be construed to create any legal obligation on the part of GCLBA or any 
Bidder. GCLBA reserves the rights, in its sole discretion, to amend, suspend, terminate, or re-
issue this IFB in whole or in part, at any stage. In no event shall GCLBA be liable to Bidders for 
any cost or damages incurred in connection with the IFB process, including but not limited to, 
any and all costs of preparing a response to this IFB or any other costs incurred in reliance on 
this IFB. No Bidder shall be entitled to repayment from GCLBA for any costs, expenses or fees 
related to this IFB. All supporting documentation submitted in response to this IFB will become 
the property of the GCLBA. Bidders may also withdraw their interest in the IFB, in writing, at 
any point in time as more information becomes known.  

Each Bidder is responsible for labeling the exterior of the sealed envelope containing the bid 
response with the bid number, bid name, bid due date and time and your firm’s name. Late 
bids will not be accepted. The bid request number and due date for this Bid is: 

BID REQUEST NUMBER:  #LB: 24-009 

DUE DATE:    Tuesday, October 1, 2024 @ 3:00 pm EST 

All inquiries relating to this IFB should be directed in writing to Jonathon Mateen, Demolition 
Program Manager [jmateen@thelandbank.org], at Genesee County Land Bank, 452 S. Saginaw 
Street, 2nd Floor, Flint, Michigan 48502 or via the appropriate indicated email.  

No bid may be withdrawn for a period of thirty (30) days after submission. Bids offering less than 
thirty (30) days for acceptance by the Genesee County Land Bank from the date set for opening 
will be considered non-responsive and will be rejected. 

The GCLBA reserves the right to reject any or all bids and to waive irregularities or informalities 
as may be deemed in the GCLBA’s interest. It is the GCLBA’s intent to award the contract to the 
Bidder(s) whose bid(s) is the most responsive, responsible and offers the best service to the 
GCLBA in accordance with criteria set forth in IFB. The GCLBA may choose to enter into multiple 
contracts for the same scope of services to ensure that there is enough capacity to complete the 
work in a timely manner, as required by the funding sources identified.  

Participation Goals 

http://www.thelandbank.org/
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GCLBA is seeking to encourage participation by entities who are Minority-Owned/Woman-
owned/Disadvantaged (MBE/WBE/DBE) and Section 3 business enterprises.  

Companies that are MBE/WBE/DBE or identify MBE/WBE/DBE subcontractors and include a 
plan to meet MBE/WBE/DBE goals may receive extra consideration in scoring and evaluation of 
their response. 

MBE/WBE participation goals for ARPA funding are as follows:  

6.9% for WBEs and 15.3% for MBEs. 

Section 3 contracting goals for funding received through the City of Flint and the Department of 
Housing and Urban Development (HUD) are as follows:  

HUD established nationwide benchmarks for work performed by tracking the labor hours. The 
two benchmarks are (1) twenty-five percent (25%) or more of the total number of labor hours 
worked on a Section 3 project is performed by Section 3 workers; and (2) five percent (5%) or 
more of the total number of labor hours worked on a Section 3 project is performed by Targeted 
Section 3 workers. The five percent is within the twenty-five percent. The labor hours reported 
must include any labor hour charged against the budget of the project.    

For additional information on Section 3 please refer to Attachment E and the following links: 
https://portal.hud.gov/hudportal/HUD?src=/program_offices/fair_housing_equal_opp/section3/section3 

https://portal.hud.gov/hudportal/documents/huddoc?id=11secfaqs.pdf 

Time of Completion  

Any agreement awarded pursuant to this IFB solicitation shall be in accordance with the Scope 
of Work and compensation as outlined below, and, within a mutually agreed upon expedited 
timeframe. 

Term of Contract  

It is anticipated that the Bidder(s) will start work after the contract is executed and depending on 
the readiness of the projects. The anticipated project schedule can be found under the 
IMPORTANT DATES section of this IFB. Please note that some projects that may be awarded may 
later be cancelled prior to being issued a Notice to Proceed depending on various factors 
including changes in priorities, readiness of projects prior to grant deadlines, and available 
funding. GCLBA reserves the right to cancel any project(s) that has been issued on a bid or 
entered into a contract if GCLBA has deemed project(s) infeasible and is unable to proceed with 
the demolition. In the event a structure or structures itemized on this bid is destroyed or 
substantially destroyed by fire or other calamity beyond its present condition as determined by 
the GCLBA, or environmental hazards are found, at any time prior to actual demolition, GCLBA 
reserves the right to remove the structure from the bid; or in the event of bid award, to remove 
the structures(s) from the award and reduce the price by the Contractors’ bid for that 
structure(s). GCLBA also reserves the right to negotiate pricing.   

Contractor will be responsible for any winter-grade inspection fees to local municipality if 
weather prevents Contractor(s) from completing final-grade and/or the local municipality is 
not issuing final-grade inspections. An amount of $1,000.00 USD per property will be withheld 
from the contract for the final grade. Timelines and adjustments will be discussed as necessary. 

https://portal.hud.gov/hudportal/HUD?src=/program_offices/fair_housing_equal_opp/section3/section3
https://portal.hud.gov/hudportal/documents/huddoc?id=11secfaqs.pdf
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If there are any incomplete payment request packets or if final demolition inspection is failed by 
the GCLBA Demolition Inspector, all packets will be rejected and returned to the Contractor for 
correction.   

Once packet includes all of the required documentation, Contractor can resubmit to the GCLBA 
for processing. When payment packets have been approved and include all required 
documentation, payment request will be submitted for processing. Payment to Contractor will 
be made by the GCLBA in 30 to 60 days upon receiving approved and complete payment request 
packet for each project/address and all required submittals (invoice, sworn statement, lien 
waivers, manifests, etc.) 

Federal, State, and Local Regulations  

This project will comply with all codes, standards, regulations, and workers' safety rules that are 
administered by federal agencies (EPA, OSHA, and DOT), state agencies (MIOSHA, MDEQ, MDOT, 
and DCH), and any other or relevant local regulations and standards that may apply. 

SLFRF/ARPA funded projects must additionally comply with requirements outlined in GCLBA’s 
SLFRF/ARPA agreements with the City of Flint and Genesee County as applicable.  

Genesee County Land Bank Authority (GLCBA) has compiled some helpful information around 
compliance for active contractors on the Contracts and Bids page that can be accessed with the 
following link: https://www.thelandbank.org/contracts_bids.asp. Under “Other Resources for 
Active Contractors” Bidders may find links to help with compliance with Soil Erosion 
permit/waiver applications, Tire Hauler licensing, dewatering requirements for the City of Flint, 
Genesee County Frost Laws and more.  

By way of example, but not exhaustive, all work must comply with the following regulatory 
requirements: 

1. Federal Laws and Regulations: 
a. 2 CFR 200 Uniform Administrative Requirements, Cost Principles, and Audit 

Requirements for Federal Awards 
b. 40 CFR Protection of the Environment including but not limited to parts: 

i. Parts 239 through 282 - Resource Conservation and Recovery Act (RCRA), 
as amended 

ii. Part 260 - Construction Hazardous Waste Management Systems 
iii. Part 261 - Identification and Listing of Hazardous Wastes 
iv. Part 262 - Standards Applicable to Generators of Hazardous Wastes 
v. Part 263 - Standards Applicable to Transporters of Hazardous Wastes 

vi. Part 264 - Standards for Hazardous Wastes TSDF SLBAs and Operators 
vii. Part 265 - Interim Standards for Hazardous Wastes TSDF SLBAs and 

Operators 
viii. Part 270 – Hazardous Waste Permits 

ix. Part 763- Asbestos 
c. 41 CFR Public Contracts and Property Management, including but not limited to 

parts: 
i. Part 60 

d. 29 CFR Part 5 – Labor Standards Provisions Applicable to Contracts Covering 
Federally Financed and Assisted Construction 

https://www.thelandbank.org/contracts_bids.asp
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200
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e. OSHA 29 CFR 1910 – Occupational Safety and Health Standards 
f. OSHA 29 CRF 1926- Construction Industry Standards 
g. Federal Labor Standards and Provisions (Form HUD-4010) as applicable 

2. State Laws and Regulations: 
a. Michigan Public Act 135 – Asbestos Abatement Contractors Licensing Act 
b. Michigan Public Act 451 Natural Resources and Environmental Protection Act, 

including but not limited to the following parts: 
i. Part 91 – Soil Erosion and Sedimentation Control, as amended 

ii. Part 111 - Hazardous Waste Management, as amended 
iii. Part 115 - Solid Waste Management as amended 
iv. Part 121 - Liquid Industrial By-Products 
v. Part 169 – Scrap Tires, as amended 

vi. Part 201 - Environmental Remediation, as amended 
c. Michigan Public Act 154 - Michigan Occupational Safety and Health Act (MIOSHA) 
d. MIOSHA Part 602 Asbestos Standards for Construction, as amended  
e. MIOSHA Part 603 Lead Exposure in Construction, as amended 
f. Michigan Public Act 174, Miss Dig Underground Facility Damage Prevention and 

Safety Act 
g. Michigan Public Act 299 – Occupational Code Article 24  
h. Michigan Public Act 440 of 1988 "Asbestos Workers Accreditation Act" 

3. Local Laws: 
a. Genesee County and any applicable municipality in which the Work is to take place 

4. Other rules and regulations: 
a. Executive Orders 11246 as amended 
b. HUD Section 3 as applicable with HUD Funded Projects 
c. Genesee County ARPA Agreement Attachments E & F: Minority/ Women Business 

Enterprise Procurement Procedures and Genesee County MBE/ WBE Outreach 
Report 

PROFESSIONAL SERVICE REQUIREMENTS 
Scope of Work  

The purpose of this project is to provide abatement, demolition, waste disposal, and site 
protection and restoration of blighted and/or dangerous structures located in the City of Flint 
and Genesee County.  Bidders can respond to the bid/ scope of services described below (the 
complete scope of work is available in Appendix 1 and on the Land Banks website: 
www.thelandbank.org). 

Note: Change orders will not be approved for this project. Further, no payment adjustments in 
excess of contracted amounts shall be made by the GCLBA without written authorization being 
provided prior to undertaking any additional work for which a contractor may seek 
reimbursement. Each Bidder must sign and submit the Certification of Site Visit Form as supplied 
in Attachment D, verifying that, if successful, any material missed by the Bidder in preparation of 
bid will be the responsibility of the successful Bidder to remove in compliance with all relevant 
rules and regulations at no additional cost. 

http://www.thelandbank.org/
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During the contract period, GCLBA anticipates the abatement and disposal of environmentally 
hazardous materials from specified structures prior to demolition of the structure(s). Demolition 
and disposal of the structures is to follow abatement. These activities are to be performed in 
compliance with all relevant rules and regulations and specifications attached hereto. 

Site restoration is to include: fill and compaction of all disturbed areas, and seeding and mulch of 
the entire parcel/lot and the Right of Way per specification.  

We utilize www.box.com to share information with and receive information from bidders and/or 
contractors. Prospective bidders will want to create an account with Box to be able to review 
pertinent data regarding bids, such as environmental reports. It is anticipated that a free 
individual account should suffice. We do not require bidders or contractors to purchase a plan 
through Box.com. 

In order to prepare a responsive bid, bidders must request access to Environmental Site 
Assessments as necessary and Pre-demolition surveys by e-mailing their request to the GCLBA 
representative identified under “Submittal Due Date.” Bidders will be invited to review 
information via Box.com.  
It is the Contractor’s responsibility to ensure correct notifications are filed for these structures 
and that all relevant regulatory rules and guidelines are followed in during the abatement 
demolition of these structures. 

Any Contractor utilizing a subcontractor to achieve any of the work outlined in the scope of work 
is required to complete “Genesee County MBE/WBE Outreach Report” for each scope 
subcontracted. Additionally, GCLBA must be provided proof of appropriate certifications and 
insurances along with the prime contractor’s request for subcontractor approval. Contractors are 
expected to manage their subcontractor(s) to fulfill the indicated scope. Contractor(s) will be held 
responsible for all work performed by their subcontractor. 

Due to time constraints of the blight elimination program GCLBA does not anticipate allowing for 
any contract extensions. 

SELECTION PROCESS  
A Review Team selected by GCLBA will review qualifications in accordance with the evaluation 
criteria set forth herein. Bids that are submitted on time and comply with the mandatory 
requirements of the Invitation For Bids (IFB) will be evaluated in accordance with the terms of 
the IFB.  

Any contract resulting from this IFB will not necessarily be awarded to the Bidder with the 
lowest price. Instead, contract(s) shall be awarded to Bidder(s) whose proposal(s) is the most 
responsive, responsible and offers the best service to the GCLBA in accordance with criteria 
set forth in IFB. 

EVALUATION CRITERIA AND SCORING  
Beginning with the lowest cost proposal, the Review Team will evaluate bids received and 
identify the submittals that are the most responsive, responsible and offer the best service to 
the GCLBA. Additional proposals will only be evaluated if the award is not made to one of the 
three lowest cost proposals. The GCLBA will consider Bidder qualifications, financial viability, 
project references, experience with comparable projects, and projects with concurrent 

https://www.box.com/home
https://www.thelandbank.org/downloads/box_page_1.pdf
https://www.thelandbank.org/downloads/box_page_1.pdf
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timelines. Specifically, each IFB package will be reviewed based on the submittal requirements 
defined below. Submittals that do not meet the defined criteria may be rejected.  
The work under this solicitation and any resulting contract is not covered by Section 3, though 
GCLBA wishes to encourage the utilization of Section 3 businesses and residents.  

SUBMITTAL REQUIRMENTS  
A. Instructions to Bidders 

1. Responses to this IFB are due no later than indicated under IMPORTANT DATES. It is 
important for bidders to plan appropriately so that bids will be received at the office prior 
to the due date and time. Each Bidder is responsible for labelling the exterior of the sealed 
envelope containing the proposal response with the proposal number, proposal name, 
proposal due date and time, and your firm’s name. Hard copies and must be delivered via 
a post service to the GCLBA staff indicated under QUESTIONS.  
A public bid opening will be held immediately following the due date and time, unless 
otherwise noted in bid documents.  

2. All communications, any modifications, clarifications, amendments, questions, responses 
or any other matters related to this IFB, shall be made by and through the contact 
referenced in this solicitation. No contact regarding this solicitation made with other 
GCLBA employees is permitted. Any violation of this condition may result in the 
immediate rejection of application.  

3. The GCLBA “Request for Applications for Demolition/Abatement Contractor Pre-
qualification” and bidders submittals are an integral part of the bidding process. Being 
pre-qualified, it is assumed that Bidders have read, understood, and accepted the Terms 
and Conditions contained there in. 

4. The GCLBA requires a signed Bidders Insurance Checklist (attachment A) with each 
proposal submitted.  Insurance coverage required per the specifications governing work 
must be provided prior to any contract starting date and kept in full effect and compliance 
during the entire contract period. GCLBA must be listed as additionally insured. Failure to 
comply with these provisions will cause termination of the contract.       

5. Prospective bidders shall be responsible for routinely checking the Genesee County Land 
Bank website at http://www.thelandbank.org for issued addendum and other relevant 
information. GCLBA shall not be responsible for the failure of a prospective bidder to 
obtain addenda and other information issued at any time related to this Invitation for 
Bids.  

6. Bidders agree to be responsible for any loss or damage to property or persons due to the 
performance of services described in IFB, and if contracted further agree to protect and 
defend the Genesee County Land Bank Authority against all claims or demands 
whatsoever, and to hold the GCLBA harmless from any loss or damage resulting 
therefrom. 

7. Bidders may, without prejudice to himself/herself, withdraw Bid/Tender after it has been 
submitted, provided the request for such withdrawal is received in writing before time 

http://www.thelandbank.org/
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set for opening. Verbal communication is not acceptable. After opening, no Bid/Tender 
may withdraw for period indicated.  

8. Before submitting a bid, each Bidder shall inspect the site(s) of the proposed work to 
arrive at a clear understanding of the conditions under which the work is to be done. They 
will be held responsible for having compared the premises with drawings, available 
information, and specifications, and to have satisfied themselves as to all conditions 
affecting the execution of the work. 

9. Bidders are required to submit all required documentation identified in the “Minimum 
Qualifications of Bidders” when responding to bids, with the exception of company tax 
returns. Bidders may have the most recent two years company tax returns on file with 
the GCLBA instead of submitting with the bid response.   

10. If there are any changes with the documents or renewals, it is the Bidders’ responsibility 
to submit the correct documents to the GCLBA in a timely manner. If the Bidder does not 
submit all required documents with the bid response, the documents may be considered 
missing, which may result in the bid response being considered as non-responsive. 

 

B. Required Qualifications of Bidders  

GCLBA reserves the right to seek additional information to clarify responses to this IFB. Each 
response must include the following: 

1. Submittal Format: One (1) original, one (1) additional copy of Invitation for Bids (IFB) 
response, and one flash drive containing a PDF copy of the required documents in a clear, 
legible, 12 point font, and 8.5 by 11 inch format. The original must include an original 
signature on the Signature Page of the person authorized to make a binding offer. All 
submittals become the property of the Genesee County Land Bank Authority (GCLBA). 
The GCLBA will not photocopy your applications for the purpose of complying with this 
provision requiring duplicate copies. Failure to provide the required number of complete 
duplicate copies may result in rejection of your application. 

2. Evidence of GCLBA Pre-qualification Approval: Bidders must documentation showing that 
the respondent is pre-qualified by GCLBA and added to the Bidder’s List in order to be 
considered for potential contract. Evidence or Pre-qualification must not be more than 
one year old.  

3. Letter of Interest: Provide a Letter of Interest stating your interest in completing the Work 
represented in the bid documents and verifying whether there have been any changes in 
organizational structure from date of most recent pre-qualification. Explain any changes, 
including staffing changes, as necessary and ensure GCLBA has updated submittals.  State 
your understanding of the work to be undertaken, to include requirements to be followed 
specific to the funds paying for the project. Please explicitly state the funding source and 
any identified funding regulations in your statement of understanding. Every IFB states 
funding sources under Overview Section. 

4. Bidding Checklist: Provide a completed bid specific Bidding Checklist as can be found on 
pages 14 and 15. 
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5. Evidence of Insurance: The Bidder must have Commercial General Liability with limits not 
less than: Premises/operations $1,000,000 per occurrence with $2,000,000 aggregate; 
Workers Compensation Statutory limits of Michigan; Employers Liability with limits 
$100,000 accident/disease, $500,000 policy limit, disease; Automobile Liability with limits 
not less than $1,000,000 combined single limit each accident-Owned, hired, non-owned; 
and, for Professional Services Professional Liability with limits not less than $1,000,000 
including errors & omissions $200,000 per occurrence. The Bidder must also have 
Pollution Liability insurance for projects potentially involving the removal and disposal of 
waste or storage tanks or impacted soils. Contractor shall maintain limits no less than 
$1,000,000 per loss/$1,000,000 aggregate. A certificate of insurance must be included 
with submission of qualifications. (See Attachment A for Bidder’s Insurance Checklist) 
GCLBA must be listed as an additional insured for all contracts. 

6. Bid Tender and Attachments: Bidders must complete and submit all IFB/RFP Attachments. 
Bids submitted with incomplete or misleading information may be rejected. 

7. Bid, Performance and Payment Bond: Bidders must have the ability to secure a Bid Bond 
in the amount of five (5%) of their bid amount and a Performance Bond and Payment 
Bond, if awarded, in an amount equal to one hundred percent (100%) of the total contract 
amount. Surety on such bonds shall be by a bona fide company authorized to do business 
in the State of Michigan. Bond requirement shall be increased consistent with any 
contract amount increase. 

8. Current Certificate of Good Standing (Corporation) or Certificate of Existence: The Bidder 
shall provide a Certificate of Good Standing (Corporation) or Certificate of Existence 
(Limited Liability Company) issued by the Michigan Department of Licensing and 
Regulatory Affairs Corporations, Securities & Commercial Licensing Bureau. If Bidder is a 
joint venture, a Certificate of Good Standing or Certificate of Existence, as applicable, 
must be submitted for each entity comprising the joint venture. Certificates must be 
issued by LARA (webpage printouts are not acceptable), and they must be as recent as 
possible, and no older than one year.  

9. Active Sam.gov Registrations/ UIE number: Some federal funding sources require 
successful bidders to be actively registered- and not excluded- with SAM.gov. On April 4, 
2022, the unique entity identifier used across the federal government changed from the 
DUNS Number to the Unique Entity ID (generated by SAM.gov).  When indicated on the 
Submittal Requirements Checklist, documentation of active registration and non-
exclusion must be submitted with bid documents for bids to be considered for award. 

10. Verification that Pre-qualification documents on file with GCLBA are up to date: For each 
of the following items, indicate that last date of submittal and expiration date: 

a. Evidence of Financial Stability:  
b. Michigan Builders or M&A –Home Wrecking License for Company 
c. Qualifying Officer’s Michigan Builders or M&A –Home Wrecking License  
d. Asbestos License & Certificate:  

11. Other State License and or Certification:  

a. Hazardous Waste Operations and Emergency Response (HAZWOPER) Certification  
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b. Lead Awareness certificates for workers 
c. EGLE/MDEQ Scrap Tire Hauler Registration     
d. Any other State License and/or Certification that is deemed necessary to complete 

the Scope of Work as described. 

12. Work Plan: Bidder is to supply a work plan appropriate to scope of work to show that the 
scope is understood. The work plan as submitted with the bid can be a general work plan, 
with the exception of identification of properties that will be demolished with asbestos 
containing materials (ACM) remaining in place and which of these require Alternate Work 
Plans as defined in OSHA Construction Safety Standards 1926.1101(g)(6). All concrete 
materials from ACM demolition projects MUST be disposed of at a Type II landfill as ACM 
and manifested as concrete. Successful bidder will identify destination for any concrete 
that is not disposed of at a landfill and ensure that the destination is sufficiently permitted 
for recycling concrete. The successful bidder will supply a contract/project specific work 
plan as required in the scope of work prior to contracting.  

13. Health and Safety Plan (HASP): Bidder is to supply a written Health and Safety Plan 
prepared to comply with federal, state and local requirements. Bidders may request 
GCLBA to maintain general HASP on file so it does not have to be submitted with every 
RFP/IFB. It is the responsibility of the bidder to ensure GCLBA has an updated HASP on 
file. Some projects with additional environmental concerns may require additional 
considerations. In addition to the general HASP, the successful bidder will supply a 
contract/project specific HASP as required in the scope of work prior to contracting. 

14. Special Conditions: Bidder shall have requested access to and reviewed all available 
environmental information pertaining to the bid. Additionally, should there be any other 
additional considerations, bidder shall have completed the necessary attachments and 
acknowledged such considerations. These considerations could include, but are not 
limited to acknowledgment of: coordination with GCLBA designated Qualified 
Environmental Professionals (QEP), HUD Section 3 requirements, MBE/WBE/DBE goals 
and good faith compliance efforts, Environmental Construction Management Plans, Due 
Care Plans, etc.  

Special Conditions for 24-009: Successful bidders will acknowledge, accept and 
incorporate MBE/WBE goals into their procurement and contracting practices for work 
completed under any contract resulting from this solicitation.   

If bidder does not convince the Genesee County Land Bank Authority (GCLBA) that it possesses 
the above minimum qualifications with the bid response/submittals, the GCLBA may deem the 
bidder not qualified and the bidder may not be considered for contract award.  
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IMPORTANT DATES  
Questions Due No later than Thursday, September 26, 

2024, by 3:00 pm 
Bids Due Tuesday, October 1, 2024, by 3:00 pm 

Notice of Award On or around Tuesday, October 15, 2024 

Contract Signed On or around Friday, October 25, 2024 
 

Start Work On or around Monday, October 28, 2024 
 

Winter-grade work completed and 
paperwork submitted 

On or before Friday, March 28, 2025 

Final-grade, seed and straw work 
completed  and paperwork due 

On or before Friday, May 30, 2025  

 
NOTE: Dates are estimates and may be modified by GCLBA as appropriate. 

QUESTIONS  
Questions regarding this IFB should be submitted by no later than indicated date above and in 
writing via email to JMATEEN@THELANDBANK.ORG  
 
Submittals are to be addressed as follows: 
 
BID 24-009, Due 10/01/2024 3:00 PM. 
Jonathon Mateen, Demolition Program Manager  
Genesee County Land Bank Authority 
452 S. Saginaw St. 2nd Floor 
Flint, MI 48502 
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BIDDING CHECK LIST 

For GCLBA 
Use (PASS/ 
FAIL)  

For Contractor 
Use (Yes/ No / 
Date Last 
Submitted) 

Expiration 
Date 

Please note that a Genesee County Land Bank Authority (GCLBA) 
determination of FAIL may result in bid being rejected.  

    Submittal Requirements followed: Complete with date, time, and 
required number and format of submittals. 

    Evidence of Pre-qualification with GCLBA supplied (must be within one 
year of submittal date) 

    Letter of Interest as defined under Submittal Requirement Section B3. 

    Bid specific Bidding Checklist completed and supplied, to include 
submittal and expiration dates.  

    Adequate Equipment demonstrated to complete scope 

    Adequate Staffing demonstrated to complete scope  

    Evidence of Insurance meeting Bidders Insurance Checklist 
Requirements  (Attachment A) Successful bidders will have to supply 
update Certificates prior to signing a contract listing GCLBA as 
additionally insured and indicating the appropriate IFB/RFP. 

    References (Attachment B) 

    Certification Form Note (Attachment C) 

    Capacity & Unit Rate Pricing Bid Tab/Pricing Proposal (Attachment D) 

    Section 3 Information and acknowledgement (Attachment E) 

    SUBCONTRACTORS. If utilizing subcontractors, ensure each is 
identified in Attachment D. For each subcontractor you utilize, you 
must complete Genesee County ARPA Agreement with GCLBA 
Attachments E & F: Minority/ Women Business Enterprise 
Procurement Procedures and Genesee County MBE/ WBE Outreach 
Report. You can find more information regarding MBE/WBE/DBE and 
Section 3 businesses on GCLBA’s website.  

    Conflict of Interest Statement & Supporting Documentation 
(Attachment F) 

    Debarment Certification (Attachment G) 

    Bid Bond 

    Current Certificate of Good Standing. Web page printouts will not be 
accepted. 
(https://cofs.lara.state.mi.us/corpweb/HelpPages/OrderSystemInfo.aspx) 

    SAM registration printout proving active status and DUNS 
(https://sam.gov/content/home) 

    Evidence of Financial Stability * 

https://cofs.lara.state.mi.us/corpweb/HelpPages/OrderSystemInfo.aspx
https://sam.gov/content/home
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    Michigan Builders License or Maintenance and Alterations license with 
House Wrecking* 

o Issued to: _________________________ 
o Q. O. : _____________________________ 

    Michigan Accredited Asbestos Certification for Company* 

    Michigan Accredited Asbestos Certification for Asbestos Supervisor  

    Michigan Accredited Asbestos Certification for workers 

    OSHA 40-hour Hazardous Waste Operations Certification (HAZWOPER)  

    Lead Awareness for workers 

    MDEQ Scrap Tire Hauler Registration  

    Work Plan- with site specific information. Include acknowledgment of 
projects requiring alternate work practices for Class I material or any 
material that may be assumed/presumed. Successful bidders may be 
requested to provide alternate practices. Work Plans that do not 
identify may result in bid being rejected. 

    Health and Safety Plan* 

    Acknowledgment of special requirements (ECMP, Coordination with 
QEP or other professional, additional special instructions). List: 

o ______________________________________ 

o ______________________________________ 

o ______________________________________ 

o ______________________________________ 

     Any other State License and/or Certification that is deemed necessary 
or applicable and is relevant to work completed within Genesee County 

     Contractor requested access to Box.com to review pertinent data 
associated with completion of this project 

     Received Addendums:___________________________ 

* Does not have to be submitted with every bid response. Can be noted as on-file. It is the bidder’s responsibility 
to ensure documents noted as on-file are on-file with GCLBA and up to date. Items that do not have an asterisk by 
them should be submitted with every submittal.    
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ATTACHMENT A: GENESEE COUNTY LAND BANK BIDDER’S INSURANCE 
CHECKLIST 
Coverages Required Limits (Figures denote minimums) 
X 1. Workers’ Compensation Statutory limits of Michigan 

X 2. Employers Liability 
$100,000 accident/disease 
$500,000 policy limit, disease 

X 3. General Liability  

Including Premises/operations 
$1,000,000 per occurrence with 
$2,000,000 aggregate  

 

4. Professional liability 

$1,000,000 including errors & omissions 
$200,000 per occurrence $600,000 in 
aggregate for Medical Malpractice 

 
5. Products/Completed operations 

$1,000,000 per occurrence with 
$2,000,000 aggregate 

 6. Contractual liability $1,000,000 general aggregate (gen. agg.) 
 

7. Explosion, Collapse, Subsidence 
Excess Policy with limits at least 
$2,000,000 

X 8. 
Automobile liability 
Owned, hired, nonowned 

$1,000,000 combined single limit each 
accident-Owned, hired, nonowned 

 
9. 

Pollution Liability for contracts involving removal 
and disposal of waste or storage tanks 

$1,000,000 per loss 
$1,000,000 aggregate 

 10. Authority’s and Contractors Protective 

X 11. 
Genesee County named as an additional insured on other than workers' compensation 
via endorsement.  A copy of the endorsement must be included with the certificate. 

X 12. 

Cancellation notice is to read: 
Should any of the above described policies be cancelled before the expiration date 
thereof, the issuing insurer will mail 30 days written notice to the certificate holder 
named to the left or 10 day notice for non-payment of premium. 

X 13.  The certificate must state bid number and title 
 
 
A copy of the insurance certificate with the Genesee County Land Bank listed as a certificate 
holder is required and must be attachment to the response to this proposal. 
 
 Bidder’s Statement 
I understand the insurance requirements and will comply in full if awarded the contract. 

   

 Bidder   Signature 
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ATTACHMENT B: LIST OF REFERENCES (3) RELATED TO SCOPE FROM LAST 3 TO 5 YEARS  

Complete this form in its entirety. Provide References for projects completed in the past 3 to 5 
years that are similar in scope and scale to project(s) described in the IFB. Describe the specific 
scope completed by Bidder. Explain how it is relevant to this IFB, attach additional sheets as 
necessary.  
 
Reference #1: Company/Municipality: ______________________________________________ 

Contact Person: ______________________________ Title: _____________________________ 

Address: ______________________________________________________________________ 

City: ___________________________ State: ____________ Zip: _________________________ 

Telephone: ___________________________ Fax:_____________________________________ 

Email: ____________________________________Project Timeline (Dates):_______________ 

Type of Project/ Scope Completed by Bidder/Budget:___________________________________ 

______________________________________________________________________________ 
 
Reference #2: Company/Municipality: ______________________________________________ 

Contact Person: ______________________________ Title: _____________________________ 

Address: ______________________________________________________________________ 

City: ________________________ State: ____________ Zip: ____________________________ 

Telephone: _____________________________ Fax:___________________________________ 

Email: ___________________________________Project Timeline (Dates):_________________ 

Type of Project/ Scope Completed by Bidder/Budget:___________________________________ 

______________________________________________________________________________ 
 
Reference #3: Company/Municipality: ______________________________________________ 

Contact Person: _______________________________ Title: ____________________________ 

Address: ______________________________________________________________________ 

City: ________________________ State: ____________ Zip: ____________________________ 

Telephone: __________________________ Fax:______________________________________ 

Email: ____________________________________Project Timeline (Dates):________________ 

Type of Project/ Scope Completed by Bidder/Budget:___________________________________ 

______________________________________________________________________________ 
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ATTACHMENT C: CERTIFICATION FORM NOTE 
THIS PAGE MUST BE COMPLETED AND INCLUDED WITH THE SUBMITTAL CERTIFICATION. 
 
The undersigned hereby certifies, on behalf of the Bidder named in this Certification (the 
“Bidder”), that the information provided in this RFQ submittal to GCLBA is accurate and 
complete and I am duly authorized to submit the same. I hereby certify that the Bidder has 
reviewed this RFQ in its entirety and accepts its terms and conditions. 
 
______________________________________________ 
(Name of Bidder) 
 
____ Will be responding to this RFP. 

____ Will not be responding to this RFP, but to remain on the Genesee County Land Bank 
approved contractors list. (Please return only this form.) 
 
______________________________________________ 
(Signature of Authorized Representative) 
 
______________________________________________ 
(Typed Name of Authorized Representative) 
 
__________________________________________ ___________________________________ 
(Title)        (Date) 

Email:_________________________________ Phone:________________________________ 
 
Federal Identification Number: _____________  License Number: _______________________ 
 
NAME OF AUTHORIZED REPRESATIVES FOR SUBCONTRACTORS: 
 
_______________________________________________ ___________________________ 
(Typed Name of Subcontractor’s Authorized Representative)  (Title) 
 
_______________________________________________ ___________________________ 
(Typed Name of Subcontractor’s Authorized Representative)  (Title) 
 
_______________________________________________ ___________________________ 
(Typed Name of Subcontractor’s Authorized Representative)  (Title) 
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ATTACHMENT D: UNIT RATE PRICING BID COVERSHEET & BID TAB 
Please note that an incomplete Attachment D may result in rejection of submittals. Please flag 
this page in your submittal for ease of reading at bid opening.  

Company Name:             

DBA:  ________________________________________________________________________ 
          

BID TENDER SUMMARY 

Bidders may opt to omit bid lists they do not have the capacity to complete or are not 
interested in completing. Please indicate “No Bid” if opting to omit a response to a specific list. 
Bidders must supply a quote for each structure on a list in order to be eligible for a potential 
contract for that list. Bidders may be awarded multiple lists if they possess the capacity to 
complete multiple lists.   
  

BID LIST# LB 24-009 LB 24-009 

BID AMOUNT $ $ 

REQUIRED 
CAPACITY        

(in whole units) 
3/week 3/week 
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Statement of Experience 

Primary Contact (Name, title, telephone and email): __________________________________  

____________________________________________________________________________ 

Indicate whether any of the following has changed since submittal of Pre-qualification 
Application/Annual Update: 

Principal place of Business: ______________________________________________________  

Principals of the Bidder. For purposes of this IFB “Principals” shall mean persons possessing an ownership 
interest in the bidding entity:                            

Bidders’ board/officers:            

Does bidder qualify as any of the following business enterprises? Attach supporting 
certifications as necessary. Circle:  Section 3 /  MBE /  WBE / DBE 
 
Is this a Section 3 covered contract? ________________________________________________ 
 
List staff that will be committed to this project, staff qualifications, and staff experience. 
Include years of experience, relevant professional and educational experience. Identify who will 
be responsible for oversight in the field, your asbestos competent individual, and the 
individual/firm that will be responsible for completing Alternate Work Practices as necessary 
(Attach documentation to include licenses and certifications as necessary)  

              

              

              

              

Asbestos competent individual:                                       

Who is completing Alternate Work Practices? Attach their qualifications.     

              

Licenses, Certificates, Accreditations held by firm and/or employees not listed above (Attach 
documentation to include licenses and certifications as necessary):   
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Timeline of projects scheduled concurrent (within the same timeframe as) with the schedule for 
this bid: 
 
______________________________________________________________________________ 

______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
Demonstration of Capacity 

Can Bidder complete abatement, demolition and disposal within the time frame identified in 
this Invitation For Bids? __________________________________________________________ 

How many projects did bidder indicate firm could complete per week in pre-qualification 
application? ___________ 

How many projects can bidder complete per week currently? ___________ 

Please describe a project bidder successfully completed with weekly capacity indicated above:  

             

             

              

Number of Bidder’s employees: ____________________________________________________ 

Has equipment list changed since submittal of Pre-qualification Application/Annual Update? 

             

             

              

Describe of the steps will you take to oversee environmental abatement work (staff or 
subcontractors) to ensure that the work is completed in compliance with all applicable state 
and federal regulations.  
______________________________________________________________________________ 

              

______________________________________________________________________________ 
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Identification of landfills and disposal sites who will participate in the project: 

              

             

Identify the water source to be utilized for fugitive dust suppression during demolition. What 
will Contractor use to apply the water to the demolition? Where will Contractor acquire the 
water? 
             

             

Identify the business that will be conducting ambient air monitoring: 

             

             

Identify the business that will be conducting water removal and how/where water will be 
disposed: 

             

             

Utilize the abatement bid tabs provided and highlight ACM that you have excluded in your 
bid. If not indicated it will assumed and expected that all ACM identified has been included in 
your abatement bid. Please note, any demolition involving Class I material remaining in place (or PACM) 
requires the preparation and implementation of a project specific work plan by a Certified Industrial Hygienist 
(CIH) that is also a licensed asbestos project designer per MIOSHA/OSHA and industry standard 1926.1101(g)(6). 
GCLBA may request the successful contractor to produce these project specific plans prior to issuing a Notice to 

Proceed for demolition. Acknowledge here that you have attached this documentation: ______ 
 
All concrete- including foundations and footings- from demolitions with known or suspect 
Regulated Asbestos Containing Material (RACM) remaining in place must be manifested and 
disposed of as asbestos containing material.  This material cannot be recycled. Provide a listing 
of properties you acknowledge foundations and footings will be disposed of as asbestos 
containing material. Acknowledge here that you have attached this documentation: ______   
 
Subcontractor(s): FOR EACH SUBCONTRACTED SCOPE, BIDDER MUST SOLICIT QUOTES 
FROM THREE (3) FIRMS. ONE (1) OF THE THREE (3) FIRMS MUST BE A MBE/WBE. SUCCESSFUL 
BIDDERS WILL SUPPLY MBE/WBE PROCUREMENT FORMS WITH BID SUBMITTALS. LOWEST 
RESPONSIVE AND RESPONSIBLE QUOTE MUST BE SELECTED. IF BIDDER DOES NOT SELECT 
LOWEST QUOTE, AN EXPLANATION MUST BE SUPPLIED. All subcontractors should be listed. 
Subcontractors must be accepted by GCLBA prior to working on GCLBA projects. The GCLBA must be 
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listed as additional insured on Contractor and subcontractor insurance policies. Subcontractors must 
meet insurance requirements defined in Attachment A: Bidder’s Insurance Checklist.  
 
List scopes for which you plan to utilize subcontractors: 
 
______________________________________________________________________________ 

______________________________________________________________________________ 
 
If using subs you must attach the required Genesee County MBE/WBE Outreach Report for each 
scope you are subcontracting (ex: trucking, abatement, air monitoring, etc.). Have you attached 
these for each subcontracted scope? _______________________________________________ 

Subcontractor DBA:______________________________________________________________ 

Does subcontractor qualify as any of the business enterprises for which a bidder may receive 
preference under this bid? Circle:   Section 3 /  MBE /  WBE       / DBE 

If so, please provide documentation of status and indicate percentage of bid this subcontractor 
will be contracted to complete: ____________________________________________________ 

Sub-Contractor Service:           

Sub-contractor Authorized Representative:          

Sub-Contractor Years of Experience:           

Sub-Contractors License or Certification:          

              

Sub-Contractor’s Number of employees:     ________________________  

List of equipment (can attach list if need):         

              

Timeline of SUBCONTRACTOR projects scheduled concurrent (within the same timeframe as) 
with the schedule for this bid: 
______________________________________________________________________________ 

______________________________________________________________________________ 
 
______________________________________________________________________________ 
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Describe how you will identify additional subcontractors as necessary. Be sure to explain how 
you will verify that they are qualified to meet the scope they will complete. Subcontractors 
could include qualified consultants to complete Alternate Work Practices per MIOSHA/OSHA 
and industry standard 1926.1101(g)(6), qualified entities to complete well abandonments as 
necessary, air monitoring firms, dewatering services, trucking services, etc. Attach additional 
sheets as necessary.  
______________________________________________________________________________ 

              

______________________________________________________________________________ 

              

              

Do you understand that the successful bidder will be held accountable for the performance of 
subcontractors? ________________________________________________________________ 

Does Contractor or subcontractor have any EPA, MDEQ/EGLE, or OSHA/MIOSHA active or 
open inspections or investigations? If yes, please give dates, describe visit or incident and any 
changes to your policies and procedures taken to prevent a reoccurrence. Use additional sheets 
as necessary.  
             

             

             

             

             

Has the Contractor or subcontractor been the recipient any EPA, MDEQ/EGLE, or 
OSHA/MIOSHA violations or fines in the past three (3) years? If yes, please give dates, 
describe incident and any changes to your policies and procedures taken to prevent a 
reoccurrence. Use additional sheets as necessary. 
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I certify that I have the necessary equipment and staffing available in order to complete the 
Scope of Work outlined in this bid. I certify that I have read the Scope of Work included in this 
bid. 

Signed this      day of       ,    

______________________________________________ 
(Name of Contractor/ Authorized Representative)  

______________________________________________ 
(Signature of Contractor /Authorized Representative) 

______________________________________________      
(Contractor Address) 

______________________________________  ______________________________________  
(Phone)  (Email) 
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BID/TENDER FORM #LB 24-009 

 
SUBMITTED TO: Genesee County Land Bank 
     452 S. Saginaw Street 
     Flint, Michigan 48502 
 
FOR: Invitation to Bid #LB 24-009 Environmental Abatement & Disposal of Asbestos and 

Hazardous Materials & Demolition and Disposal Residential and Commercial Structures in 
Genesee County: 

 

DATE:  

NAME OF 
BIDDER: 

 

ADDRESS  

TELEPHONE:  
 
TO: Genesee County Land Bank Authority (hereinafter called “GCLBA”) 
 
To Whom It May Concern: 
 
The Bidder, in compliance with your invitation for bids for the environmental abatement and 
demolition and disposal of Residential and Commercial Structures having examined Bid #LB: 24-
009 prepared by the Genesee County Land Bank, and other related documents and being 
familiar with site of proposed work, and with all conditions surrounding demolition of the listed 
property including availability of materials and labor, hereby propose to furnish all labor, 
materials, tools, equipment, machinery, equipment rental, transportation, superintendence, 
perform all work, provide all services, and to perform all work in accordance with Bid #LB: 24-
009, within time set forth herein, at prices stated below. These prices are to cover all expenses 
incurred in performing work required under Scope of Work, of which this Bid/Tender is a part. 
Successful Bidder agrees to provide performance and payment bonds written by surety 
acceptable to GCLBA; made in favor of GCLBA as obligee.  The Bidder recognizes that the GCLBA 
may award the bid packages separately and not as a total contract. 
Adjustments to bid- In the event a structure or structures itemized on this bid is destroyed or 
substantially destroyed by fire or other calamity beyond its present condition as determined by 
the GCLBA, or environmental hazards are found, at any time prior to actual demolition, the 
Authority reserves the right to remove the structure from the bid; or in the event of bid award, 
to remove the structures(s) from the award and reduce the price by the Contractors’ bid for 
that structure(s). 
GCLBA reserves the right to cancel any project(s) that has been issued on a bid or entered into a 
contract if GCLBA has deemed project(s) infeasible and is unable to proceed with the 
demolition. 
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ATTENTION: 
 

 

 

 

• Where surveys are incomplete due to mitigatable conditions (blocked stairwells, debris, flooded basements, etc.), GCLBA is requesting bidders to 
provide pricing to address conditions so that a thorough survey can be made prior to demolition. Bidders are to include cost to address conditions 
in abatement bid and coordinate completing survey with Genesee County Land Bank Authority (GCLBA) and surveyor BEFORE completing any 
additional abatement activities.  Change Orders will not be accepted on these properties for access mitigation activities.  

• Some of the properties contain vermiculite and bidders are to use caution during demolition and remain vigilant for fugitive vermiculite. 
Quantities listed in surveys are only estimates. Contractors are to satisfy themselves as to actual quantities prior to submitting a bid.  

• GCLBA does not test for the presence of lead in structures to be demolished. Contractors are to assume lead is present and are to take all 
necessary measures to protect human health and safety in performance of the work.  

• It is the policy and practice of the GCLBA to abate what can feasibly be abated despite the condition of the structure, whether or not a structure 
will ultimately be demolished as asbestos containing. Conditions inhibiting the abatement of identified materials must be thoroughly 
documented and explained. Exceptions may be made in the case of roofing materials not in poor condition and in cases where a composite 
sample of drywall and joint compound contain less than 1% asbestos. Contractor will remove all identified ACM unless otherwise indicated in 
the work plan and accepted by GCLBA, or unless otherwise directed by GCLBA. 

• In instances where Bidder intends to leave ACM in place during demolition, this must be specifically noted in the Work Plan with specific 
addresses and procedures identified. 

• All structural concrete- including walls, floors, and foundations- are to be appropriately manifested and disposed of as asbestos when a 
structure is demolished with ACM or PACM present, unless bidder submits with their proposal a regulator approved plan for alternative 
methods of concrete testing and disposal.  

• Please note that unless otherwise noted, Genesee County Land Bank Authority coordinates gas and electric cuts with Consumers Energy and 
provides successful bidders with cut confirmations to utilize in obtaining permits. In general, GCLBA does our best to put properties out to bid 
either after retirements are complete or as close as possible to when we anticipate them to be complete. The same applies to water and sewer 
cuts within City of Flint limits. Successful bidders are to coordinate water/sewer/well cuts/abandonment as necessary in municipalities that are 
outside the City of Flint. GCLBA coordinates Consumers Retirements for all properties. Sometimes there may be some delays in retirements that 
require some coordination regarding scheduling once contracted, but we aim to minimize those instances. 

 

Please be advised that flat rate bids may be rejected. Bids must be based upon actual costs. Should Bidder submit flat rates for the 
for any portion of the scope, please include a short narrative explaining the methods used to reach the amounts bid (i.e. if using a 
percentage of demolition costs, how did Bidder arrive at the percentage calculation? What is the percentage being used?). Bidders 
should be prepared to demonstrate reasonableness of bid with supporting documentation upon request. 
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• Where applicable, GCLBA is requesting quotes to address conditions inhibiting completion of a thorough survey so that a thorough survey may be 
completed. Water removal should be completed per municipal requirements. Requirements for testing and requesting a variance within the City 
of Flint can be found on GCLBA’s website on the Contracts and Bids page under “Other Resources for Active Contractors.” Debris removal should 
be undertaken with the oversight of an asbestos competent person. Non-contaminated debris is to be removed to a dumpster and disposed of in a 
landfill. GCLBA is to be notified if suspect material is encountered during debris removal. It is anticipated that bidders are including costs to 
address existing conditions for abatement/demolition as necessary where through surveys have been completed. 
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UNIT PRICE FOR ABATEMENT AND DEMOLITION WORK  
Refer to the appropriate Scope of Work in the Appendices attached to this Invitation for Bids/Request for Proposals. Please note that 
removal of asbestos during demolition is also considered abatement and is governed by the abatement scope though costs should be 

included in the demolition bid. Tires removal should be included with Hazardous Materials Bid. 

BID LIST # - LB24-009-1      Abatement Scope of Work Demolition Scope of Work 

Project Total No. PARCEL-NO Address Dir Street City Zip Fund 

Debris 
Disposal/ 
Pumping for 
Survey 
Access 

Hazardous 
Materials 
Bid Asbestos Bid Demo Backfill 

Final-
grade, 
seed & 
mulch 

1 41-05-103-009 1522   ARIZONA AVE FLINT 48506 MLB R4             

2 41-05-103-017 1519   WYOMING AVE FLINT 48506 MLB R4             

3 41-05-104-001 3320   LEWIS ST* FLINT 48506 MLB R4             

4 41-05-105-014 1501   COLORADO AVE* FLINT 48506 MLB R4             

5 41-05-107-002 3216   LEWIS ST* FLINT 48506 MLB R4             

6 41-05-107-010 1417   MONTANA AVE* FLINT 48506 MLB R4             

7 41-05-108-002 1506   COLORADO AVE* FLINT 48506 MLB R4             

8 41-05-127-046 1826   UTAH AVE* FLINT 48506 MLB R4             

9 41-05-129-022 1709   WYOMING AVE FLINT 48506 MLB R4             

10 41-05-129-023 1715   WYOMING AVE FLINT 48506 MLB R4             

11 41-05-129-030 1737   WYOMING AVE FLINT 48506 MLB R4             

12 41-05-131-005 1714   WYOMING AVE FLINT 48506 MLB R4             

13 41-05-131-008 1726   WYOMING AVE FLINT 48506 MLB R4             

14 41-05-133-011 1738   COLORADO AVE* FLINT 48506 MLB R4             

15 41-05-133-033 1809   MONTANA AVE* FLINT 48506 MLB R4             

16 41-05-134-005 1620   MONTANA AVE FLINT 48506 MLB R4             

17 41-05-134-007 1632   MONTANA AVE FLINT 48506 MLB R4             

18 41-05-134-017 1613   LEITH ST* FLINT 48506 MLB R4             

19 41-05-134-018 1619   LEITH ST* FLINT 48506 MLB R4             

20 41-05-135-024 1713   LEITH ST* FLINT 48506 MLB R4             

21 41-05-135-026 1721   LEITH ST* FLINT 48506 MLB R4             

22 41-05-135-031 1801   LEITH ST* FLINT 48506 MLB R4             

23 41-05-151-004 1410   LEITH ST* FLINT 48506 MLB R4             

24 41-05-151-018 1433   OKLAHOMA AVE* FLINT 48506 MLB R4             
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25 41-05-152-019 1521   OKLAHOMA AVE* FLINT 48506 MLB R4             

26 41-05-153-015 1442   OKLAHOMA AVE* FLINT 48506 MLB R4             

27 41-05-153-023 1433   DAKOTA AVE* FLINT 48506 MLB R4             

28 41-05-154-002 1506   OKLAHOMA AVE* FLINT 48506 MLB R4             

29 41-05-154-004 1514   OKLAHOMA AVE* FLINT 48506 MLB R4             

30 41-05-154-007 1522   OKLAHOMA AVE* FLINT 48506 MLB R4             

31 41-05-154-008 1526   OKLAHOMA AVE* FLINT 48506 MLB R4             

32 41-05-154-025 1541   DAKOTA AVE* FLINT 48506 MLB R4             

33 41-05-155-004 2812   LEWIS ST* FLINT 48506 MLB R4             

34 41-05-155-006 1408   DAKOTA AVE* FLINT 48506 MLB R4             

35 41-05-155-013 1428   DAKOTA AVE FLINT 48506 MLB R4             

36 41-05-155-019 1452   DAKOTA AVE* FLINT 48506 MLB R4             

37 41-05-155-029 1441   MARYLAND AVE* FLINT 48506 MLB R4             

38 41-05-156-003 1506   DAKOTA AVE* FLINT 48506 
MLBR4/

FWA 
 

           

39 41-05-156-011 1538   DAKOTA AVE* FLINT 48506 MLB R4             

40 41-05-156-012 1542   DAKOTA AVE* FLINT 48506 MLB R4             

41 41-05-156-013 1546   DAKOTA AVE* FLINT 48506 MLB R4             

42 41-05-157-016 1433   DELAWARE AVE* FLINT 48506 MLB R4             

43 41-05-157-019 1441   DELAWARE AVE* FLINT 48506 MLB R4             

44 41-05-157-022 1449   DELAWARE AVE* FLINT 48506 MLB R4             

45 41-05-158-014 1501   DELAWARE AVE* FLINT 48506 MLB R4             

46 41-05-158-020 1525   DELAWARE AVE* FLINT 48506 MLB R4             

47 41-05-158-022 1533   DELAWARE AVE* FLINT 48506 MLB R4             

48 41-05-176-009 1622   LEITH ST* FLINT 48506 MLB R4        

49 41-05-176-011 1634   LEITH ST* FLINT 48506 MLB R4             

*ABATE WHAT CAN BE ABATED AND DEMO AS ASBESTOS CONTAINING 24-009-1 Bid TOTAL             
***BID SHOULD INCLUDE COSTS TO PUMP AND DISPOSE OF WATER/REMOVE DEBRIS FOR ABATEMENT 
ACCESS 
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BID LIST # - LB 24-009-2      Abatement Scope of Work Demolition Scope of Work 

Project Total No. PARCEL-NO Address Dir Street City Zip Fund 

Debris 
Disposal/ 
Pumping 
for Survey 
Access 

Hazardous 
Materials Bid 

Asbestos 
Bid Demo Backfill 

Final-grade, 
seed & mulch 

1 41-05-176-015 1650   LEITH ST* FLINT 48506 MLB R4             

2 41-05-176-028 1633   OKLAHOMA AVE* FLINT 48506 MLB R4             

3 41-05-176-038 1615   OKLAHOMA AVE* FLINT 48506 MLB R4             

4 41-05-177-010 1734   LEITH ST FLINT 48506 MLB R4             

5 41-05-177-040 1822   LEITH ST* FLINT 48506 MLB R4             

6 41-05-177-045 1715   OKLAHOMA AVE FLINT 48506 MLB R4             

7 41-05-178-020 1607   DAKOTA AVE* FLINT 48506 MLB R4             

8 41-05-178-031 1647   DAKOTA AVE* FLINT 48506 MLB R4             

9 41-05-179-020 1830   OKLAHOMA AVE* FLINT 48506 MLB R4             

10 41-05-179-022 1834   OKLAHOMA AVE FLINT 48506 MLB R4             

11 41-05-179-032 1721   DAKOTA AVE* FLINT 48506 MLB R4             

12 41-05-180-004 1606   DAKOTA AVE* FLINT 48506 MLB R4             

13 41-05-180-005 1610   DAKOTA AVE* FLINT 48506 MLB R4             

14 41-05-180-006 1614   DAKOTA AVE* FLINT 48506 MLB R4             

15 41-05-180-009 1622   DAKOTA AVE* FLINT 48506 MLB R4             

16 41-05-180-015 1642   DAKOTA AVE* FLINT 48506 MLB R4             

17 41-05-180-016 1646   DAKOTA AVE* FLINT 48506 MLB R4             

18 41-05-180-023 1621   MARYLAND AVE* FLINT 48506 MLB R4             

19 41-05-180-028 1637   MARYLAND AVE* FLINT 48506 MLB R4             

20 41-05-180-030 1647   MARYLAND AVE* FLINT 48506 MLB R4             

21 41-05-180-032 1653   MARYLAND AVE FLINT 48506 MLB R4             

22 41-05-180-034 1602   DAKOTA AVE* FLINT 48506 MLB R4             

23 41-05-181-012 1814   DAKOTA AVE* FLINT 48506 MLB R4             

24 41-05-181-015 1824   DAKOTA AVE* FLINT 48506 MLB R4             

25 41-05-181-031 1817   MARYLAND AVE* FLINT 48506 MLB R4             

26 41-05-182-017 1656   MARYLAND AVE* FLINT 48506 MLB R4             

27 41-05-182-020 1609   DELAWARE AVE FLINT 48506 MLB R4             

28 41-05-182-025 1629   DELAWARE AVE* FLINT 48506 MLB R4             
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29 41-05-182-028 1641   DELAWARE AVE* FLINT 48506 MLB R4             

30 41-05-182-030 1645   DELAWARE AVE* FLINT 48506 MLB R4             

31 41-05-182-031 1647   DELAWARE AVE* FLINT 48506 MLB R4             

32 41-05-183-011 1804   MARYLAND AVE* FLINT 48506 MLB R4             

33 41-05-301-023 1417   NEW YORK AVE* FLINT 48506 MLB R4             

34 41-05-302-015 1550   DELAWARE AVE FLINT 48506 MLB R4             

35 41-05-302-019 1505   NEW YORK AVE FLINT 48506 MLB R4             

36 41-05-302-027 1533   NEW YORK AVE* FLINT 48506 MLB R4             

37 41-05-303-008 1430   NEW YORK AVE* FLINT 48506 MLB R4             

38 41-05-303-009 1434   NEW YORK AVE* FLINT 48506 MLB R4             

39 41-05-304-007 1522   NEW YORK AVE* FLINT 48506 MLB R4             

40 41-05-304-016 2511   IOWA AVE* FLINT 48506 MLB R4             

41 41-05-326-008 1630   DELAWARE AVE* FLINT 48506 MLB R4             

42 41-05-326-018 1607   NEW YORK AVE FLINT 48506 MLB R4             

43 41-05-328-002 1602   NEW YORK AVE* FLINT 48506 MLB R4             

44 41-05-329-006 1714   NEW YORK AVE* FLINT 48506 MLB R4             

*ABATE WHAT CAN BE ABATED AND DEMO AS ASBESTOS CONTAINING 24-009-2 Bid TOTAL 
 

           
 ***BID SHOULD INCLUDE COSTS TO PUMP AND DISPOSE OF WATER/REMOVE DEBRIS SO A THOROUGH SURVEY CAN BE COMPLETED    
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BID LIST # - LB 24-009-3       Abatement Scope of Work Demolition Scope of Work 

Project Total No. PARCEL-NO Address Dir Street City Zip Fund 

Debris 
Disposal/ 
Pumping for 
survey 
access 

Hazardous 
Materials Bid 

Asbestos Bid Demo Backfill 
Final-grade, 
seed & mulch 

1 41-05-303-021 1409   BELLE AVE* FLINT 48506 MLB R4              

2 41-05-303-022 1411   BELLE AVE FLINT 48506 MLB R4              

3 41-05-303-032 1441   BELLE AVE* FLINT 48506 MLB R4              

4 41-05-303-034 1449   BELLE AVE* FLINT 48506 MLB R4              

5 41-05-304-021 1509   BELLE AVE* FLINT 48506 MLB R4              

6 41-05-304-022 1513   BELLE AVE* FLINT 48506 MLB R4              

7 41-05-304-023 1517   BELLE AVE* FLINT 48506 MLB R4              

8 41-05-304-024 1519   BELLE AVE* FLINT 48506 MLB R4              

9 41-05-304-025 1525   BELLE AVE* FLINT 48506 MLB R4              

10 41-05-328-028 1629   BELLE AVE* FLINT 48506 MLB R4              

*ABATE WHAT CAN BE ABATED AND DEMO AS ASBESTOS CONTAINING 24-009-3 Bid TOTAL  
 

     
***BID SHOULD INCLUDE COSTS TO PUMP AND DISPOSE OF WATER/REMOVE DEBRIS SO A THOROUGH SURVEY 
CAN BE COMPLETED 

 
     

 
 
  



    

UNIT PRICE SCHEDULE FOR NON-SCOPE 
WORK ADD/DEDUCT 

Bidders must also provide a unit rate price for the following items. Work will be added/deducted 
at the indicated rate accordingly: 

Item 
No. Asbestos Unit Rate Schedule Unit Unit Price 

1 Sprayed-on Fireproofing Square Foot   
2 Hard Wall/Ceiling Plaster (all layers, metal or wood lathe) Square Foot   
3 Soft/Decorative Plaster (all layers, including substrate if necessary) Square Foot   

4 Popcorn or Sprayed-on Ceiling or Wall Texture (all layers, including 
substrate if necessary) Square Foot   

5 Exterior Stucco Square Foot   
6 Drywall/Mud Compound Square Foot   
7 Thermal System Insulation (TSI) Straight Pipe < 6” diameter Linear Foot   
8 Thermal System Insulation (TSI) Straight Pipe > 6” to 12” diameter Linear Foot   
9 Thermal System Insulation (TSI) Straight Pipe > 12” diameter Linear Foot   
10 TSI Mud Fitting < 6” diameter Each   
11 TSI Mud Fitting > 6 – 12” diameter Each   
12 TSI Mud Fitting > 12” diameter Each   
13 Duct Insulation (cloth or paper) Square Foot   
14 Duct Insulation (fiberglass with ACM seam mud) Square Foot   
15 Undercoated Sink Each   
16 Fire Door Each   
17 Floor Tile Only (any size) Square Foot   
18 Floor Tile and Mastic (any size, any mastic type) Square Foot   
19 Linoleum/Resilient Sheeting Square Foot   
20 Linoleum/Resilient Sheeting and Mastic (any type) Square Foot   
21 Window with associated caulk and/or glazing (any size including frame) Each   

22 Door with associated caulk and/or glazing (any size including frame) 
(Not a fire door) Each   

23 Furnace, boiler, or tank insulation (mud and jacket) Square Foot   
24 Gravity Furnace Each   

25 Glue, behind paneling, drywall, etc, on wood or concrete. Abatement or 
complete removal with substrate. Square   

26 Transite (Panels, Siding or Board) Square Foot   
27 Transite Pipe Linear Foot   
28 Fireproof Panels Square Foot   
29 Asphalt Brick Siding (e.g., Insul-Brick, Brick-Kote, etc.) Square Foot   
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Item 
No. Asbestos Unit Rate Schedule Unit Unit Price 

30 Electrical Panel Each   
31 Glued-on ceiling tiles (any size) and glue pods Square Foot   
32 Construction Adhesives/other glue pods Square Foot   
33 Cove Base Square Foot   
34 Vermiculite Insulation Cubic Foot   
35 Miscellaneous Asbestos Debris (any type, total quantity) Cubic Foot   
36 Foundation Tar, Complete removal and disposal Square Foot   
37 Cementitious Materials Square Foot   
38 Transite / asbestos utility piping (any size) Linear Foot   
39 Roofing/Flashing/Tar (any type) Square Foot   
40 Light Fixture Heat Shields Each   
41 Foundation, wall or block caulk Linear Foot   
42 Vapor barriers (any type) Square Foot   
        
Item 
No. Hazardous Material Unit Rate Schedule Unit Unit Price 

43 PCB or other ballasts  Each   
44 Fluorescent light tubes, >4’ Each   
45 Fluorescent light tubes, 4’ or less Each   
46 Mercury thermostats or switches Each   
47 Miscellaneous household chemical containers Each   
48 CFC (refrigerator, freezer, any size) Each   
49 CFC A/C unit (window or whole house) Each   
50 High pressure light fixtures (sodium, mercury vapor, etc.) Each   
51 Bicycle/Automobile/Truck tires Each   
52 Semi truck or tractor tires (large) Each   
53 Medication Container   
54 Medical waste/ Needles Container   
55 Empty 55-gallon drums Each   
56 55-gallon drum with liquid Each   
57 15-gallon drum with liquid Each   
58 250 gallon fuel/heating oil tank, not including oil Each   
59 Load, transport and dispose of non-hazardous contaminated soils Cubic Yard   

60 Unknown waste material characterization (TCLP) Per Waste 
Stream   

61 Unknown waste disposal(Drum) Per drum   
62 Unknown waste disposal (Gallon) Per gal   
63 Pumping of Water Per hour   
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64 Removal and disposal of water utilizing a vac truck and disposal at an 
appropriate facility 

Indicate: Per 
Hour/ Per Gallon/ 
Per Tank 

 

65 

Removal and Disposal of Underground Storage Tank (UST). 
Characterization of contents, removal of UST (assume 1 ‐ up to 5,000‐
gallon containing non‐haz water, gasoline or diesel), mobilization, 
associated piping, site security, excavation, cut, clean, removal, and 
disposal/recycling, disposal of contents, and compacted backfill. 

Each 

 

66 

Removal and Disposal of Underground Storage Tank (UST). 
Characterization of contents, removal of UST (assume 1 ‐ up to 10,000‐
gallon containing non‐haz water, gasoline or diesel), mobilization, 
associated piping, site security, excavation, cut, clean, removal, and 
disposal/recycling, disposal of contents, and compacted backfill. 

Each 

 

67 Characterization of impacted materials: soil or liquids. Unknown waste 
material characterization (TCLP). 

Per Waste 
Stream 

 

68 
Disposal of impacted, non‐hazardous soils/liquids. Mobilization, site 
security, excavation, transportation and disposal of impacted 
soils/liquids considered non‐hazardous. 

YD/55 Gallon 
Drum 

 

69 

Collection and characterization of suspect ACM: 
samples of all suspect ACM shall be collected by a Michigan Accredited 
Asbestos Inspector. analyzed by an accredited National Voluntary Labor
atory Accreditation Program via polarized light microscopy and dispersi
on staining following the EPA Test Method (EPA‐600/M4‐82-020) 
utilizing first positive stop.  

Per Sample  

        
Item 
No. Construction / Restoration Items Unit Unit Price 

70 Sidewalk Replacement FLAG   
71 Curb Replacement / Install LF   

72 

Procure and install “Jersey Barriers” in all ROW approaches. Jersey 
barriers to remain on site. Obtain necessary permit(s), pay fee(s), and 
install concrete "Jersey Barriers" in property(ies) approach(es), outside 
of right of way, at intervals leaving 3 feet in between in accordance with 
City requirements . Per barrier 

 

73 

Abandonment of wells by properly experienced and licensed well 
drilling company. Remember to request approval before using a 
subcontractor. Submittals to include abandoned well log. Click HERE for 
Michigan’s Abandoned Water Well Plugging Manual. 
https://www.michigan.gov/-
/media/Project/Websites/egle/Documents/Programs/DWEHD/Water-
Well-Construction/Abandoned-Well-Plugging-
Manual.pdf?rev=6fc7bb363b3044f59cffd687158c4674   

Per Well 
Abandonment 

 

74 Demolish a structure as asbestos containing (to include all appropriate 
equipment, trained workers, required plans, and disposal) Per Structure  

75 Mobilization for asbestos abatement Per Structure  
  
 

https://www.michigan.gov/-/media/Project/Websites/egle/Documents/Programs/DWEHD/Water-Well-Construction/Abandoned-Well-Plugging-Manual.pdf?rev=6fc7bb363b3044f59cffd687158c4674
https://www.michigan.gov/-/media/Project/Websites/egle/Documents/Programs/DWEHD/Water-Well-Construction/Abandoned-Well-Plugging-Manual.pdf?rev=6fc7bb363b3044f59cffd687158c4674
https://www.michigan.gov/-/media/Project/Websites/egle/Documents/Programs/DWEHD/Water-Well-Construction/Abandoned-Well-Plugging-Manual.pdf?rev=6fc7bb363b3044f59cffd687158c4674
https://www.michigan.gov/-/media/Project/Websites/egle/Documents/Programs/DWEHD/Water-Well-Construction/Abandoned-Well-Plugging-Manual.pdf?rev=6fc7bb363b3044f59cffd687158c4674


Invitation for Bids – Environmental Abatement, Demolition & Disposal of Residential and Commercial Structures   
7/5/23  Page 39 

Bid Number: LB 24-009    

If Bidder is aware of additional Unit Prices not described above, Bidder may provide a 
description and pricing of items in following table: 
 

Additional Material Unit Rate Schedule 
Item 
No. 

 
Description 

 
Unit 

 
Unit Price 
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Bidder Name: ________________________________________________ 

Bidder, if awarded a Contract, hereby agrees to commence work under this contract and to 
complete final grade and have paperwork submitted by no later than dates indicated under the 
IMPORTANT DATES section.  

Bidder understands that the GCLBA reserves right to reject any or all Bid/Tenders and to waive 
any informalities or irregularities herein. 

GCLBA reserves the right to cancel any project(s) that has been issued on a bid or entered into a 
contract if GCLBA has deemed project(s) infeasible and is unable to proceed with the 
demolition depending on various factors including changes in priorities, readiness of projects 
prior to grant deadlines, and available funding. In the event a structure or structures itemized 
on this bid is destroyed or substantially destroyed by fire or other calamity beyond its present 
condition as determined by the Land Bank, or environmental hazards are found, at any time 
prior to actual demolition, the GCLBA reserves the right to remove the structure from the bid; 
or in the event of bid award, to remove the structure(s) from the award and reduce the price by 
the Contractor’s bid for that structure(s). 

Upon notice of acceptance of this Bid/Tender, bidder will execute Contract Agreement and 
deliver properly executed insurance certificates, Performance and Payment Bonds to GCLBA 
within 10 days. 

Bidder acknowledges receipt of following addenda: 
 
 
 

 
If awarded a contract, bidder’s surety will be (name of Surety Company). 

 

 
 

CERTIFICATION OF SITE VISIT 

Before submitting a proposal, each Bidder shall inspect the site of the proposed work to arrive 
at a clear understanding of the conditions under which the work is to be done. Contractor will 
be held responsible for having compared the premises with the surveys, maps, drawings and 
specifications, and to have satisfied himself/herself as to all conditions affecting the execution 
of the work. Bidder acknowledges that, if successful, any material missed by the bidder in 
preparation of bid will be the responsibility of the successful bidder to remove in compliance 
with all relevant rules and regulations at no additional cost. 

No allowance or extra compensation concerning any matter or thing about which the Bidder 
might have fully informed himself/herself will be allowed.  Additional quantities will not be 
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compensated without the GCLBA's prior approval. 

ADDRESS, LEGAL STATUS, AND SIGNATURE OF BIDDER 

The undersigned does hereby designate the address, given below, as the legal address to which 
all notices, directions, or other communications may be served or mailed. 

P.O. Box (if 
applicable) 

 

Street  

City  State  Zip 
Code 

 

Phone    Fax   
 
The undersigned does hereby declare that it has the legal status checked below. 

 Individual 

 Co-Partnership 

 Corporation Incorporated under the laws and State 
 
of______________________________________ 
 
The names and address of all persons indicated as partners in this Bid Proposal are as follows: 

NAME  ADDRESS 

   

   

   

   
 
This Bid Proposal is submitted in the name of: 

 

(Name of Contractor) 

By  

Title  
 

Signed and sealed this  Day of  20  
 
 

END OF SECTION  
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ATTACHMENT E: SECTION 3 INFORMATION 
Section 3 is a provision of the Housing and Urban Development (HUD) Act of 1968, federal regulation 
formerly 24 CFR Part 135.  HUD released a final rule in the fall of 2020 changing the regulation to 24 CFR 
Part 75.  The final rule moved from tracking the number of qualified new hires (Section 3 residents) in 
Section 3 projects to tracking the total labor hours worked (by Section 3 workers and Targeted Section 3 
workers).  In connection with the final rule, 24 CFR Part 75, HUD published a document citation via the 
federal register, 85 FR 60907, Section 3 Benchmarks for Creating Economic Opportunities for Low- and 
Very Low-Income Persons and Eligible Businesses.  The citation includes benchmark numbers and the 
methodology for determining the benchmarks. 

The new Section 3 regulation, 24 CFR Part 75 still aims to ensure that economic opportunities, most 
importantly employment, generated by certain HUD financial assistance shall be directed to low- and 
very low-income persons, particularly those who are residents of the community in which the federal 
assistance is spent.  Requiring recipients of certain HUD housing and community development financial 
assistance, to the greatest extent feasible, to provide employment and job training for low- and very 
low-income persons and contracting opportunities to business concerns which provide economic 
opportunities to low- and very low-income persons in connection with projects and activities in their 
neighborhoods.   

HUD established nationwide benchmarks for work performed by tracking the labor hours.  The two 
benchmarks are (1) twenty-five percent (25%) or more of the total number of labor hours worked on a 
Section 3 project is performed by Section 3 workers; and (2) five percent (5%) or more of the total 
number of labor hours worked on a Section 3 project is performed by Targeted Section 3 workers.  The 
five percent is within the twenty-five percent.  The labor hours reported must include any labor hour 
charged against the budget of the project. 

  

            Section 3 Labor Hours   =  25% 
Total Labor Hours 

and 

       Targeted Section 3 Labor Hours   =  5% 
Total Labor Hours 

  

 

Successful compliance with HUD Section 3, federal regulation 24 CFR Part 75, by the subrecipient, 
developer, general contractor, and subcontractor will be a factor in determining future awards of 
Section 3 covered assistance. 

Definitions (24 CFR Part 75): 

‘‘Section 3 worker’’ * is any worker who meets at least one of the following criteria:  

• Low- or very low-income, as established by HUD’s income limits  
(find: https://www.huduser.gov/portal/datasets/il/il2022/select_Geography.odn) ;  

https://www.huduser.gov/portal/datasets/il/il2022/select_Geography.odn


Invitation for Bids – Environmental Abatement, Demolition & Disposal of Residential and Commercial Structures   
7/5/23  Page 43 

Bid Number: LB 24-009    

• living in a Qualified Census Tract (QCT) (find: 
https://www.huduser.gov/portal/sadda/sadda_qct.html) ;  

• or employed by a Section 3 business concern. 

“Targeted Section 3 worker” * for Housing and Community Development Financial Assistance projects is 
a Section 3 worker who: 

1. Is employed by a Section 3 business concern; or 
2. Currently fits or when hired fit at least one of the following categories, as documented within 

the past five years: 
I. Living within the service area or the neighborhood of the project, as defined in 24 CFR § 

75.5; or 
II. A YouthBuild participant. 

*Note: Section 3 workers' and Targeted Section 3 workers' labor hours may be counted for five years 
from when their status as a Section 3 worker or Targeted Section 3 worker is established pursuant to 24 
CFR § 75.31. 

“Section 3 business concern” is a business that meets at least one of the following criteria, documented 
within the last six-month period:  

1. At least 51 percent owned and controlled by low- or very low-income persons; 
2. Over 75 percent of the labor hours performed for the business over the prior three-month 

period are performed by Section 3 workers; or Section 3 Frequently Asked Questions 5  
3. A business at least 51 percent owned and controlled by current public housing residents or 

residents who currently live in Section 8-assisted housing. 

CONTRACTOR RESPONSIBILITIES 

1. Read, understand, and acknowledge Section 3 obligations and responsibilities. Explicitly 
acknowledge and confirm intent to comply. 

2. Create a Section 3 Compliance Plan to include incorporation of the Section 3 Clause into 
subcontracts.  

3. Complete and submit reports and documentation as requested which may include, but may not 
limited to:  

a. HUD 2516 Contract and Subcontract Activity  
b. Provide weekly certified payrolls 
c. Provide Workforce lists listing employees working on the project by company 
d. Provide Certification for Section 3 Workers, Targeted Section 3 Workers, and Section 3 

Business Concerns as appropriate 
e. For each contractor and subcontractor, report: 

i. The total number of labor hours worked by all workers;  
ii. The total number of labor hours worked by Section 3 workers; and  

iii. The total number of labor hours worked by Targeted Section 3 workers. 
4. Undertake Qualitative Efforts to achieve Section 3 goals. Qualitative Efforts may, for example, 

include but are not limited to the following:  

https://www.huduser.gov/portal/sadda/sadda_qct.html
https://www.ecfr.gov/cgi-bin/retrieveECFR?n=pt24.1.75#se24.1.75_15
https://www.ecfr.gov/cgi-bin/retrieveECFR?n=pt24.1.75#se24.1.75_15
https://www.ecfr.gov/current/title-24/section-75.31
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a. Engaged in outreach efforts to generate job applicants who are Targeted Section 3 
workers.   

b. Provided training or apprenticeship opportunities.  
c. Provided technical assistance to help Section 3 workers compete for jobs (e.g., resume 

assistance, coaching).  
d. Provided or connected Section 3 workers with assistance in seeking employment 

including: drafting resumes, preparing for interviews, and finding job opportunities 
connecting residents to job placement services.  

e. Held one or more job fairs.  
f. Provided or referred Section 3 workers to services supporting work readiness and 

retention (e.g., work readiness activities, interview clothing, test fees, transportation, 
child care). 

g. Provided assistance to apply for/or attend community college, a four-year educational 
institution, or vocational/technical training.  

h. Assisted Section 3 workers to obtain financial literacy training and/or coaching.  
i. Engaged in outreach efforts to identify and secure bids from Section 3 business 

concerns.  
j. Provided technical assistance to help Section 3 business concerns understand and bid on 

contracts.  
k. Divided contracts into smaller jobs to facilitate participation by Section 3 business 

concerns.  
l. Provided bonding assistance, guaranties, or other efforts to support viable bids from 

Section 3 business concerns.  
m. Promoted use of business registries designed to create opportunities for disadvantaged 

and small businesses.  
n. Outreach, engagement, or referrals with the state one-stop system as defined in Section 

121(e)(2) of the Workforce Innovation and Opportunity Act. 

 

SECTION 3 CONTRACT CLAUSE 
All Section 3 covered contracts and subcontracts shall include the following clause (referred to as the 
“Section 3 Clause”): 
 

1. The work to be performed under this contract is subject to the requirements of Section3 of the 
Housing and Urban Development Act of 1968, as amended, 12 U.S.C. 1701u (Section 3). The 
purpose of section 3 is to ensure that employment and other economic opportunities generated 
by HUD assistance or HUD-assisted projects covered by section3, shall, to the greatest extent 
feasible, be directed to low- and very low-income persons, particularly persons who are 
recipients of HUD assistance for housing. 
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2. The parties to this contract agree to comply with HUD's regulations in 24 CFR Part 75, which 
implements Section 3. As evidenced by their execution of this contract, the parties to this 
contract certify that they are under no contractual or other impediment that would prevent 
them from complying with the part 75 regulations, and that they will comply with and cause to 
be included any subsequent agreement 24 CFR § 75.19  and § 75.27: 

24 CFR § 75.19 Requirements. 
(a) Employment and training.  
(1) To the greatest extent feasible, and consistent with existing Federal, state, and local 
laws and regulations, recipients covered by this subpart shall ensure that employment 
and training opportunities arising in connection with Section 3 projects are provided to 
Section 3 workers within the metropolitan area (or nonmetropolitan county) in which 
the project is located.  
(2) Where feasible, priority for opportunities and training described in paragraph (a)(1) 
of this section should be given to:  
(i) Section 3 workers residing within the service area or the neighborhood of the project, 
and  
(ii) Participants in YouthBuild programs.  
(b) Contracting.  
(1) To the greatest extent feasible, and consistent with existing Federal, state, and local 
laws and regulations, recipients covered by this subpart shall ensure contracts for work 
awarded in connection with Section 3 projects are provided to business concerns that 
provide economic opportunities to Section 3 workers residing within the metropolitan 
area (or nonmetropolitan county) in which the project is located.  
(2) Where feasible, priority for contracting opportunities described in paragraph (b)(1) 
of this section should be given to:  
(i) Section 3 business concerns that provide economic opportunities to Section 3 
workers residing within the service area or the neighborhood of the project, and  
(ii) YouthBuild programs. 

24 CFR § 75.27 Contract provisions. 
(a) Recipients must include language applying Section 3 requirements in any 
subrecipient agreement or contract for a Section 3 project.  
(b) Recipients of Section 3 funding must require subrecipients, contractors, and 
subcontractors to meet the requirements of § 75.19, regardless of whether Section 3 
language is included in recipient or subrecipient agreements, program regulatory 
agreements, or contracts. 

3. The contractor agrees to include this section 3 clause in every subcontract subject to compliance 
with regulations in 24 CFR Part 75, and agrees to take appropriate action, as provided in an 
applicable provision of the subcontract or in this section 3 clause, upon a finding that the 
subcontractor is in violation of the regulations in 24 CFR Part 75. The contractor will not 

https://www.ecfr.gov/current/title-24/section-75.19
https://www.ecfr.gov/current/title-24/section-75.19#p-75.19(a)(1)
https://www.ecfr.gov/current/title-24/section-75.19#p-75.19(b)(1)
https://www.ecfr.gov/current/title-24/section-75.27
https://www.ecfr.gov/current/title-24/section-75.19
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subcontract with any subcontractor where the contractor has notice or knowledge that the 
subcontractor has been found in violation of the regulations in 24CFR Part 75. 
 

4. Noncompliance with HUD's regulations in 24 CFR part 75 may result in sanctions, termination of 
this contract for default, and debarment or suspension from future HUD assisted contracts. 

 
BIDDER SECTION 3 ACKNOWLEDGMENT 
I hereby certify that I have read Attachment E: Section 3 Information, including reviewing the additional 
information attached thereto (City of Flint Section 3 Application, HUD Income Limits, and Mott 
Workforce Resident Application). I understand my obligations under Section 3 if contracted and will 
include the Section 3 Clause in all subcontracts/sub-agreements entered into as applicable.   

 
 
Signature_____________________________________     Date signed ______________________   
 
Print Name:___________________________________ 
 
Print Title: ____________________________________ 
 
Print Company: _________________________________ 



mailto:msmith@cityofflint.com


https://www.huduser.gov/
http://www.hud.gov/
https://www.huduser.gov/portal/index.html
https://www.huduser.gov/portal/datasets/pdrdatas.html
https://www.huduser.gov/portal/datasets/fmr.html
https://www.huduser.gov/portal/datasets/il.html
https://www.huduser.gov/portal/datasets/mtsp.html
https://www.huduser.gov/portal/datasets/lihtc.html
https://www.federalregister.gov/documents/2024/01/17/2024-00796/annual-update-of-the-hhs-poverty-guidelines
https://www.federalregister.gov/documents/2024/01/17/2024-00796/annual-update-of-the-hhs-poverty-guidelines
https://www.huduser.gov/portal/datasets/fmr.html#2024_query
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Application for Resident Seeking Section 3 Certification 
 

 

___________________________ meets the income and residence eligibility guidelines for a low- or very-low-income 

person for this area seeking Section 3 preference in training and employment. 

 

The following documentation has been submitted to Mott Community College Workforce and Economic Development 

as evidence of Section 3 status: 

 

o Proof of Income 

o Michigan State Driver’s License or Identification Card 

o Resume 

 

 
Full address of Person seeking Certification 

 

 
Signature of Person seeking Certification 

 Proof of Income Accepted Documents 

o Copy of receipt of public assistance 

o Copy of evidence of participation in a public assistance program 

o Copy of lease from Public Housing 

o Other evidence 

o Tax return 

o Pay stub 

o Social Security annual income report 

o Unemployment rejection letter 

o DHS denial letter 

o Notarized letter of support from other individual 

___________________________________________________________________________________________ 

 For Internal Use Only                                                                                                                                     

                                                                                                                                        

 

Name:  _________________________________________ Title:  _____________ Date:  ______________ 
Name and Title of person verifying Section 3 preference status 

 

Referred for employment to:  __________________________________________ Date:  ______________ 

 

Trade/Skill:  ________________________________________________________________________________ 

 

Referred by:  ___________________________________________________ Title:  Job Development Specialist 



709 N Saginaw St                  

Flint, MI  48503 

(810)232-2555 

www.mcc.edu  April, 2018 

 

Section 3 Resident Application Process 

 

 

Mott Community College Workforce & Economic Development (MCCWED) offers several 

programs to assist adults who are seeking employment and/or career training programs.  The 

mission of Mott Community College is to provide high quality, accessible, and affordable 

educational opportunities and services – including programs focused on university transfer, 

technical and lifelong learning, as well as “Workforce and Economic Development” – that 

promote student success, individual development, and improve the overall quality of life in a 

multicultural community. 

 

Persons interested in job placement assistance and/or training are required to complete 

enrollment.  Enrollment is as follows: 

By Appointment Only 

Monday/Wednesday 

8:45 AM or 1:45 PM 

Call (810)232-2555 to schedule your appointment today! 

 

The following documents are required at the time of your enrollment: 

 State of Michigan Identification Card or Driver’s License (must be valid) 

 Social Security Card 

 High School Diploma / GED  (if applicable) 

 Proof of Income 

 

Supportive Services may be available on a limited basis (to those who qualify) for the purpose of 

enabling successful participation and completion of program services. 

 

Persons seeking Section 3 certification are not required to enroll with MCCWED, however it is 

highly recommended.  For those seeking Section 3 certification, you must visit the Career 

Resource Center at 709 N Saginaw Street, Flint, 48503 and bring the following documents: 

 State of Michigan Identification Card or Driver’s License (must be valid) 

 Proof of Income (e.g. copy of receipt of public assistance, tax return, pay stub, bridge 

card, copy of lease from public housing, unemployment letter) 

 Resume 

 

Once Section 3 application has been reviewed and approved, persons will receive a card that will 

verify Section 3 status.  Referrals for employment can then be made based on employer need and 

resident qualifications. 

 

For additional information and/or assistance, please contact Kathleen LaVallier at (810)232-4674 

or via email kathleen.lavallier@mcc.edu. 

 

We look forward to working with you! 
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ATTACHMENT F: CONFLICT OF INTEREST / NON-COLLUSION AFFIDAVIT 
 
I,                                  of                                   
   (Name of Authorized Representative)                (Name of Company/Firm) 

State that: 
1. I am authorized to make this affidavit on behalf of my firm, its owner, directors and officers. 

I am the person responsible in my firm for the price(s) and the amount of bids. 
2. This company, corporation, firm, partnership or individual is not working in collusion with 

any other provider. 

3.          , its affiliates, subsidiaries, 
officers, directors and employees are not currently under investigation by any 
governmental agency and have not in the last four years been convicted or found liable for 
any act prohibited by State or Federal law in any jurisdiction, involving conspiracy or 
collusion with respect to bidding on any public contract. 

4. This company, corporation, firm, partnership or individual is fully aware that contracts are 
wholly or partially federally funded, and further, by submission of bids or proposal that the 
individual or form certifies that there is no conflict of interest with any public official, 
employee, agency, commission, or committee with the GCLBA. 

5.            understands and 
acknowledges that the above representations are material and important, and will be relied 
on by the Genesee County Land Bank Authority in awarding accepting bids and awarding 
contract(s) for which purpose this application is submitted. I understand and my firm 
understands that misstatements in this affidavit is and shall be treated as fraudulent 
concealment from the Genesee County Land Bank Authority of the true facts relating to the 
submission bids and related contracts. 

 
SIGNATURE SECTION 
 
________________________________________   ____________________________________ 
(Signature)          (Title) 
 
_________________________________________   ____________________________________ 
(Company Name)      (Street / P. O. Box) 
 
______________________________ ________________________________________________ 
(Company Telephone Number)          (City)  (State) (Zip) 
 
NOTARIZATION SECTION 
Subscribed and sworn to before me this _______ Day of  _____________, 20_ __ 
 
                                          
Notary Public Signature    My Commission Expires:  
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ATTACHMENT G: DEBARMENT/SUSPENSION CERTIFICATION 
 
The prospective participant certifies, to the best of its knowledge and belief, that it and its 
principals: 
 

1. Are not presently or proposed to be debarred or suspended, declared ineligible, or 
voluntarily excluded from federal, state, or local (hereinafter “public”) transactions; 

2. Have not within a three year period preceding this Agreement been convicted of or had 
a civil judgment rendered against them for: 

a. Fraud or commission of a criminal offence in connection with obtaining, 
attempting to obtain, or performing a public transaction or contract under a 
public transaction, 

b. Violation of federal or state antitrust laws, or 
c. Embezzlement, theft, forgery, bribery, falsification or destruction of records, 

making false statements or receiving stolen property; 
3. Have not within the preceding three years had a public transaction terminated for cause 

or default; and 
4. Are not presently indicted for or otherwise criminally or civilly charged by a public entity 

with commission of any of the offenses enumerated under the above. 
 
I understand that a false statement on this certification may be grounds for the rejection of this 
proposal or the termination of the award. 
 
______________________________________________________________________________ 
Name and Title of Authorized Representative 
 
______________________________________________________________________________ 
Name of Participant Agency or Firm 
 
______________________________________________________________________________ 
Signature of Authorized Representative 
 
____________________________________ 
Date 
 
 
☐I am unable to certify to the above statement. Attached is my explanation. 
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ADDITIONAL INFORMATION- LISTING OF APPENDICES 
 

1. SCOPE OF WORK (ABATEMENT & DEMOLITION) 

2. MDEQ/EGLE – NESHAP PROGRAM AND NOTICES 

3. MAP AND BOUNDARIES OF TARGET AREAS  

4. SAMPLE CONTRACT, PAYMENT REQUEST PACKET, ATTESTATION FORM 

5. EXAMPLE ABATEMENT TRACKING SUMMARY SHEET 

6. EXAMPLE BACKFILL & TOP SOIL SAMPLING AND CERTIFICATION FORMS 

7. SAMPLE DOOR HANGER WITH PLACEMENT EXAMPLE 

8. PRE-ABATEMENT AND PRE-DEMOLITION WALKTHROUGH FORM 

9. GENESEE COUNTY ATTACHMENT E - Minority/Women Business Enterprise 
Procurement Procedures & F- Genesee County MBE/WBE Outreach Report  

10.  ARPA CONTRACT BETWEEN THE CITY OF FLINT AND GENESEE COUNTY LAND BANK 

11.  ARPA CONTRACT BETWEEN GENESEE COUNTY AND GENESEE COUNTY LAND BANK 

12. REFERENCE CHECKLISTS 
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SECTION 1 – SUMMARY OF WORK 

RESIDENTIAL/COMMERCIAL ENVIRONMENTAL ABATEMENT AND DISPOSAL 
 

PART 1 PROJECT/SITE CONDITIONS 

A. General requirements 

 The work covered by this section includes the abatement and disposal of asbestos 
and potentially environmentally hazardous material located on selected tax-reverted 
and/or blighted residential/commercial properties owned by Genesee County and 
Land Bank or other local municipality. The purpose of the abatement and disposal is 
to properly remove asbestos and environmental hazardous materials/waste 
concerns associated with the residential/commercial properties prior to the 
structures being demolished or rehabilitated. 

B. Responsibility 

 It shall be the responsibility of the Contractor to review the specifications; the 
conditions, and the relative difficulty thereof, which are present and that may affect 
results of the environmental abatement measures. 

 Bidders can request access to pre-demolition surveys by emailing request to 
Genesee County Land Bank Authority (GCLBA) staff identified in the Request for 
Proposals (RFPs). Bidders will be invited to review information via Box.com.  

Change Orders will not be approved for this project.  

C. Knowledgeable Person 

 It shall be the Contractor’s responsibility to assure that the abatement measures and 
disposal of material is supervised by individuals certified and knowledgeable on the 
State of Michigan and local regulations in such endeavors. Such persons shall comply 
with the appropriate Federal, State, and local regulations that mandate work 
practices and shall be capable of performing the work under this contract. 

D. Supplying Necessary Items 

 The Contractor shall be responsible for supplying all labor, material, equipment, 
services, insurance, bonds and all incidentals which are necessary or required to 
perform the Work in accordance with applicable regulations and these 
specifications. 

E. Liability 

 The Contractor shall assume full responsibility and liability for the compliance with 
all Federal, State, regional and local regulations pertaining to work practices, 
confined spaces, hauling, disposal and protection of workers, visitors to the site. This 
shall include Hazard Communication to workers and visitors of the work site (29 CFR 
1926.59). 
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 Furnish Certificates of Insurance which specifically set forth evidence of all coverage 
required of the Contractor and Sub-Contractor(s) prior to commencement of work. 
Certificates shall be sent to the Genesee County Land Bank, 452 S. Saginaw St., 
Second Floor Flint, MI 48502. Furnish to the GCLBA copies of all endorsements that 
are subsequently issued amending coverage or limits. 

F.  Hazardous and Other Waste Disposal 

 Waste shall be defined in accordance with applicable regulations under State and 
Federal law.  

 Hazardous Waste Exemption for Household Waste 

Based on consultation with the Michigan Department of Environmental Quality, the 
Administrative Rules of Part 111, Hazardous Waste Management, of the NREPA, PA 
451, 1994 (http://www.michigan.gov/deq/0,4561,7-135-3312_4118_4240---
,00.html) excluded from the definition of hazardous wastes are the following:  

R 299.9204 Exclusions. 
(2) The following wastes are not hazardous wastes for the purposes of part 
111 of the act and these rules: 

(a) Household waste, including household waste that has been collected, 
transported, stored, treated, disposed of, recovered, or reused. Household 
waste means any waste material, including garbage, trash, and sanitary 
wastes in septic tanks, that is derived from households, including single and 
multiple residences, hotels and motels, bunkhouses, ranger stations, crew 
quarters, campgrounds, picnic grounds, and day-use recreation areas. A 
resource recovery facility that manages municipal waste shall not be deemed 
to be treating, storing, disposing of, or otherwise managing hazardous 
wastes for the purposes of regulation pursuant to these rules if the facility is 
in compliance with both of the following provisions. 

Given the above exclusion, materials that are removed from the homes as part of 
the demolition are solid waste, not hazardous waste, and must be disposed of in 
accordance with Part 115, Solid Waste Management, of the NREPA. This means that, 
at a minimum, the material must be disposed of in a type II landfill or municipal solid 
waste incinerator. These materials could also go to a Household Hazardous Waste 
facility or a licensed treatment, storage, and disposal facility.  

Regardless of the above exemption, the GCLBA has decided to divert certain waste 
from landfill disposal and therefore will identify select materials at each structure, 
which will require manifesting and transportation to a licensed treatment, storage, 
or disposal facility or other appropriate disposal location. These materials include, 
but are not limited to mercury, tires, solvents, CFCs, refrigerants, automotive 
batteries, and certain types/quantities of oils, automotive fluids, paints, pesticides, 
etc.  

http://www.michigan.gov/deq/0,4561,7-135-3312_4118_4240---,00.html
http://www.michigan.gov/deq/0,4561,7-135-3312_4118_4240---,00.html


(Revised 11-21-2022) 
ABATEMENT OF REGULATED MISCELLANEOUS MATERIALS APPENDIX 1A - 4 of 36 

The transportation of solid waste does not require any special licensing from the 
MDEQ. If the materials are left in the home when it is demolished, the demolition 
debris must be disposed of in a type II landfill as well.  

The above exemption is not applicable to commercial demolitions or residential 
demolitions where commercial operations occurred or commercial quantities of 
hazardous materials are present.  

Site Specific Pre-Demolition Inspection/Hazardous Materials Survey 

A site specific Pre-Demolition Inspection/Hazardous/Regulated Materials Survey will 
be prepared by others. Regardless of the above exemption, the GCLBA will require 
proper manifesting treatment, disposal, or recycling of specified materials. The 
survey report will identify the site specific environmentally hazardous 
material/wastes requiring packaging, transportation, manifesting, and disposal prior 
to demolition, in accordance with these specifications. At residential structures, 
materials not defined within the survey report shall remain in the structure during 
the demolition and be disposed of in accordance with applicable regulations.  

If the Contractor identifies additional waste materials or has a question regarding 
the quantity of materials defined in the survey report, the Contractor shall contact 
the GCLBA prior to proceeding with any additional work. No payment adjustments in 
excess of the quantities identified in the hazardous materials survey shall be made 
by the GCLBA without prior written authorization. 

G. Use of Site and Other Areas 
1. Limitation on Use of Site and Other Areas: 

I. Contractor shall confine construction equipment, the storage of materials 
and equipment, and the operations of workers to the Site and other 
areas permitted by Laws and Regulations, and shall not unreasonably 
encumber the Site and other areas with construction equipment or other 
materials or equipment. Contractor shall assume full responsibility for 
any damage to any such land or area, or to the owner or occupant 
thereof, or of any adjacent land or areas resulting from the performance 
of the Work. 

II. Should any claim be made by any such owner or occupant because of the 
performance of the Work, Contractor  shall promptly settle with such 
other party by negotiation or otherwise resolve the claim by arbitration 
or other dispute resolution proceeding or at law. 

III. To the fullest extent permitted by Laws and Regulations, Contractor shall 
indemnify and hold harmless  the GCLBA, and the officers, directors, 
members,  partners, employees, agents, consultants and subcontractors 
of each and any of them from and against all claims, costs, losses, and 
damages (including but not limited to all fees and charges of, attorneys, 
and other professionals and all court or arbitration or other dispute 
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resolution costs) arising out of or relating to any claim or action, legal or 
equitable, brought by any such owner or occupant against the GCLBA, or 
any other party indemnified hereunder to the extent caused by or based 
upon Contractor's performance of the Work. 

2. Removal of Debris During Performance of the Work: During the progress of 
the Work Contractor shall keep the Site and other areas free from 
accumulations of waste materials, rubbish, and other debris. Removal and 
disposal of such waste materials, rubbish, and other debris shall conform to 
applicable Laws and Regulations. 

3. Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean 
the Site and the Work and make it ready for utilization by the GCLBA and its 
Contractors and/or potential buyer or lessor. At the completion of the Work 
Contractor shall remove from the Site all tools, appliances, construction 
equipment and machinery, and surplus materials and shall restore to original 
condition all property not designated for alteration by the Contract 
Documents. 

4. Boarding of Windows and/or Doors: At the completion of the Work 
Contractors shall replace all boards to windows and doors. If decorative 
boarding is on structure, contractor shall make all efforts possible to avoid 
damaging these boards. Decorative boarding will be retrieved by community 
groups prior to demolition. 

 

PART 2 DESCRIPTION OF WORK 

The Work covered by this section includes the abatement and disposal of asbestos 
containing material and environmentally hazardous material/wastes located on 
residential/commercial properties scheduled for demolition or rehabilitation in the City 
of Flint and/or Genesee County. 

SUMMARY OF WORK           

A. Hazardous Materials/Waste Disposal  

1. Contractor is required to complete the Pre-Abatement Walk-through Form and 
the Pre-Demolition Walk-through Form for each contracted property prior to 
beginning the relevant scope of work.  The Pre-Abatement and Pre-Demolition 
Walk-through form must be included in the Request for Payment package for 
each property. 
Pre-Abatement Walk-through (PA) and Pre-Demo Walk-through (PD) process: 

Once a contract is signed, GCLBA will issue a Notice to Proceed with abatement activities. 

a. Abatement contractors are to complete the PA prior to beginning abatement 

activities.  
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i. If a discrepancy/additional material is noted, it constitutes a Stop Work 

order and the prime contractor is to contact the GCLBA immediately. 
GCLBA will request the PA be submitted at this time.  

ii. If no discrepancy/additional material is noted, then contractor is to 

retain the PA and provide it with the payment request packet or when 
otherwise requested. 

iii. The PA must be signed and dated no later than the Abatement NESHAP 
Date. 

b. Upon completion of abatement, the demolition contractor is to complete the 

PD. 
i. If a discrepancy/additional material is noted, contractor should work to 

address the problem with abatement contractor, MDEQ, and GCLBA as 
necessary.  

ii. If no discrepancy/additional material is noted, then contractor is to 
provide GCLBA with a copy (electronic is fine) of the signed/dated PD. 

iii. Once GCLBA receives the PD certifying asbestos abatement is complete, 
we will coordinate compliance inspections with our surveyors. 

1. Contractors are welcome to accompany surveyors on 
compliance inspections, but compliance inspection schedules 
will not be modified to allow contractors to attend. 

2. Allow 5 business days for compliance inspections to be 
completed. 

3. Contractor will be responsible for any fees/costs incurred by 
GCLBA for failed compliance inspections. GCLBA will pay for 
passed compliance inspections.  

Once GCLBA receives clearance approval from the surveyor, a demolition Notice 
to Proceed will be prepared for the cleared properties. 

2. Contractors will be authorized by the GCLBA to proceed on the removal and 
disposal of environmentally hazardous materials from specific 
residential/commercial structures.  

3. Each residential/commercial building has been surveyed and inspected for the 
presence of hazardous materials/waste including but not limited to one or more 
of: 

a. Asbestos Containing Building Materials 
b. Pesticides/Herbicides 
c. Fluorescent Light Bulbs 
d. Fluorescent Light Fixture Ballasts 
e. Mercury Switches 
f. Fuels/Solvents/Oils 
g. Underground Storage Tanks 
h. Aboveground Storage Tanks 
i. Refrigerators/Air Conditioners/Freezers 
j. Tires 

The Contractor shall properly remove, pack, and dispose of these in accordance 
with all applicable current regulations. 
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4. A site specific Pre-Demolition Inspection/Hazardous Materials Survey will be 
prepared by others for each structure. 

5. The Pre-Demolition Inspection/Hazardous Materials Survey will document the 
presence of each material/waste identified, the location and quantity of each 
material/waste.  

6. Contractor is to visit each site prior to submitting quotes in order to arrive at a 
clear understanding of the conditions under which the work is to be done and to 
make their own determination as to the amount of asbestos and/or hazardous 
materials to be removed from the sites. Contractor will be held responsible to 
have compared the premises with the hazardous materials survey, drawings, 
specifications, or other provided items, and to have satisfied himself as to all 
conditions affecting the execution of the work. 

7. Change Orders will not be approved for this project. When submitting pricing 
proposals Bidders must ensure prices quoted allow for the removal of additional 
materials without a change order as no changes will be accepted barring 
discovery of material whose removal requires substantial work. 

8. Following authorization to proceed, Contractor shall remove all specified 
asbestos, hazardous materials, and other materials banned from landfill disposal, 
regardless of the estimated quantities provided in the Hazardous Materials 
Survey Report. 

9. No payment adjustments in excess of the quantities identified in the hazardous 
materials survey shall be made by the GCLBA without prior written 
authorization. Deviations from the hazardous materials survey shall be 
submitted to the Demolition Program Coordinator: Genesee County Land Bank, 
452 South Saginaw Street, Flint, Michigan48502, (810) 257-3088.  

10. A summary of hazardous materials within each structure will also be provided in 
an electronic spreadsheet. Following abatement and removal, Contractor shall 
provide to GCLBA all actual quantities on a per unit basis. Contractor shall submit 
the inventory of actual quantities removed in hardcopy and electronic format. 
Reporting formats shall be provided by the GCLBA.  

11. Contractor shall submit invoices on a per unit basis. Invoices formats shall be 
pre-approved by the GCLBA with required supporting documentation. 

PART 3 PRE-WORK SUBMITTALS  

The Contractor will submit a Work Plan to include the following: 

A. Work Plan 

1. Address Specific Schedule and sequence of work. 
2. Sampling and analysis protocols as necessary. 
3. Quality Control procedures. 
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B. Health and Safety Plan 

A written Health and Safety Plan (HASP) shall be submitted prior to the start of 
Work. The HASP must be prepared to comply with the appropriate Federal, State, 
and local regulations, which mandate work practices. This plan must be submitted in 
writing to the Project Manager prior to the start of any site work. 

PART 4 HAZARDOUS MATERIAL/WASTE COLLECTION AND DISPOSAL 

A. The Contractor is responsible for providing the appropriate packaging to transport 
the materials/wastes from each site in accordance with all applicable state and 
federal laws. 

B. Pack and properly dispose of waste identified during the environmental inspections. 
Include laboratory analysis for characterization if necessary. (55 gallon drums 
properly labeled shall be used for packing material). Documentation tracking waste 
from site to disposal is required for payment. 

C. If applicable, all materials/wastes must be segregated and packaged according to the 
applicable hazardous class (i.e., flammables, corrosives, etc.) before leaving an 
individual site. Materials may be combined (lab packed) from site to site according 
to hazard class. Certain items can be disposed of as solid waste or recycled as 
appropriate. 

D. The Contractor is responsible for preparing the proper shipping papers necessary to 
transport the materials from each individual site at the time the materials leave the 
site. 

E. If it is necessary for the Contractor to store the materials/wastes overnight to 
facilitate lab packing or disposal, the materials can only be stored in accordance with 
applicable regulations. 

F. The shipping papers will be carried at all times by the transporter when moving the 
materials/wastes on public roadways. 

G. The Contractor will conform to all necessary vehicles placarding when transporting 
materials. 

H. The Contractor will maintain a separate inventory sheet (trip log) for each property 
that hazardous materials/wastes are removed in accordance with the Michigan 
Department of Environmental Quality Operation Memo 121-3, Revised part 121 
Consolidated Manifest Management Procedures and in accordance with the 
Michigan Department Of Environmental Quality Hazardous Waste, Liquid Industrial 
Waste, and PCB Manifest Requirements (Rev October 22, 2007). The records must 
indicate the property address, type and quantity of materials/waste removed.  

PART 5 TECHNICAL 

A. DESCRIPTION 

 Environmentally Hazardous Material Removal and Disposal 
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1)   It shall be the responsibility of Contractor to remove and dispose of material 
identified in the pre-demolition inspection/hazardous materials survey of 
structures as being environmentally hazardous. Contractor shall remove all 
specified asbestos, hazardous materials, and other materials banned from 
landfill disposal, regardless of the estimated quantities provided in the 
Hazardous Materials Survey Report. Adjustments shall be included in the final 
total quantity reported by the Contractor; however, no payment adjustments in 
excess of the quantities identified in the hazardous materials survey shall be 
made by the GCLBA without prior written authorization. 

B. SUMMARY 

 This section includes the following: 

1) Removal and disposal of potentially environmentally hazardous material. 

C. SUBMITTALS 

1) Upon completion of the material/waste collection and disposal the Contractor 
will provide a separate Inventory Sheet for each property that materials/wastes 
were removed. Asbestos and hazardous materials removed must be itemized for 
each structure on a per unit basis.  

The Inventory Sheet will be supported by the following paperwork (as applicable 
to the individual property). 

a. A copy of the disposal manifest and/or shipping papers used to dispose of 
materials/wastes from each disposal/recycling facility. 

b. A copy of the CFC recovery certificate signed and certified by the licensed 
CFC recovery professional. 

c. A copy of the scrap metal receipt for AST/USTs and other metals. 
d. A copy of the Scrap Tire Transportation Record (Form EQP5128) signed by 

the “SCRAP TIRE END USER/PROCESSOR/DISPOSER” and Consolidated Load 
Scrap Tire Transportation Record (Form EQP5128a). 

2) Landfill records for record purposes indicating receipt and acceptance of asbestos 
materials by a landfill facility licensed to accept such wastes. 

a. Contractor shall supply GCLBA with a copy of all landfill, recycling, weight 
tickets, disposal receipts, manifests and other documentation relating to the 
removal and disposal of asbestos and hazardous materials/specified wastes 
from the properties. 
 

b. Landfill receipts/waste manifests must be submitted to the Land Bank 
within 10 days with invoice at the completion of project. 

D. HAZARDOUS CONDITIONS: 

1) The Contractor will be authorized to perform work at properties identified to 
contain potentially environmentally hazardous material. The contractor will be 
required to remove and dispose of such materials as directed by the GCLBA. 
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With few exceptions, it is the policy and practice of the GCLBA to abate what 
can feasibly be abated despite the condition of the structure, whether or not a 
structure will ultimately be demolished as asbestos containing. Conditions 
inhibiting the abatement of identified materials must be thoroughly 
documented and explained. Exceptions may be made in the case of roofing 
materials in good condition and in cases where a composite sample of drywall 
and joint compound contain less than 1% asbestos. Contractor will remove all 
identified ACM unless otherwise directed by the Land Bank.  

2) The pre-demolition survey will have identified potentially environmentally 
hazardous material. These items may include but not be limited to the following: 
flammables, fuels/waste oils, thinners/paints/solvents; underground storage 
tanks; pesticides; mercury switches, fluorescent light bulbs, etc. These items are 
to be removed and disposed by a licensed contractor familiar with the proper 
procedures. These materials are required to be characterized and placed with 
like materials in clearly marked 55 gallon drums or other containers and 
disposed of properly prior to any site demolition work. 

3) Contractor shall supply GCLBA with a copy of all landfill, recycling, weight tickets, 
disposal receipts, manifests and other documentation relating to the removal 
and disposal of asbestos and waste materials from the properties. 

E. CERTIFICATION OF PROPERTY 

1) Contractor shall notify owner/owner’s representative in writing when each 
specific listed property has been mitigated of potentially environmentally 
hazardous material within 24 hours of completion of said work. 

2) Contractor shall revise Notification of Intent to Renovate/Demolish through the 
Asbestos Notification System (ANS) website and upload pictures certifying the 
completion of mitigation of asbestos and waste materials. Contractor must 
submit a 10-day NESHAP notification for Asbestos Containing Materials (ACM). 
NO EXCEPTIONS! 

3) Contractor shall take photos documenting the removal of specified 
environmentally hazardous materials and upload to a file sharing site to be 
designated by the GCLBA. 

 F. POLLUTION CONTROLS 

1) Under the authority of Section 112 of the Clean Air Act, as amended, 42 U.S. C. 
1857 (C-7), the Administrator of the United States Environmental Protection 
Agency (EPA) promulgated National Emission Standards for Hazardous Air 
Pollutants on April 6, 1973, (38 F.R. 8820) Asbestos was designated a hazardous 
air pollutant, and standards were set for its use, and to control asbestos 
emissions. It was determined that one significant source of asbestos emissions 
was the demolition of certain buildings and structures. 
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Additionally, contractors are required under authority of Section 114 (a) to 
follow EPA personnel (or other authorized regulatory personnel) to freely enter 
any of your facilities or demolition sites, to review any records, inspect any 
demolition method, and sample or observe any omissions. 

All demolition operations conducted by Contractor are to be in compliance with 
applicable provisions of Section 112 of the Act and 40 C.F.R. Section 61.22(d). 

In addition, Section 113(c)(1) of the Act (42 U.S.C. 1857 C-8(c)(1), provides that 
any person who knowingly fails or refuses to comply with any such order shall be 
punished by a fine of not more than $25,000 per day of violation, or by 
imprisonment for not more than one year, or by both. 

Finally, Section 113(c)(2) of the Act (42 U.S.C. 1857 C-8(c)(2), provides that any 
person who knowingly makes any false statement in any report required under 
the Act shall be punished, upon conviction, by a fine of not more than $10,000 or 
by imprisonment for not more than six months, or by both. 

2) Use water mist, temporary enclosures, and other suitable methods to limit the 
spread of dust and dirt. Comply with governing environmental protection 
regulations. 

Do not create hazardous or objectionable conditions, such as ice, flooding, and 
pollution, when using water. 

3) Remove and transport debris in a manner that will prevent spillage on adjacent 
surfaces and areas. 

4) Clean adjacent buildings and improvements of dust, dirt and debris caused by 
demolition operations. Return adjacent areas to condition existing before start 
of demolition. 

5) Contractor shall limit hours of operation to Monday through Saturday during the 
hours of 7:00 a.m. to 8:00 p.m. Special hours of operation outside the normal 
hours must be approved by the GCLBA. Contractor shall limit noise pollution at 
all times to prevent objectionable conditions. 

PART 6 SUBMITTALS 

A. In order to receive payment for completed work, all documentation must be 
submitted for each property/project individually. 

B. Payments will not be processed without receipt of waste manifest documenting 
proper disposal of waste. 

C. Request for Payment Packet must include: 

1. Request for Final Payment 
2. Sworn Statement – Must list all subcontractors  

a. If sub-contracting, you must provide proof that the sub-contractor is: 



(Revised 11-21-2022) 
ABATEMENT OF REGULATED MISCELLANEOUS MATERIALS APPENDIX 1A - 12 of 36 

i. Appropriately licensed (including licensure to transport waste 
or haul more than 7 scrap tires, if applicable) and, 

ii. In compliance with the Michigan Workers’ Disability 
Compensation Act requirements and appropriately licensed. 

3. Waivers of Lien from yourself, as well Unconditional Waiver of Lien from  all 
subcontractors listed on Sworn Statement 

4. Certified Payroll  
5. Invoice on Contractor’s Letterhead 
6. Pre-Abatement Walkthrough Form 
7. Before and After Photographs of abated material(s): Photographs must 

include the date, street address, and geo-tagging and be uploaded to 
Box.com 

8. NESHAP Notification and MIOSHA Notification if required 
9. Air Sampling Results (for RACM) 
10. Field Report/Daily Log/ Inventory Sheet  with supporting paperwork: 

a. Abatement Summary sheet by individual project documenting per 
item identified and per item removed: 

i. Quantities quoted 
ii. Actual quantities removed 

iii. Material Destination 
iv. Associated Manifests/BOLs 
v. Associates Receipts provided by final destination 

b. A copy of the disposal manifest and/or shipping papers used to 
dispose of materials/wastes from each disposal/recycling facility. 

i. A copy of the CFC recovery certificate signed and certified by 
the licensed CFC recovery professional. 

ii. A copy of the scrap metal receipt for AST/USTs and other 
metals. 

iii. A copy of the Scrap Tire Transportation Record (MDEQ Form 
EQP5128 (12/15)) signed by the “SCRAP TIRE END 
USER/PROCESSOR/DISPOSER” 

 
END OF SECTION 
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SECTION 2- ASBESTOS ABATEMENT & DISPOSAL SCOPE OF WORK 

PART 1  GENERAL 

1.01 SECTION INCLUDES 
 Removal and disposal requirements for asbestos containing materials (ACM). It is 

recommended that the contractor review and consider the recommendations reported 
in the Pre-Demolition Inspection/Hazardous Materials Survey when performing asbestos 
abatement and general building demolition activities. With few exceptions, it is the 
policy and practice of the GCLBA to abate what can feasibly be abated despite the 
condition of the structure, whether or not a structure will ultimately be demolished as 
asbestos containing.  

Conditions inhibiting the abatement of identified materials must be thoroughly 
documented and explained. Exceptions may be made in the case of roofing materials 
in good condition and in cases where a composite sample of drywall and joint 
compound contain less than 1% asbestos. Contractor will remove all identified ACM 
unless otherwise directed by the Land Bank. 

1.02 REFERENCE STANDARDS 

The publications listed below form a part of this Section to the extent referenced. The 
publications are referenced in the text by basic designation only. 

A. American Society for Testing and Materials (ASTM) 
1. ASTM E 736 (1986) Cohesion/Adhesion of Sprayed Fire-Resistive 

Materials Applied to Structural Members. 
2. ASTM 1368 (1990) Visual Inspection of Asbestos Abatement Projects. 

B. Code of Federal Regulations (CFR) 
1. CFR 29 Part 1926/1910 Construction Industry Occupational Safety and 

Health Standards. 
2. CFR 40 Part 61 National Emissions Standards for Hazardous Air Pollutants. 
3. CFR 40 Part 260 General Regulations for Hazardous Waste Management. 
4. CFR 40 Part 263 Standards Applicable to Transporters of Hazardous 

Waste. 
5. CFR 40 Part 763 Asbestos. 
6. CFR 49 CFR 171 Department of Transportation Regulations to Stipulate 

Requirements for Containers and Procedure for Shipment of Hazardous 
Waste. 

C. National Fire Protection Association (NFPA) 
1. NFPA 10 (1988) Portable Fire Extinguishers. 
2. NFPA 70 B (1990) Recommended Practice for Electrical Equipment 

Maintenance. 
3. NFPA 90A (1989) Installation of Air Conditioning and Ventilating Systems. 
4. NFPA 101 (1988) Safety to Life from Fire in Buildings and Structures. 
5. NFPA 90A (1989) Installation of Air Conditioning and Ventilating Systems. 
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D. National Institute of Occupational Safety and Health (NIOSH) 
1. NIOSH –01 Manual of analytical Methods 

E. State of Michigan 
1. Public Act 451, Michigan Natural Resources and Environmental 

Protection Act 
2. MIOSHA Act 154 General Industry and Construction (as amended) Safety 

Standards. 

F. United States Environmental Protection Agency (U.S. EPA) 
1. U.S. EPA SW-846, Test Methods for Evaluating Solid Waste. 

1.03 MEASUREMENT 
The removal and disposal of ACM will be quoted rate. Estimated quantities of ACM will 
be provided in the Pre-Demolition Inspection/Hazardous Materials Survey. Contractor is 
responsible for verifying actual quantities and conditions prior to preparing bid. 
 

1.04 PAYMENT 
All acceptably completed work as required under this Section for the removal and disposal 
of ACM found on site will be paid as bid and authorized. No payment will be made for 
work not completed. 
 

1.05 DEFINITIONS 
A. Friable Asbestos Containing Material 

As defined in 40 CFR Part 61, Subpart M, any material containing more than 1 
percent asbestos as determined using the method specified in 40 CFR Part 763, 
Appendix A, Subpart F, Section 1, Polarized Light Microscopy, that when dry, can 
be crumbled, pulverized, or reduced to powder by hand pressure. 

B. Nonfriable Asbestos Containing Material 
As defined in 40 CFR Part 61, Subpart M, any material containing more than 1 
percent asbestos as determined using the method specified in 40 CFR Part 763, 
Appendix A, Subpart F, Section 1, Polarized Light Microscopy, that, when dry, 
cannot be crumbled, pulverized or reduced to powder by hand pressure. 

C. Category I Nonfriable Asbestos Containing Material 
As defined in 40 CFR Part 61, Subpart M, asbestos-containing packings, gaskets, 
resilient floor covering, and asphalt roofing products containing more than 1 
percent asbestos as determined using the method specified in 40 CFR Part 763, 
Appendix A, Subpart F, Section 1, Polarized Light Microscopy, that when dry, 
cannot be crumbled, pulverized, or reduced to powder by hand pressure. 

D. Category II Nonfriable Asbestos Containing Material 
As defined in 40 CFR Part 61, Subpart M, any material, except Category I 
nonfriable ACM, containing more than 1 percent asbestos as determined using 
the methods specified in Appendix A, Subpart F, 40 CFR Part 763, Section 1, 
Polarized Light Microscopy, that when dry, cannot be crumbled, pulverized, or 
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reduced to powder by hand pressure. 

E. Asbestos Regulated Work Area 
An area contained and controlled where asbestos containing materials (ACM) 
operations are performed and isolated by physical boundaries to prevent the 
spread of ACM and control access to authorized persons. Containment may 
consist of full containment area, single or double bulkhead containment area, 
mini-containment area, modified containment, glove bag, or other techniques. 
An outdoor regulated work area is not isolated within a containment enclosure, 
but is otherwise secured by means of physical barriers, boundary warning tape, 
and signage, etc., to control access by unauthorized persons. 

F. Time-Weighted Average 
The Time Weighted Average (TWA) is an average of airborne concentration of 
fibers (longer than 5 micrometers) per cubic centimeter of air based on an 8-
hour exposure duration, which represents the employee’s 8-hour workday as 
defined in Appendix A of 29 CFR Part 1926, Section 1926.1101. 

G. Amended Water 
Water containing a wetting agent or surfactant with a surface tension of at least 
29 dynes per square centimeter when tested in accordance with ASTM D 1331. 

H. Adequately Wet 
As defined in 40 CFR Part 61, Subpart M, sufficiently mix or penetrate with liquid 
to prevent the release of particulates from the source material. Continue wetting 
asbestos-containing material (ACM) if visible emissions are encountered during 
abatement activities. When uncertainties arise, continue wetting material until 
uncertainties diminish. 

I. Competent Person 
As defined in 29 CFR Part 1926, should be experienced in administering and 
supervising asbestos abatement projects. A competent person should be familiar 
with safe and reasonable work practices, abatement methods, protective 
measures for personnel, inspection of asbestos abatement work areas, 
evaluating the adequacy of containment barriers, placement and operation of 
local exhaust systems, waste containment and disposal procedures, 
decontamination units, and site health and safety health requirements. The 
designated “competent person” will be responsible for compliance with 
applicable local Sate, and Federal requirements and for enforcing the site-
specific Health and Safety Plan (HASP). 

1.07 SUBMITTALS 

A. Work Plan 
Before proceeding with any removal and disposal work, submit an address 
specific work plan that includes the procedures proposed for the 
accomplishment of all specified activities. Indicate all materials to be removed 
and any materials that contractor intends to remain. The procedures shall 
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provide for safe conduct of the work, careful removal and disposition of 
asbestos-containing materials, and property protection. The procedures shall 
provide a detailed description of the methods and equipment to be used for 
each operation, and the sequence of operations. The work plan shall be based 
on work experience, and the guidance provided in this specification. 

B. Health and Safety Plan 
Submit a Health and Safety Plan (HASP) before beginning removal or disposal 
activities. Include in the HASP required personal protective equipment, 
respiratory protection, asbestos regulated work area controls, and hazard 
communication program. 

C. Qualifications 
Submit adequate information to conclude the qualifications of the Contractor, 
on-site supervisors, workers, all subcontractors, and the independent testing 
laboratory performing asbestos abatement activities are properly trained in 
safety procedures associated with handling asbestos-containing materials. 
Specify the staff organization to include subcontractors used for this project. 
Include qualifications and certifications of the designated “competent person.” 

D. Air Sampling Results 
Conduct fiber counting for air quality during each sampling event. Provide results 
within 24 hours of completion of each sampling event. Notify the GCLBA 
immediately if any airborne levels of asbestos fibers are encountered above 
levels established in the HASP. Provide a table including sampling results within 
10 working days of the date of collection. Provide a signature of the authorized 
representative of testing laboratory. 

G. Manifests 
Submit waste documentation for all shipments removed from the property. 
Waste disposal manifests will be signed by the GCLBA-appointed representative. 

1.08 REGULATORY REQUIREMENTS 

A. Permits 
Obtain all necessary permits and licenses for asbestos abatement activities. 
Provide all required pre-abatement notifications. Notify the State of Michigan, 
Michigan Department of Energy, Labor & Economic Growth, local agencies, and 
the GCLBA in writing at least 10 calendar days before beginning abatement 
activities. Where applicable, notify the Michigan Department of Environmental 
Quality in writing at least 10 business days before beginning abatement 
activities. Conduct all abatement activities in accordance with 40 CFR Part 61, 
Subpart M, state and local requirements to include the mandatory “Notification 
of Intent to Renovate/Demolish” form and other required notification 
documents. 
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B. Health and Safety Compliance 
Comply with all applicable laws, ordinances, rules, regulations, whether stated or 
omitted from bidding documents. While conducting all handling, storing, 
transporting, and disposing activities for asbestos waste materials, comply with 
the applicable requirements of 29 CFR Part 1910, 29 CFR Part 1926, 40 CFR Part 
61, Subpart A, and 40 CFR Part 61, Subpart M, NFPA 10, NFPA 70, NFPA 90A, 
NFPA 101. In case of a discrepancy between the requirements of this 
specification, applicable laws, rules, criteria, ordinances, regulations, and 
referenced documents vary, the most stringent requirement as determined by 
the GCLBA or GCLBA’s Representative shall apply. 

1. Air Monitoring 

a. Conduct personal air sampling as defined by the previously noted 
regulations. Monitoring for of airborne asbestos fibers and lead 
dusts. Adhere to all permit and regulatory requirements for air 
quality. 

2. Respiratory Protection Program 

a. Establish and implement a respiratory protection program in 
accordance with 29 CFR 1926, Section 1926.1101,29 CFR Part 
1910, Section 1910.134. Include medical monitoring, employee 
training, procedures for respirator use, respirator fit-testing, 
routine inspection, and storage. Select and use respirators in 
accordance with manufacturers’ recommendations, Mine Safety 
and Health Administration, and the National Institute for 
Occupational Safety and Health requirements for use in 
environments containing airborne asbestos fibers. 

3. Training 

a. All employees working directly with asbestos-containing material 
and wastes must have successfully completed a course of 
asbestos training as specified by United States Environmental 
Protection Agency (EPA) requirements at 40 CFR Part 763, Subpart 
E, Appendix C, within 1 year prior to conducting asbestos 
abatement activities. Each worker must successfully complete the 
“Worker” course, and on-site supervisors and technical support 
personnel must successfully complete the 
“Contractor/Supervisor” course. 

4. Medical Monitoring 

a. Conduct medical monitoring requirements as described in 29 CFR 
Part 1926, Section 1926.1101 and the requirements of the 
Contractor’s Health and Safety Plan found. 
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5. Personal Protective Equipment 

a. Provide personnel working in asbestos environments with whole 
body protection as specified in Section 01110, Health, Safety, and 
Emergency Response. Single-use coveralls shall be disposed as 
asbestos-contaminated waste upon exiting from the asbestos 
regulated work area. 

1.09 PROJECT CONDITIONS 

Site summaries and Pre-Demolition Inspection/Hazardous Materials Survey will be 
provided to Contractor at the time Contractor is authorized to proceed with abatement 
and disposal.  

PART 2 PRODUCTS 

2.01 MATERIALS 

A. Wetting Agent 

1. Amended Water 

a. Comply with ASTM D 1331. 

2. Removal Encapsulant 

a. Provide a removal or penetrating encapsulant when conducting 
asbestos abatement activities that require a longer removal time 
or are subject to rapid evaporation of amended water. The 
removal encapsulant shall be capable of wetting the ACM and 
retarding fiber release during disturbance of the ACM equal to or 
greater than provided by amended water. 

B. Strippable Coating 
 Provide additional incidental items necessary to complete specified activities. 

C. Prefabricated Decontamination Unit(s) 
 Provide additional incidental items necessary to complete specified activities. 

D. Chemical encapsulant 
 Provide additional incidental items necessary to complete specified activities. 

E. Chemical encasement materials 
 Provide additional incidental items necessary to complete specified activities. 

F. Material Safety Data Sheets (for all chemicals proposed) 
 Provide additional incidental items necessary to complete specified activities. 

G. Sheet Plastic 
 Provide sheet plastic as specified herein and in the largest size necessary to 

minimize seams. Comply with ASTM D 4397 and NFPA 701. 

H. Other items 
 Provide additional incidental items necessary to complete specified activities. 
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2.02 EQUIPMENT 

A. High efficiency filtered local exhaust equipment 

B. Vacuum equipment 

C. Pressure differential monitor 

D. Air monitoring equipment 
 Provide appropriate air monitoring equipment to evaluate concentrations of 

airborne asbestos fibers and comply with applicable regulations. 

E. Respirators 
 Provide respirators as specified in Part 1.08.B.2 of this Section 

F. Glove Bag 
 Provide glove bags that comply with 29 CFR Part 1926. 

G. Duct Tape 
 Provide industrial grade duct tape in 2 inch and 3 inch widths, suitable for 

bonding sheet plastic and disposal containers specified herein. 

H. Leak-Tight Containers 
 Provide leak-tight disposal containers and bags for asbestos-containing materials 

and generated wastes as specified herein. All disposal containers shall be either 
pre-labeled or affixed with OSHA warning label, as specified in 29 CFR Part 1926. 

2.03 SOURCE QUALITY CONTROL 

Encapsulants shall conform to USEPA requirements, shall contain no toxic or hazardous 
substances or solvent, and shall meet the following requirements: 

A. Requirements and Corresponding Test Standards for All Encapsulants 
 Requirement  Test Standard 
 Flame Spread – 25, Smoke Emission – 50 ASTM E 84 

Combustion Toxicity    University of Pittsburg Protocol 
Zero Mortality     University of Pittsburg Protocol 
Life Expectancy – 20 years    ASTM C 732 (Accelerated Aging Test) 
Permeability – Minimum 0.4 perms   ASTM E 96 

B. Additional Requirements and Corresponding Test Standards for Bridging 
Encapsulant 

 Requirement Test Standard 
 Cohesion/Adhesion Test – 50 pounds of force/foot ASTM E 736 

Fire Resistant     ASTM E 119 
Impact Resistance – Minimum 43 in/lb ASTM D 2794- (Gardner Impact Test) 
Flexibility – no rupture or cracking  ASTM D 522- (Mandrel Bend Test) 

C. Additional Requirements and Corresponding Test Standards for Penetrating 
Encapsulant 

 Requirement Test Standard 
Cohesion/Adhesion Test – 50 pounds of force/foot ASTM E 736 
Fire Resistant     ASTM E 119 
Impact Resistance – Minimum 43 in/lb  ASTM D 2794- (Gardner Impact Test) 
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Flexibility – no rupture or cracking    ASTM D 522 (Mandrel Bend Test) 

D. Additional Requirements and Corresponding Test Standards for Bridging 
Encapsulant 
Requirement     Test Standard 
Cohesion/Adhesion Test – 50 pounds of force/foot ASTM E 736 
Fire Resistant      ASTM E 119 
Impact Resistance – Minimum 43 in/lb  ASTM D 2794 (Gardner Impact Test) 
Flexibility – no rupture or cracking   ASTM D 522 (Mandrel Bend Test) 

E. Additional Requirement and Corresponding Test Standards for Lock-Down 
Encapsulant 

 Requirement Test Standard 
Fire Resistant     ASTM E 119 
Bond Strength     ASTM E 736 

PART 3 EXECUTION 

3.01 GENERAL 
Remove and dispose asbestos-containing material to a licensed recycle facility. Obtain 
all required permits and approval documents. Provide approved containers, vehicles, 
equipment, labor, signs, placards, labels, manifests, and other documents necessary for 
accomplishing the work including materials necessary for spill cleanup from removal 
operations. Coordinate any additional sampling that may be necessary with GCLBA. 

A. Safety Guidelines 
 Personnel working inside and in the general vicinity of the cleanup area shall be 

trained and made thoroughly familiar with the safety precautions, procedures, 
and equipment required for controlling the potential hazards associated with 
this work. Personnel shall use proper protection and safety equipment during 
work in and around the asbestos regulated work area. 

B. Controls 
 Areas where asbestos abatement activities are conducted should be adequately 

secured as specified herein. 

 Perform work in accordance with the requirements and specifications and take 
direction only from the GCLBA for this contract. Any other party that proposes to 
give direction to the contractor shall be immediately referred to the GCLBA. 

C. Routine Cleaning 
1. Package all loose asbestos-containing materials and debris and remove from 

the work area to the load-out area. 
2. Vacuum work areas with HEPA vacuum or other high volume HEPA-filtered 

transfer equipment. 
3. Inspect and maintain polyethylene and PVC in work and high traffic areas. 
4. If air sample results exceed prescribed level, wipe clean containment and 

decontamination areas. 
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3.02 ABATEMENT PROCEDURES 

A. Methods 
 Determine and implement the most efficient asbestos abatement method in 

conformance with this specification and applicable regulations. Employ proper 
handling procedures in accordance with 29 CFR Part 1926 and 40 CFR Part 61, 
Subpart M, and the requirements specified herein. Abatement techniques and 
items identified shall be detailed in the Work Plan including but not limited to 
details of construction materials, equipment, and handling procedures, and 
necessary safety precautions. 

B. Revised Quantities 
 Before the Asbestos containing materials and/or contaminated debris has been 

removed, verify the previously submitted quantity estimates of other asbestos-
containing materials and notify the GCLBA of any changes in the quantities. No 
payment adjustments in excess of the quantities identified in the hazardous 
materials survey shall be made by the GCLBA without prior written 
authorization. 

 C. Air Monitoring  
 Perform sampling and analysis for airborne concentration of asbestos fibers in 

accordance with 29 CFR Part 1926 Section 1926.1101, the air monitoring plan, 
and as specified herein. Collect personal air monitoring samples to represent the 
work activities for each shift, or a minimum of two, whichever is greater. Results 
of the personal samples shall be posted at the job site and made available to the 
GCLBA as specified herein. The Contractor shall maintain a fiber concentration 
inside enclosed containment regulated work area equal to or less than 0.1 f/cc 
expressed as an 8 hour, TWA during asbestos abatement. If fiber concentration 
rises above 0.1 f/cc, the Contractor will examine work procedures to determine 
the cause and work to implement corrective actions. 

 Workers shall not be exposed to an airborne fiber concentration in excess of 1.0 
f/cc, as average over a sampling period of 30 minutes. If either an environmental 
concentration of 1.0 f/cc expressed as an 8-hour TWA or a personal excursion 
concentration of -1.0 f/cc expressed as a 30-minute sample occur inside the 
enclosed work area, stop work immediately, notify the GCLBA, and implement 
additional engineering controls and work practice controls to reduce airborne 
fiber levels below prescribed limits in the work area.  

Conduct personal sampling required by 29 CFR Part 1926 Section 1926.1101, in 
accordance with the NIOSH Method 7400, Phase Contract Microscopy (PCM).  

 Per regulation, environmental and perimeter air monitoring outside of regulated 
containment areas shall not exceed clearance levels contained in 40 CFR part 
763, subpart E, which is 0.01 f/cc or no more than background levels 
representing the same area before the asbestos work began.  

 For final clearance samples, the Contractor will conduct sampling at a sufficient 
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velocity and time to collect a sample volume necessary to establish the limit of 
detection of the method used at 0.01 f/cc or background levels, whichever is 
higher. Background, environmental, quality assurance and final air clearance 
samples will be collected and analyzed according to NIOSH Method 7400 
methodology.  

1. Routine Air Sampling  
  Provide personal sampling as indicated in 29 CFR Part 1926 Section 

1926.1101, state and local requirements, and in accordance with the air 
monitoring plan. Conduct air sampling at least once during every shift, 
close to the work in the containment area, outside the clean room 
entrance to the containment area, inside the clean room, outside the 
load-out unit exit, and at the exhaust discharge point of the local exhaust 
system. 

2. Sampling After Final Clean-Up (Clearance Sampling) 
  Prior to conducting final air clearance monitoring, conduct a final visual 

inspection with the Engineer. Final clearance air monitoring shall not 
begin until acceptance of this final cleaning by the Engineer. Comply with 
the sampling and analytical methods provided in NIOSH-01 Method 7400 
(PCM) with optional confirmation of results by NIOSH-01 Method 7402 
(TEM). 

3. Failure to Meet Air Quality Requirements 
  If clearance sampling results fail to meet the final clean-up requirements, 

reclean, resample, and reanalyze until final clean-up requirements are 
met. Costs associated with additional samples, cleaning, and inspections 
will be paid by the Contractor. 

D. Additional Bulk Asbestos Sampling 
 Bulk asbestos sampling and polarized light microscopy analysis (PLM) has been 

conducted for various materials located throughout the site. During debris 
removal, previously unidentified potential asbestos-containing material may be 
encountered, requiring bulk sampling and analysis. Additional bulk sample 
analyses as required under this Section shall be paid by the Contractor. Perform 
bulk sampling as required or as specified by the GCLBA. Employ a laboratory for 
testing and analysis, which routinely provides analytical services acceptable to 
Michigan Department of Environmental Quality and EPA. 
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E. Asbestos Abatement 
 Collect and place in sealed, leak-tight containers all asbestos waste, scrap, 

debris, bags, containers, equipment, and asbestos contaminated personal 
protective equipment. Use 6-mil, double wrapped polyethylene sheets, sealed 
fiberboard boxes, or other approved containers. Waste within the containers 
must be wetted in case the container is damaged. Affix a warning label and a 
Department of Transportation (DOT) label on each bag. Dispose waste material 
at an approved, licensed asbestos landfill. For temporary storage, keep sealed 
impermeable containers in asbestos waste load-out unit or in a 
storage/transportation conveyance (dumpsters or roll-off boxes) in a manner as 
acceptable by the GCLBA. Procedure for hauling and disposal asbestos-
containing material shall comply with 40 CFR Part 61, Subpart M, state, regional, 
and local standards and specifications. 

F. Waste Records 
 Provide final completed copies of the Waste Shipment Record for shipments of 

all waste material as specified in 40 CFR Part 61, Subpart M, and other required 
state waste manifest shipment records within 10 days of project completion. 

G. Final Cleaning 
 Abate asbestos by collecting, packing, and storing all gross contamination in 

accordance with all references and specifications. Once cleaning has been 
completed, conduct a visual pre-inspection of the cleaned area. A final air 
monitoring event will be performed to verify adequacy of clean-up. Re-cleaning 
and follow-up inspections shall be at the Contractor’s expense. Upon completion 
of the final cleaning, conduct a final visual inspection of the cleaned area. 
Document the results. If the GCLBA or GCLBA’s Representative determines that 
the abatement area does not meet final cleaning requirements, re-clean as 
necessary and conduct additional follow-up inspection with the GCLBA. 

H. Lock Down Encapsulant 
 In areas where friable ACM was removed, after clean-up of gross contamination, 

and final visual inspection, but before removing plastic barriers, apply a post 
removal (lockdown) encapsulant to floor, walls, ceilings, and other surfaces in 
the removal area. When work was limited to glove bags only apply encapsulate 
to item within glove bag.  

END OF SECTION 
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SECTION 3 – PCB CONTAINING EQUIPMENT REMOVAL 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Removal and disposal requirements for PCB ballasts. PCB containing light ballasts 
and other electrical equipment may be present at the subject property.  

1.02 REFERENCE STANDARDS 

The publications listed below form a part of this Section to the extent referenced. The 
publications are referenced in the text by basic designation only. 

A. American Petroleum Institute (API) 
1.  APR Rp 2003, Protection Against Ignitions Arising out of Static, Lightning and 

Stray Currents. 
2.  API Publ 2015, Safe Entry and Cleaning Petroleum Storage Tanks. 
3. API Publ 2217, Guidelines for Confined space Work in the Petroleum 

Industry. 
4. API Publ 2219, Safe Operation of Vacuum Trucks in Petroleum Service. 

B. Code of Federal Regulations (CFR) 
1. CFR 29 CFR 1910.146 OSHA - Permit Required Confined Spaces. 
2. CFR 29 CFR 1926/1910 Construction Industry Occupational Safety and Health 

Standards. 
3. CFR 40 CFR 260 General Regulations for Hazardous Waste Management. 
4. CFR 40 CFR Part 261 Identification and Listing of Hazardous Waste. 
5. CFR 40 CFR Part 262 Standards Applicable to Generators of Hazardous Waste. 
6. CFR 40 CFR Part 263 Standards Applicable to Transporters of Hazardous 

Waste. 
7. CFR 40 CFR Part 264 Standards for Owners and Operators of Hazardous 

Waste Treatment, Storage, and Disposal Facilities. 
8. CFR 40 CFR Part 265 Interim Status Standards for Owners and Operators of 

Hazardous Waste Treatment, Storage, and Disposal Facilities. 
9. CFR 49 CFR 171 Department of Transportation Regulations to Stipulate 

Requirements for Containers and Procedure for Shipment of Hazardous 
Waste. 

10. CFR 40 CFR Part 761 Polychlorinated Biphenyls (PCB) Manufacturing, 
Processing, Distribution in Commerce, and Use Prohibitions. 

C. National Fire Protection Association (NFPA) 
1. NFPA 30 (1990) Flammable and Combustible Liquids Code. 
2. NFPA 70 B (1990) Recommended Practice for Electrical Equipment 

Maintenance. 
3. NFPA 325M (1991) Fire Hazard Properties of Flammable Liquids, Gases, and 

Volatile Solids. 
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4. NFPA 327 (1987) Standard Procedures for Cleaning or Safeguarding Small 
Tanks and Containers. 

D. National Institute of Occupational Safety and Health (NIOSH) 
1. NIOSH 80-106 Criteria for a Recommended Standard for Working in Confined 

Spaces. 

E. State of Michigan 
1. P.A. Act 451, Michigan Natural Resources and Environmental Protection Act 
2. MIOSHA Act 154 General Industry and Construction (as amended) Safety 

Standards. 

F. United States Environmental Protection Agency (U.S. EPA) 
1. U.S. EPA SW-846, Test Methods for Evaluating Solid Waste. 

1.03 MEASUREMENT 

A. Removal and Disposal of PCB-containing Light Ballasts and Equipment 
The removal and disposal of containerized PCB-containing light ballasts will be a 
unit rate pay item. Estimated quantities of PCB-containing Light Ballasts and 
Equipment are included the Pre-Demolition Inspection/Hazardous Materials 
Survey. 

1.04 PAYMENT 

A. Removal and Disposal of PCB-containing Light Ballasts  
All acceptably completed work as required under this Section for the removal 
and disposal of containerized PCB-containing light ballasts found on site will be 
paid as the lump sum cost as bid. 

1.05 SUBMITTALS 

A. Work Plan 
Before proceeding with any removal and disposal work, submit a work plan that 
includes the procedures proposed for the accomplishment of the removal and 
disposal work. The procedures shall provide for safe conduct of the work; careful 
removal and disposition of solid materials and liquid wastes; and property 
protection. The procedures shall provide a detailed description of the methods 
and equipment to be used for each operation, and the sequence of operations. 
The work plan shall be based on work experience, and the guidance provided in 
this specification. 

B. Health and Safety Plan 
Before proceeding with any removal and disposal work, submit a site-specific 
health and safety plan (HASP) that includes the necessary precautions and safety 
procedures proposed for the accomplishment of the removal and disposal work. 
Include detailed information regarding temporary controls, including lock-
out/tag-out procedures, and hazardous material handling. The HASP shall be 
based on applicable regulations, work experience, and the guidance provided in 
this specification. 
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C. Copies of all analyses performed for disposal. 

D. Copies of all waste analyses or waste profile sheets. 

E. Copies of all certifications of final disposal signed by the responsible disposal 
facility official. 

F. Information on who sampled, analyzed, transported, and accepted all wastes 
encountered. 

G. Information describing the sample method, rationale, results, and chain-of-
custody documentation for all testing. 

F. Copies of all disposal manifests, bills of lading, load tickets, and other 
transportation documentation. 

G. Notice of Acceptance 
 After removing and disposing drums and small containers from the project site, 

submit the name and location of the properly licensed disposal facility and a 
copy of the written agreement from the disposal facility agreeing to accept 
contaminated materials for disposal. This documentation shall include manifests 
with quantities. The documentation is due 10 days after removal from the site. 

H. Disposal Documents 
 Provide copies of all licenses, certificates, permits, agreements, manifests, chain 

of custody records, weigh tickets, meter recordings, delivery tickets, and receipts 
required or issued for material disposal. Provide a list of the equipment used, the 
methods used, and the disposal areas and facilities used for disposing ballasts. 
Provide a copy of the results of tests performed to comply with the 
requirements of each disposal facility. 

I. Manifests 
 Submit a copy of the official manifest for each shipment of contaminated 

materials including, but not limited to, ballast contents and ballast carcasses 
evidencing delivery of the material to the approved licensed disposal facility. All 
manifests shall be in accordance with the requirements of 40 CFR, Part 262, 40 
CFR, Part 761, Section 23 and State and local regulations. Manifests shall be 
signed by the GCLBA or authorized official. 

1.07 REGULATORY REQUIREMENTS 

A. Statutes and Regulations 
 PCB-containing liquid removal, transportation, and disposal work shall be carried 

out in accordance with 29 CFR, Part 1910 and 1926, State of Michigan Act 64, Act 
641, Act 307 and Act 136 wherever applicable. Hazardous material shall be 
transported in accordance with 40 CFR Part 263 to disposal facilities that operate 
in accordance with 40 CFR Part 264 and 40 CFR Part 265. Obtain all licenses, 
permits, certifications, receipts, etc., as required by such laws, regulations, 
codes, and ordinances. 
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B. General 
 All health and safety regulations relating to the removal, transportation, and 

disposal of ballasts available in 29 CFR, Parts 1926 and 1910 shall be complied 
with at all times. All pertinent regulations such as 29 CFR Parts 1910 and 1926 
and 40 CFR 260, 261, 262, 263, 264, 761 and applicable state and local 
regulations shall be followed for storing, containing, and handling drums and 
small containers and for maintaining equipment for handling materials. 

C. Protection of Employees and Visitors 
 Address the work in a manner such that its employees and site visitors will not 

be subjected to hazardous and unsafe conditions. Comply with all safety 
precautions, as required by 29 CFR Parts 1926 and 1910 and NFPA 329. Conduct 
and document the appropriate level of electrical lock-out/tag-out procedures. 

D. Toxicity Considerations 
 Exercise care to minimize exposure to PCB-containing material and petroleum 

compounds when present during the handling of PCB-containing materials. 

E. Flammability and Combustibility Considerations 
 Flammable and combustible vapors are likely to accumulate in work areas. 

Exercise caution by observing the following precautions: (a) eliminate all 
potential sources of ignition within the area; (b) present the discharge of static 
electricity during venting of flammable and combustible vapors; and (c) prevent 
the accumulation of vapors at ground level. Refer to API Publication 2015, 2015A 
and Recommended Practice 2003 for precautionary measures to follow during 
vapor evacuation activities. All open flame and spark-producing equipment is to 
be shut down and all electrical equipment must be explosion proof in 
compliance with NFPA 70B Class I, Division I, Group D or otherwise approved for 
use in potentially explosive atmospheres. 

PART 2  PRODUCTS 

2.01 GENERAL 
Provide incidental equipment and materials necessary to complete specified activities, 
including, but not limited to, provision of drums for PCB-containing ballasts, and any 
scaffolding, cranes, or lifting equipment necessary to reach the areas for removal. 

PART 3  EXECUTION 

3.01 GENERAL 
Disconnect or have disconnected power from ballasts and equipment being removed. 
Remove and containerize all PCB-containing light ballasts and equipment and dispose of 
properly. Obtain all required permits and approval documents. Provide approved 
containers, vehicles, equipment, labor, signs, placards, labels, manifests, and other 
documents necessary for accomplishing the work including materials necessary for spill 
cleanup for material from removal operations. Coordinate and pay for any additional 
sampling that may be necessary. Removal all PCB containing equipment discovered 
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containers. All transporters must sign the appropriate portions of the manifest 
and must comply with all of the provisions established in the applicable 
regulations. Hazardous waste manifests must be signed by the generator. 

 Provide the GCLBA with manifests, certificates, and other such evidence as may 
be required by local, State, and Federal regulations, to demonstrate that waste 
materials of all types were properly transported to, received at, and disposed at 
approved disposal facilities. After delivery of the load, provide a copy of the 
manifest to the GCLBA. 

D. Documentation of Treatment and Disposal 
 Dispose hazardous wastes at an approved treatment, storage, or disposal facility. 

The disposal facility will maintain U.S. EPA or appropriate State permits and 
waste treatment identification numbers and will comply with all of the 
provisions of the disposal regulations. Documentation of acceptance of special 
waste by a facility legally permitted to treat or dispose those materials shall be 
furnished to the GCLBA following the delivery of those materials to the facility. 

3.06 SPILLS 

A. Spill Responsibility 
 The Contractor is responsible for cleaning up all the leaks and spills from 

decommissioning operations, drums, or other containers that occur because of 
the Contractor's negligence. Immediate containment actions shall be taken as 
necessary to minimize the effect to natural surroundings. Notify the GCLBA and 
appropriate governmental authorities of the incident. Cleanup shall be in 
accordance with applicable local, State, and Federal laws and regulations at no 
additional cost to the GCLBA.  

END OF SECTION 
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SECTION 4 – RECYCLING OF CFCs 

PART 1 GENERAL 

1.1 GENERAL 

A.  Contractor shall furnish all labor, material, equipment and incidentals required 
to remove, handle, transport and recycle residual refrigerants (assumed to be 
CFCs) contained in air conditioning units, refrigerators, drinking fountains, or 
other similar devices. 

B.  Contractor shall submit to the GCLBA a copy of the applicable Contractor license 
for CFC removal and handling. 

C.  Upon removal of CFCs from each unit, Contractor shall label each unit to indicate 
the refrigerant has been recovered. 

D.  Contractor shall provide record documents in accordance with 40 CFR 82 
verifying the removal procedures and amounts recovered. 

PART 2 PRODUCTS 

2.1 CONTAINERS AND LABELS 

A.  Cylinders for CFC removal, storage, and transportation shall be provided to the 
Contractor by a licensed recycling facility. 

B.  Contractor shall provide labels that indicate that the refrigerant materials have 
been evacuated. 

PART 3 EXECUTION 

3.1 GENERAL 

A.  Contractor shall identify the locations of all equipment at the Site that are 
believed to contain refrigerants and shall disconnect all utility services. 

B.  Using a method acceptable to the licensed recycling facility, Contractor shall 
evacuate each unit of all refrigerants and containerize the materials for recycling. 

C.  Contractor shall ensure that the CFC containing units are de-pressurized and free 
of all refrigerants. This may be accomplished by subsequent flushing with 
pressurized nitrogen or another acceptable method. 

D.  Contractor shall transport all cylinders containing CFCs in accordance with the 
applicable DOT regulations. 

E.  Contractor shall record and provide to GCLBA documentation of devices 
evaluated, procedures used, amounts recovered and other information as 
required by 40 CFR 82 upon completion of removal activities. 

END OF SECTION 
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SECTION 5 – ABATEMENT OF REGULATED MISCELLANEOUS MATERIALS 

PART 1 GENERAL 

1.1  GENERAL 

A.  Contractor shall furnish all labor, material, equipment, packaging, sampling, and 
testing, and incidentals required to remove/abate, transport and dispose/recycle 
all substances regulated under Federal, State and local statutes and land ban 
restrictions. These substances may include but are not limited to items listed in 
the Unit Rate Bid Schedule.  

B.  The quantities of hazardous and/or regulated materials are provided in the 
Hazardous Materials Survey. Contractor will be authorized to proceed on the 
removal and disposal of environmentally hazardous materials from specific 
residential/commercial structures. A site specific hazardous material survey will 
be prepared by others for each structure and will be provided to the contractor 
at the time of authorization. The Contractor is encouraged to inspect the site of 
the proposed work, at the time of authorization to proceed on the removal and 
disposal of environmentally hazardous materials from specific 
residential/commercial structures. Prior to proceeding on the authorized work 
Contractor may visit each of the listed sites to arrive at a clear understanding of 
the conditions under which the work is to be done and to make their own 
determination as to the amount of hazardous materials to be removed from the 
sites. Contractor will be held responsible to have compared the premises with 
the hazardous materials survey, drawings, specifications, or other provided 
items, and to have satisfied himself as to all conditions affecting the execution of 
the work. No payment adjustments in excess of the quantities identified in the 
hazardous materials survey shall be made by the GCLBA without prior written 
authorization. 

C.  Contractor shall be aware that the buildings may contain lead based paint and as 
such the potential for exposure exists. Contractor shall handle lead based paint 
in accordance with all federal, state, and local regulations. 

D.  The Michigan Occupational Safety and Health Administration (MIOSHA) provides 
protection and regulations for the safety and health of workers. The Department 
of Community Health provides for the health of workers (517) 373-3500. 

1. Contractor shall post any applicable State and/or Federal government 
regulations at the job sites in prominent locations. 

2. Contractor shall be responsible for training their workers in safe work 
practices and in proper removal methods when coming in contact with 
hazardous materials. 
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E.  Applicable Regulations (include but are not limited to): 

1.  RCRA, 1976 -Resource Conservation and Recovery Act: This federal 
statute regulates generation, transportation, treatment, storage or 
disposal of hazardous wastes nationally. 

2.  Part 111, Act 451, 1994 -Michigan's Hazardous Waste Management Act: 
This statute regulates generation, transportation, treatment, storage and 
disposal of hazardous wastes in Michigan. 

3.  Part 121, Act 451, 1994 -Liquid Industrial Waste Act: This statute 
regulates the transportation of liquid industrial wastes in Michigan. This 
includes non-hazardous liquids and hazardous liquids, which are not 
subject to management under RCRA or Part 111, Act 451, 1994. 

4.  Toxic Substances Control Act (TSCA), 1976. This statute regulates the 
generation, transportation, storage, and disposal of PCB wastes. 

F.  To use an off-site hazardous waste disposal facility, the Contractor must use the 
Uniform Hazardous Waste Manifest (shipping paper). 

1.  Hazardous wastes may not be disposed of in sanitary landfills used for 
solid waste. 

2.  Hazardous waste manifests shall be signed by the GCLBA or designated 
representative. 

Topic Agency and Telephone Number 

Small quantity hazardous waste management, 
including hazardous waste stored in tanks 

Materials Management  Div., EGLE 
(517) 284-6550  

Liquid industrial waste disposal (hazardous and non-
hazardous) 

Materials Management  Div., EGLE 
(517) 284-6550  

Disposal of hazardous waste into municipal sanitary 
sewers 

Contact the superintendent of your wastewater 
treatment plant for permission 

Discharges to surface water such as through a drain 
pipe or wastewater discharge 

Office of Environmental Assistance, Permit Coordination 
Program,  EGLE (800) 662-9278 

Discharges to groundwater, including septic systems Office of Environmental Assistance, Permit Coordination 
Program,  EGLE (800) 662-9278 

Pollution Incident Prevention Plans (PIPP) Water Resource Div., Statewide Program Coordinator 
EGLE (989) 439-3461 

Hazard Communication (for chemicals in the work 
place) 

Michigan Department of Licensing and Regulatory 
Affairs,  Construction Safety and Health Division at (517) 
284-7680 or General Industry Safety and Health Division 
(GISHD) at (517) 284-7750 

Burning of waste oil and other discharges to the air Michigan Department of Environment, Great Lakes and 
Energy, Jennifer Dixon,  (616)-581-0044 

Registration of underground fuel storage tanks Storage Tank Division,  Michigan Department of 
Licensing and Regulatory Affairs (517) 241-8847 

Installation, Inventory, testing & other requirements 
for above ground and underground storage tanks (for 
flammable and combustible) 

Storage Tank Division,  Michigan Department of 
Licensing and Regulatory Affairs (517) 241-8847 

Local fire prevention regulations and codes (including 
chemical storage requirements) 

Local fire chief or fire marshal 
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G.  Federal, State and local laws and regulations may apply to the storage, handling, 
and disposal of hazardous materials and wastes generated at the Site. The list 
above includes the regulations that are most frequently encountered. 

PART 2 PRODUCTS 

2.1  PACKAGING AND CONTAINERIZATION MATERIALS 

A.  Packaging and containerization materials shall include but not be limited to the 
following: 

1.  Lab packing requirements per licensed disposal or recycling facility. 
2.  Fiberboard barrels 
3.  DOT approved removable head drums; roll-off boxes or equivalent 
4.  Drum labels and marking which conform to 29 CFR 1926.58 K and all 

other Federal, State and local regulations 
5.  Spill prevention countermeasure materials and control products 

consistent with 49 CFR 173 and Contractor approved SPCC plan. 
6. Sampling equipment and containers consistent with standard sampling 

technique 

PART 3 EXECUTION 

3.1  REMOVAL OF CHEMICAL FIRE EXTINGUISHERS 

A.  Chemical fire extinguishers may be present at the Site. Contractor shall be 
responsible for the removal, proper handling, and disposal of all chemical fire 
extinguishers. 

B.  Contractor shall properly collect, label and stage all chemical fire 
extinguishers throughout the Site. All chemical fire extinguishers shall be 
recycled or disposed at a licensed facility. Chemical fire extinguishers shall be 
transported in a manner that minimizes the potential for discharge. 

3.2  REMOVAL OF MERCURY DEVICES 

A.  High intensity discharge lamps and fluorescent light bulbs that may contain 
mercury are present either in fixtures or stored in bulk. The approximate 
locations of these lamps/bulbs will be identified in the Hazardous Materials 
Survey Report. Contractor shall remove all lamps/bulbs regardless of the 
estimated quantities provided in the Hazardous Materials Survey Report. 

1.  Many light fixtures and/or associated components may be suitable for 
recycling or resale. Contractor is encouraged to account for recycling or 
resale of such fixtures in its bid, if feasible. 

2.  Contractor shall be responsible for the removal of all regulated lamps and 
bulbs from the associated lighting fixtures. All lamps and bulbs shall be 

Topic Agency and Telephone Number 

Building and outdoor storage Local government building or zoning official 
requirements (including setbacks) 
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carefully removed from the fixtures and placed in appropriate sized 
containers equipped with dividers. 

3.  All containers intended for off-site recycling shall be either shrink-
wrapped or placed in a secure crate to avoid accidental breakage. All 
containers shall be labeled as hazardous waste in accordance with 
applicable MDOT regulations. 

4.  Contractor must use all precautions when handling lamps to avoid 
accidental breakage. Should accidental breakage of lamps occur, then the 
lamp debris shall be collected and placed in segregated reinforced drums 
or similar containers pending disposal. 

5.  Light ballasts containing PCBs shall be managed in accordance with 
applicable regulations and appropriate sections of this Bid Document. 

B.  Mercury switches and thermometers are present at the Site as indicated in the 
Hazardous Materials Survey Report, Contractor shall be responsible for the 
removal, transport and recycling or disposal of all mercury containing devices. 

3.3  REMOVAL OF NON-HAZARDOUS EQUIPMENT OIL 

A.  Oil-filled blowers, compressors, hydraulic hoists, and motors may be present at 
the site. The approximate locations of this oil filled equipment will be identified 
in the Hazardous Materials Survey Report. Contractor shall remove all oil filled 
equipment regardless of the estimated quantities provided in the Hazardous 
Materials Survey Report 

B.  Contractor shall drain all free flowing oil from each oil-filled unit. All oil shall be 
drained into appropriate storage containers, consolidated, and staged on-site 
with appropriate labeling pending transport and disposition to a licensed 
reclamation facility. 

C.  Upon removal of all free-flowing oil, equipment will be released by the GCLBA 
for disposition/recycling. 

3.4  REMOVAL OF MISCELLANEOUS CHEMICALS, CONTAINERS, AND LIQUIDS 

A.  Liquid filled containers, miscellaneous chemicals, and other hazardous materials 
banned from landfill disposal are present at the site. The approximate locations 
of these materials will be identified in the Hazardous Materials Survey Report. 
Contractor shall remove all liquid filled containers, miscellaneous chemicals, and 
other hazardous materials banned from landfill disposal, regardless of the 
estimated quantities provided in the Hazardous Materials Survey Report. 

B.  Contractor shall remove all liquid filled containers, miscellaneous chemicals, and 
other hazardous materials banned from landfill disposal. All materials shall be 
staged on-site with appropriate labeling pending transport and disposition to a 
licensed reclamation/disposal facility. 
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3.5  TRANSPORTATION 

A.  Contractor shall evaluate all materials associated with the activities to designate 
materials classification for transportation purposes. 

B.  Contractor shall package all hazardous materials for transportation and storage 
in accordance with 49 CFR 172.101 and applicable sections of 49 CFR 173. In 
addition, the Contractor shall comply with any packaging requirements identified 
by the licensed disposal or recycling facilities used for waste disposition during 
this project. 

C.  Contractor shall label and mark all hazardous materials packaged and 
temporarily staged for subsequent off-site transport. Hazardous materials that 
have been specifically prepared for off-site transport shall be labeled in 
accordance with 40 CFR 172.101 and 49 CFR 173 Subparts D and E. Contractor 
shall provide all labels. 

D.  Contractor shall ensure that the transporter has applied all appropriate placards 
to the transport vehicle according to the requirements outlined in 49 CFR 
172.101 and 49 CFR Subpart F and all applicable MDOT/DOT regulations. The 
Contractor or transporter shall provide all such placards. 

E.  Contractor shall submit the manifest to the GCLBA for review prior to signature 
by the GCLBA or designated representative and prior to removal of any material. 

END OF SECTION 
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 APPENDIX 1B: SCOPE OF WORK/SUMMARY OF WORK 

SECTION 100 – SUMMARY OF WORK 
PART 1 - GENERAL INFORMATION  

1.1 DESCRIPTION   

A. This project consists of building and site demolition and disposal of buildings and 
basement/foundation, including backfill of the excavated area, secure all necessary permits 
(demolition, water/sewer cut, soil erosion and any other required by the local unit of 
government), and disconnect water and sewer utilities or cap wells and abandonment of septic 
tanks, if present, per Genesee County Health Department requirements. 

B. Unless otherwise specified in the Invitation for Bids (IFB)/ Request For Proposals (RFP), asbestos 
and hazardous materials have not been removed by others for structures identified in this bid. 
Contractor is responsible for executing the abatement scope of work as outlined in Appendix 1A 
unless materials are identified as having been previously removed.   

It is the policy and practice of the GCLBA to abate what can feasibly be abated despite the 

condition of the structure, whether or not a structure will ultimately be demolished as asbestos 

containing. Conditions inhibiting the abatement of identified materials must be thoroughly 

documented and explained. 

Exceptions may be made in the case of roofing materials in good condition and in cases where 

a composite sample of drywall and joint compound contain less than 1% asbestos. When ACM 

roofing materials and drywall joint compound with <1% ACM composite are not abated, 

where applicable, ensure demolition activities adhere to MIOSHA regulations. In instances 

where Contractor intends to leave ACM in place during demolition, this must be specifically 

noted in the Work Plan with specific addresses and procedures identified.   

Contractor will remove all identified ACM unless otherwise directed by the Land Bank.  

Bidders can request access to Pre-demolition surveys by emailing request to one of the the 
GCLBA staff identified in the bidding documents.  Bidders will be invited to review information 
via Box.com.  

C. Requirements of the work are contained in the Scope of Work and include cross-references to 
published information, which is not necessarily bound herewith.  

D. A description of the scope of work can be summarized as follows: 

i. Site and Building Demolition 
(1) Coordinate with GCLBA designated Qualified Professionals as necessary and indicated. 
(2) Locate property corners and lot lines to accurately set limits of demolition. Contractor 

will take before and after photos with date to document that they are at the right 
property and its current condition. 

(3) Site and building demolition, including the removal of structures, basements, footings, 
landscaping and walls, cut brush and dead and/or falling trees, asphalt, bituminous 
and/or concrete paving, and miscellaneous debris on the site. 

(4) Locate and mark all storm/sanitary sewers on site and establish a storm sewer 
protection and abandonment plan with GCLBA and appropriate authorities. Unless 
otherwise indicated, bids should assume that all storm sewer catch basins are to be 
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protected and contractors are to re-set protected storm sewer catch basins to final 
grade to support future drainage. 
(a) Install brick and concrete bulkhead for abandoned storm sewer leads at catch basin 

structures to remain. Plug and seal abandoned lead at property boundary or main in 
accordance with specifications, codes, and ordnances. 

(b) Plug and seal water and sewer leads at property boundary or main in accordance 
with specifications, codes, and ordnances. Conduct open hole inspections in 
accordance with permitting authority. 

(5) Contractor is to coordinate and pay for and additional disconnects to be completed in 
the course of the work. 

(6) Contractors are to utilize two water hoses on each project during knock down and load 
out. This may be achieved with two hoses on one water truck with sufficient supply of 
water, or with two water trucks. Contractors are to utilize the following methods to 
mitigate fugitive dust: 
(a) Provide two hoses and sufficient water misting to eliminate creation of dust so that 

there are NO VISIBLE EMISSIONS. This requires wetting prior to demolition 
activities and during load out.  

(b) Minimize any drop distances. 
(c) Limit work that creates dust on windy days.  
(d) Cover debris piles/open holes if existing for more than 24 hours.  

ii. Trees 
(1) Contractors are to remove trees: 

(a) within five (5) feet of excavations;  
(b) that have been damaged by the contractor; 
(c) whose roots have been damaged or exposed through the course of the work; 
(d) that are dead/rotten and/or are in jeopardy of falling. Trees in this condition, or 

caused to be in this condition are to be removed by the contractor at the 
contractor’s cost.  Trees are to be considered dead/rotten/in jeopardy of falling if 
they have obvious fire damage, large mushrooms/fungi growing on the trunk, 
broken tops, etc.  

(e) It shall be the responsibility of the Contractor to protect all trees of a diameter of 4” 
or greater that are located outside of five (5) feet from the structure being 
demolished. UNLESS trees are in the way of the demolition or dead/rotten and/or 
are in jeopardy of falling.  

iii. Concrete Sidewalks/Drive Approach 
(1) Access to the property for demolition work shall be limited to the driveway unless 

otherwise designated by the GCLBA project manager.  
(2) The Contractor shall be held responsible for the replacement of any sidewalks or 

approaches damaged during the project.  
(3) Contractors shall make all efforts to protect sidewalks and approaches by using 

materials such as dirt, plywood, etc.  
(4) It is the Contractors responsibility to take before and after pictures of sidewalks, drive 

approach and surrounding areas to document pre-existing condition. Replacement of 
damaged sidewalk or drive approach is not required; provided contractor’s access is 
limited to the driveway unless otherwise approved by site manager and no further 
damage occurs. If contractor further damages sidewalk or approach making sidewalks 
and approach unsafe and/or creating trip hazards, Contractor must replace sidewalks 
and/or approach.  
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(5) Concrete, asphalt and/or gravel driveways are to be removed with the exception of the 
approach. Approach will be defined as the first ten feet of the driveway or from the road 
to the sidewalk. Contractor must take all necessary steps to protect sidewalks and 
approaches.  

iv. Site Restoration 
(1) Site restoration includes fill and compaction of all disturbed areas, seeding and mulch 

(to include regrading, seeding, and mulching of Right of Way) as specified in Section 
200, Part 2 – Products and Part 3 - Execution. 

(2) Any areas disturbed by construction activities shall be re-graded and reseeded if 
necessary.  

(3) Right of Way is to be regraded, seeded, and mulched per specifications, regardless. The 
Right of Way will be defined as the first ten feet of the yard or from the road to the 
sidewalk. 

v. Except for items indicated to remain the GCLBA/OWNER’S property, demolished materials 
shall be become the Contractor’s property and shall be removed from the site and disposed 
of legally. 

E. Submittals  

i. Landfill receipts/waste manifests must be submitted to the Land Bank within 10 days with 
invoice at the completion of project. 

ii. All documentation must be submitted for each property/project individually. 

iii. Payments will not be processed without receipt of waste manifest documenting proper 
disposal of waste. 

(1) Request for Payment Packet must include: 
(a) Sworn Statement 
(b) Waivers of Lien from yourself, as well as all subcontractors listed on Sworn 

Statement 
(i) If sub-contracting, you must provide proof that the sub-contractor is in 

compliance with the Michigan Workers’ Disability Compensation Act 
requirements and appropriately licensed 

(c) Certified Payroll to meet specifications 

(d) Invoice on Contractor’s Letterhead 
(e) Contractor Attestation Form 
(f) NESHAP Notification and MIOSHA Notification if required 
(g) Pre-Demolition Walkthrough Form 
(h) Alternate Work Plans as necessary 

(i) Pre-Demolition Walkthrough Form 

(j) Before and After Photographs of the site (labeled and date stamped) 

(i) Demolition (front, back left side, right side) 
(ii) Abatement – Documenting the removal of environmentally hazardous materials 

including asbestos 
(iii) Before and after photos of sidewalks (Demolition - labeled and date stamped) 
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(k) Demolition Permit (Must be on site at start of demolition and dated prior to start of 
demolition) 

(l) Municipal Open Hole/Backfill and Winter-grade or Final inspection receipt as stated 
in contract and/or IFB 

(m) Lead and Asbestos Air monitoring documentation as applicable 

(n) Soil Erosion Permit OR Soil Erosion Permit Waiver issued by Genesee County Drain 
Commission prior to start of demolition work. 

(o) Field Report/Daily Log/Inventory Sheet  with supporting paperwork: 
(i) A copy of the disposal manifest and/or shipping papers used to dispose of 

materials/wastes from each disposal/recycling facility. 
(ii) A copy of the CFC recovery certificate signed and certified by the licensed CFC 

recovery professional. 
(iii) A copy of the scrap metal receipt for AST/USTs and other metals. 
(iv) A copy of any receipts for delivery of bituminous or concrete material to a 

recycler. If no receipts are provided, Contractor must supply a confirmation 
statement identifying loads delivered, where the loads were delivered, and that 
the receiving facility is appropriately permitted/licensed.  

(p) Statement of confirmation from qualified professional and backup documentation 
(Lab results from soil sample for backfill and top soil) that backfill and top soil 
meets specifications. Projects without a statement from a qualified professional 
and those with backfill and topsoil that do not meet specs will not be approved for 
payment. Refer to Section 300, Part 2- Products for specification requirements. 

(q) Seeding and Watering Report 
(r) Seed tags identifying correct seed used per specification Section 200, Part 2 -

Products  
(s) Documentation of well/sewer abandonment for from the applicable municipality as 

necessary  
(t) Proof of payment for use of City water as necessary 

(u) Sidewalk Permit – for sidewalk repair and curb removal, if applicable. (Approach 
removal and curb replacement only applies to properties located in the City of Flint)  

(v) Fill Dirt and Topsoil load receipts that show where the dirt came from (Source) and 
the address (demolition site) where it was dumped. The Source will be required to 
provide a load ticket and contractor and/or contractor truck driver will be required 
to include the address where the load was dropped. The Source receipt will need to 
be date stamped and signed by an authorized representative of the Source. 

1.2 WORK SCHEDULE 

A. Furnish certificates of insurance which specifically set forth evidence of all coverage required of 
the contractor and subcontractor prior to commencement of work. Certificates shall be sent to 
the Genesee County Land Bank, 452 S. Saginaw Street, Flint, MI 48502. Furnish to the GCLBA 
copies of all endorsements that are subsequently issued amending coverage or limits. 

B. Schedule work for most efficient operation. Coordinate with utility companies and/or local 
agencies to verify that shutting off and capping utility services (electrical, gas, cable, water, 
storm, sanitary sewer, etc.) has been completed prior to start of demolition. Coordinate with 
GCLBA designated Qualified Professionals as indicated (e.g. archaeologists, environmental 
professionals, etc.) 
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C. Immediately after contract award the Contractor shall submit to the GCLBA for review a 
tentative schedule of completion dates and work plan for the above referenced work. 

D. Contractor is required to complete the Pre-Abatement Walk-through Form and the Pre-
Demolition Walk-through Form for each contracted property prior to beginning the relevant 
scope of work.  The Pre-Abatement and Pre-Demolition Walk-through form must be included in 
the Request for Payment package for each property. 

Pre-Abatement Walk-through (PA) and Pre-Demo Walk-through (PD) process: 
Once a contract is signed, GCLBA will issue a Notice to Proceed with cleanout or abatement 
activities. 
i. Abatement contractors are to complete the PA prior to beginning abatement activities.  

(1) If a discrepancy/additional material is noted, it constitutes a Stop Work order and the 
prime contractor is to contact the GCLBA immediately. GCLBA will request the PA be 
submitted at this time.  

(2) If no discrepancy/additional material is noted, then contractor is to retain the PA and 
provide it with the payment request packet or when otherwise requested. 

(3) The PA must be signed and dated no later than the Abatement NESHAP Date. 
ii. Upon completion of abatement, the demolition contractor is to complete the PD. 

(1) If a discrepancy/additional material is noted, contractor should work to address the 
problem with abatement contractor, EGLE, and GCLBA as necessary.  

(2) If no discrepancy/additional material is noted, then contractor is to provide GCLBA with 
a copy (electronic is fine) of the signed/dated PD. 

(3) Once GCLBA receives the PD certifying asbestos abatement is complete, we may 
coordinate compliance inspections with our surveyors. 
(a) Contractors are welcome to accompany surveyors on compliance inspections, but 

compliance inspection schedules will not be modified to allow contractors to attend. 
(b) Allow 5 business days for compliance inspections to be completed. 
(c) Contractor will be responsible for any fees/costs incurred by GCLBA for failed 

compliance inspections. GCLBA will pay for passed compliance inspections.  

Once GCLBA receives clearance approval from the surveyor, a demolition Notice to Proceed will 
be prepared for the cleared properties. 

E. The Contractor is required to place door hangers on properties within one property of the 
property slated for demolition one week prior to demolition (see Appendix for example door 
hanger and example map identifying structures requiring door hangers). Door hangers requiring 
addresses to be filled in will be provided to the Contractor by GCLBA. 

F. Place GCLBA-provided yard signs in a visible location during demolition and load out of debris. 
Yard signs are to be maintained and reused and returned to GCLBA with conclusion of 
demolition work under the contract. See Appendix for example of double-sided 18x24 coroplast 
signs with metal H stands that will be provided to contractors. Contractors will be supplied signs 
sufficient to place at each active demolition site based upon capacity for the work. Contractor is 
responsible for maintaining, reusing, and returning signs to GCLBA at contract expiration. 

G. Contractor shall notify the GCLBA’s representative 72 hours in advance if a subcontractor is to 
be employed for the project and provide the subcontractor(s) company name, address, 
telephone & fax number, if not provided at time contract is signed. 

H. Completion dates are provided in the contract documents. 
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1.3 CONTRACTOR USES OF PREMISES  

A. General: During the contract period the Contractor shall have full use of the lots occupied by the 
structures. The Contractor’s use of the premises is limited only by the limits of the property and 
adjacent public Right-of-Ways (ROWs) if properly barricaded, and the access is as designated by 
the site manager. Contractor shall confine construction equipment, the storage of materials and 
equipment, and the operations of workers to the Site and other areas permitted by Laws and 
Regulations, and shall not unreasonably encumber the Site and other areas with construction 
equipment or other materials or equipment. Contractor shall assume full responsibility for any 
damage to any such land or area, or to the owner or occupant thereof, or of any adjacent land 
or areas resulting from the performance of the Work. 

i. Should any claim be made by any such owner or occupant because of the performance of 
the Work, Contractor shall promptly settle with such other party by negotiation or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law. 

ii. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 
hold harmless  the GBLBA, and the officers, directors, members,  partners, employees, 
agents, consultants and subcontractors of each and any of them from and against all claims, 
costs, losses, and damages (including but not limited to all fees and charges of, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising 
out of or relating to any claim or action, legal or equitable, brought by any such owner or 
occupant against the GCBLA, or any other party indemnified hereunder to the extent caused 
by or based upon Contractor's performance of the Work. 

B. Use of the Site: Limit use of the premise to work in areas indicated. Confine operations to areas 
within contract limits. 

i. Driveways and Entrances: Keep driveways and entrances serving adjacent premises clear. 

ii. Drive approaches located between the sidewalk and curb must be left as is. 

iii. Any debris or sedimentation deposited in the road right-of-way shall be promptly removed 
by the Contractor at the Contractors expense. No sedimentation on the road will be 
allowed.  

C. Removal of Debris During Performance of the Work: During the progress of the Work Contractor 
shall keep the Site and other areas free from accumulations of waste materials, rubbish, and 
other debris. Removal and disposal of such waste materials, rubbish, and other debris shall 
conform to applicable Laws and Regulations. 

D. Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make it ready for utilization by the GCLBA and its Contractors and/or potential buyer 
or lessor. At the completion of the Work Contractor shall remove from the Site all tools, 
appliances, construction equipment and machinery, and surplus materials and shall restore to 
original condition all property not designated for alteration by the Contract Documents. 

E. Boarding of Windows and/or Doors: Decorative boarding will be retrieved by community groups 
prior to demolition when possible.  

F. Any areas disturbed by construction activities shall be re-graded and seeded if necessary. 

G. Any asphalt, dead or fallen trees, trees otherwise specified to be removed, trash, debris and/or 
brush must be removed from site. 
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1.4 ADJUSTMENTS TO BID 

A. In the event a structure or structures itemized on this bid is destroyed or substantially 
destroyed by fire or other calamity beyond its present condition as determined by the GCLBA, 
or environmental hazards are found, at any time prior to actual demolition, the Authority 
reserves the right to remove the structure from the bid; or in the event of bid award, to 
remove the structures(s) from the award and reduce the price by the Contractors’ bid for that 
structure(s). 

B. GCLBA reserves the right to cancel any project(s) that has been issued on a bid or entered into a 
contract if GCLBA has deemed project(s) infeasible and is unable to proceed with the 
demolition.  

1.5 CHANGE ORDERS 

A. Any material change to the overall scope of the Contract requires prior approval by the GCLBA.  
Example: changes in Contract price, which may result from changes in Scope of Work 
requirements. 

1.6 LIQUIDATED DAMAGES 

A. CONTRACTOR and the GCLBA recognize that time is of the essence for this Contract and that 
GCLBA will suffer financial loss if the Work is not completed within the times specified in the 
Term of Contract, plus any extensions thereof allowed in accordance of Contract. The parties 
also recognize the delays, expense, and difficulties involved in proving in a legal or arbitration 
proceeding the actual loss suffered by GCLBA if the Work is not completed on time. Accordingly, 
instead of requiring any such proof, GCLBA and CONTRACTOR agree that as liquidated damages 
for delay (but not as a penalty), CONTRACTOR shall pay GCLBA $250.00 for each day that expires 
after the time specified in Notices to Proceed, as well as Term of Contract for Substantial 
Completion until the Work is substantially complete.  After Substantial Completion, if 
CONTRACTOR shall neglect, refuse, or fail to complete the remaining Work within the Contract 
Time or any proper extension thereof granted by GCLBA, CONTRACTOR shall pay GCLBA $250.00 
for each day that expires after the time specified in the Term of Contract for completion and 
readiness for final payment until the Work is completed and ready for final payment. If the work 
is not completed to the GCLBA’s specifications, at the discretion of the GCLBA, the GCLBA will 
make the necessary repairs and decrease that amount from the Contractor’s contracted 
amount. 

1.7 WARRANTY.  

A. In addition to any other warranties set forth elsewhere in this Contract, Contractor warrants 
that Work performed and materials furnished under this Contract conform to the Contract 
requirements and as required in the ("Contract"), and are free of any defect of equipment, 
material or design furnished, or workmanship performed by Contactor or any of its 
subcontractors or suppliers of any tier.  Such warranty shall continue for a period of 1 year from 
the date of final acceptance of the Work by Owner/Relevant Parties, or for such other greater 
period of time as may be specified in the ("Contract"). Under this warranty, Contractor shall 
remedy at its own expense any such failure to conform or any such defect. In addition, 
Contractor shall remedy at its own expense any damage to real or personal property owned or 
controlled by Owner/Relevant Parties when that damage is the result of Contractor’s failure to 
conform to Contractor requirements or of any defect in equipment, material, workmanship or 



APPENDIX 1B: DEMOLITION SCOPE OF WORK/SUMMARY OF WORK (Rev 12-1-23) Page 9 of 28 
 

design furnished by Contractor. Contractor shall also restore any work damaged in fulfilling the 
terms of this Article. 

1.8 RE-INSPECTION FEE. 

A. If the Contractor’s work fails an inspection from a GCLBA authorized consultant, GCLBA will 
charge Contractor for the failed inspection by the amount GCLBA is billed for the failed 
inspection. 

B. If the Contractor’s work fails the GCLBA’s inspection after Contractor requests inspection, the 
GCLBA will charge Contractor a $75 re-inspection fee per re-inspection. 

END OF SECTION 100 

 

SECTION 200- SOIL EROSION –SEDIMENTATION CONTROL 

PART 1– GENERAL INFORMATION  

1.1 DESCRIPTION 

A. Soil erosion permits are required for certain parcels. Contractor, at Contractor’s expense, shall 
secure waivers and/or permits for soil erosion, demolition, utility cut/plug and/ or well/septic 
abandonment permits from all appropriate authorities. Soil erosion permit or waiver is a 
required submittal for receipt of payment. 

B. Contractor is to make application to Genesee County Drain Commission (GCDC) for Soil Erosion 
and Sedimentation Control (SESC) permits and/or waivers for every parcel. The GCDC office has 
requested the Contractors submit applications and payment in batches of no more that 25 
parcels at a time.  

C. Any work requiring consultation and coordination with the State of Michigan for permitting will 
be the responsibility of the Contractor. 

1.2 SCHEDULING   

A. Control measures shall be constructed by the Contractor prior to the time demolition work 
starts and maintained throughout the demolition and site restoration work. 

PART 2 - PRODUCTS 

2.1 SEED 

A. 100% Dutch white clover seed inoculated with Rhizobium bacteria – Strain B. Do not mix with 
annual rye or other grass seed. Seed tags must be submitted with payment request. 

2.2 MULCH 

A. Mulch may be straw or wood fiber. Do not leave twine from straw bales on lot, twine and other 
packaging must be disposed of off properly off site and is not considered mulch. 

PART 3 - EXECUTION 

3.1 PERFORMANCE  

A. General: 
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i. Even though a specified erosion control measure is not called out on the plans, the 
contractor shall properly control and/or prevent all erosion caused by the Contractor’s 
demolition operation.  

B. Sediment Removal: 

i. The Contractor shall take such steps as are necessary to assure the retention and removal of 
any sediment which enters an existing storm sewer. 

ii. If eroded material is allowed to enter a storm sewer system it shall be the Contractors 
responsibility to see that all catch basins and manholes are cleaned following demolition 
prior to receipt of final payment. Unless the Contractor can document positively to what 
extent an existing storm sewer system along the cleaning the system. 

iii. All eroded materials deposited in the street gutter as a result of this work shall be removed 
by the Contractor promptly at the Contractor’s expense. 

C. Restoration of Surface: 

i. Restoration is limited to backfill and compaction of disturbed areas and grading, seeding, 
and mulching of the Right of Way. Final grading, seed and mulch shall be performed by the 
Contractor. 

END OF SECTION 200 

 

SECTION 300 – EARTHWORK  

PART 1 - GENERAL 

1.1 PROJECT CONDITIONS 

A. Dust Control 

i. Water truck must be on site at all times provided by contractor. The Contractor shall use all 
means necessary to control dust on and near the work and on and near all off-site borrow 
areas if such dust is caused by the Contractor’s operations during performance of the work 
or if it results from the condition in which the Contractor leaves the site. 

ii. All Surfaces shall be thoroughly moistened as required to prevent dust from being a 
nuisance to the public and adjacent properties. 

B. Protection 

i. The Contractor shall use all means necessary to protect adjacent property before, during, 
and after demolition work. 

ii. In the event of damage, the Contractor shall immediately make all repairs and replacement 
necessary to the approval of the GCLBA Site Manager/Demolition Program Manager and at 
no additional costs to the GCLBA. 

C. Safety 

iv. The Contractor is responsible for conducting operations in a safe and orderly manner and in 
conformance with Michigan P.A. 154.  

D. Permits 

(1) SEE SECTION 200.1.1.A 
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1.2 REFERENCES 

A. State of Michigan Department of Transportation (MDOT), 2012 Standard Specifications for 
Construction. Copies are available on the MDOT website: 
https://mdotjboss.state.mi.us/SpecProv/specBookHome.htm 

B. State of Michigan Department of Transportation Density Testing and Inspection Manual - (2020), 
(copies available for review on MDOT website: 
https://www.michigan.gov/mdot/business/construction/standard-specifications-and-
publications ; copies are available for purchase from the Michigan Department of 
Transportation, Lansing, MI).  

PART 2 - PRODUCTS 

2.1  FILL MATERIAL  
2.1.1 General Requirements 

A. Content of fill material up to 18 inches from the surface: All fill material shall be subject to the 
approval of the Authority. 

B. Content of fill material from the 18 inch mark up to 6 inches from the surface: Use loamy 
material or a sandy clay (mined from the earth and not manufactured) to allow for proper 
drainage on the site. 

C. For approved fill material, notify the Authority in advance of the intention to import material, its 
location and the source material sites name, address, and telephone number. 

D. Pulverized building materials or debris shall not be used as fill materials. 

E. Any fill material obtained from off-site sources shall be free from contamination and shall meet 
specific environmental and quality assurance requirements as outlined below.  Contractor shall 
provide documentation from each source of fill verifying the fill to be free of contaminants prior 
to bringing on site. 

2.1.2 Material Testing Requirements 

A. Testing requirements and certification for backfill materials (i.e. sandy loam fill, clay, topsoil) will 
differ based on the source site Category. Source site categories are defined as follows: 

i. Category 1: Virgin (Native) Commercial Borrow and Sand/Gravel Pit Sites; 
ii. Category 2: Commercial, Utility, and Road Construction Sites; Commercial Landscape 

Yards, Agricultural Sites, Amended Topsoil; 
iii. Category 3: Industrial, Known Sites of Environmental Contamination (Gas Stations, Dry 

Cleaners, etc.) Dredge Sites, and Other. 

B. Sampling Requirements by Category: Contractor must receive approval from the Authority prior 
to import of backfill materials.  Approval for import of backfill materials is conditioned upon 
submittal and review of the information described below and as outlined in the deliverables 
section: 

i. Category 1 and Category 2 Source Sites: 
For each of the backfill materials, the Contractor shall furnish a certification to the 
Authority, for each source location stating the following: 

1. The origin of the backfill material and address location. 

https://mdotjboss.state.mi.us/SpecProv/specBookHome.htm
https://www.michigan.gov/mdot/business/construction/standard-specifications-and-publications
https://www.michigan.gov/mdot/business/construction/standard-specifications-and-publications
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2. Affirm no evidence of known or suspected sources of environmental 
contamination that may have impacted proposed backfill materials. 

3. The backfill materials are homogeneous in nature, description of general 
composition of the backfill materials, affirmation that materials are free from 
debris, large rocks, concrete, or other conditions, which would make the 
material unsuitable for use as backfill, and meet the backfill specification 
described in the Contract Documents. 

4. Certifies that all information submitted is complete and accurate,  
5. Certify that the soil samples were collected by a qualified and knowledgeable 

individual and identify that individual,  
6. Certify that samples were collected and analyzed in accordance with methods 

approved by the USEPA SW-846 and/or EGLE PA 201  
7. Certify that the soil samples are representative of the entire material proposed 

for use at the Authority’s properties. 
8. Collection of the following discrete soil samples representative of the backfill 

material to be imported: 
a. Category 1 Source Site 

i. One (1) representative Environmental Sample for analyses 
identified below per site per year, and  

ii. One (1) representative Quality Assurance sample for analyses 
identified below, per site per year. 

b. Category 2 Source Site  
i. One (1) representative Environmental Samples for analyses 

identified below per 5,000 cubic yards of material. 

• If submitting one representative sample for 5,000 cubic 
yards of material when more material is present on site, 
the material you are submitting sampling for must be 
segregated.  

ii. If stockpile consists of more than 5,000 cubic yards and 
Contractor is not testing the entire stockpile, then the material 
that is being tested must be segregated from the stockpile. 
Submittals should include proof of the segregated material. 

9. Complete laboratory analyses as described below for each soil sample collected. 
10. For Category II Source Sites provide the volume of the source material and/or 

segregated material. 
11. Provide a scaled site map or aerial photograph depicting the source material 

origin and sample location(s). 
12. For segregated material, submit photos of segregated material.  
13. Prepare a complete deliverable package as described below. 

ii. Category 3 Source Sites: 
Backfill materials from Category 3 source sites are prohibited for use at project sites 
without a site specific evaluation by a Qualified Environmental Professional and 
approval by the Authority, in advance. 

For Category 3 Source Sites, Contractors can retain a Qualified Environmental 
Professional to conduct an independent evaluation of the proposed backfill material and 
propose a work plan to the Authority in advance of sampling and testing.  Sampling 
frequency, methodology, and strategy must be detailed and designed to demonstration 
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that the proposed backfill materials meet Environment, Great Lakes and Energy (EGLE) 
Part 201 Cleanup Criteria for Unrestricted Residential use.  After work plan review and 
approval by the Authority, the Contractor’s Environmental Professional will be required 
to implement the work plan and prepare a complete deliverable package as described 
below for review and approval. 

C. Environmental Sample Parameters 
For each discrete soil sample collected, laboratory analytical parameters and methods shall 
meet the following requirements: 

i. Volatile organic compounds (EPA Method 8260) – Note: Backfill material with any 
detectable concentrations of volatile organic compounds may be rejected. 

ii. Semi-volatile organic compounds (EPA Method 8270) 

iii. Pesticides/PCBs (EPA Method 8081/8082) 

iv. Metals, including: arsenic, barium, cadmium, copper, lead, mercury, selenium, silver, zinc 
(EPA Method 6020, 7470/7471) 

v. Chloride, add for road construction projects or soils located beneath parking lots only (EPA 
Method 9056). 

The above identified target parameters for backfill materials must be below the latest published 
MDEQ Part 201 Generic Residential Cleanup Criteria (GRCC).   

Acceptable target ranges for environmental testing will be as follows:  
 

Parameter Acceptable Range 

Environmental Testing (VOCs, SVOCs, PCBs) <TDL 

Environmental Testing <GRCC 

TDL – Target Detection Limit (Please note any detection in laboratory report for further evaluation 
by Authority)  
GRCC – Generic Residential Cleanup Criteria published by the Michigan Department of 
Environmental Quality 

D. Sample Collection Methodologies 
The Authority encourages Contractors to use Environmental Professionals to perform soil 
sampling; thereby ensuring that Contract Document requirements are strictly adhered.  The 
Authority reserves the right to reject any sampling and testing data that does not strictly adhere 
to this Sampling Methodology and Laboratory Analysis guidance. 

Soil sampling methodology is most often contingent upon physical characteristics of the medium 
to be sampled, in most cases, simple hand tools will suffice.  Follow these procedures to collect 
soil samples with a scoop or trowel: 

vi. Using a pre-cleaned stainless steel scoop or trowel, remove vegetation and top layer of soil, 
then loosen the desired volume of soil from the sampling area. 

vii. Transfer the discrete grab sample into an appropriate sample container.  

viii. Secure the cap tightly.  Methanol preservation of soils (EPA Method 5035) is required for 
volatile organic compound analysis.  
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ix. Label and tag the sample containers, and record appropriate data on soil sample data sheets 
(depth, location, color, and other observations). 

x. Place glass sample containers in sealable plastic bags, if required, and place containers into 
an iced shipping container. Samples should be cooled to 4oC as soon as possible. 

xi. Complete chain of custody forms and ship as soon as possible to minimize sample holding 
time.  Scheduled arrival time at the analytical laboratory should give as much of a holding 
time as possible for scheduling and sample analysis. 

 
E. Quality Assurance Testing Parameters  

Additional criteria applicable to Topsoil and Amended Topsoil.  For the imported materials the 
borrow area shall be sampled for the following material quality assurance parameters: 

i. Topsoil 
1. Six (6) inches of screened top soil must be applied to each lot. (Topsoil must be 

free of asphalt, pulverized building materials, and construction debris). 
2. Contractor must use a one (1”) or less, single screen to screen top soil. 
3. Topsoil shall be sourced from a clean borrow source or supplier. 
4. Topsoil consisting of Friable Sandy Loam that can be pulverized under normal 

hand pressure may also be acceptable. 
5. Topsoil consisting of Sandy Clay Loams with the lowest possible clay proportion 

may also be acceptable. 
6. Conforming to ASTM D2487 Group Symbol SM. 
7. Free of roots, rocks larger than ½-inch, subsoil, debris, large weeds and foreign 

matter (including any construction rubble, or other man-made items). 
8. If compost is used, it shall be derived from plant material and meet the 

general criteria set forth by the U.S. Composting Seal of Testing Assurance 
(STA) program. The compost shall be the result of the biological degradation 
and transformation of plant-derived materials under conditions that promote 
anaerobic decomposition. The material shall be well composted, free of viable 
weed seeds, and stable with regard to oxygen consumption and carbon 
dioxide generation. The compost shall have a moisture content that has no 
visible free water or dust produced when handling the material. 

9. Topsoil shall not be overly compacted. 
10. Acceptable target ranges for Topsoil will be as follows:  

 

Parameter Acceptable Range 

pH 5.5 – 8.5 

% Organic Matter 2% - 25% 

Texture Class SM 

  
2.1.3 Deliverables 

A. Contractor must provide the following deliverables that backfill materials are below 
MDEQ/EGLE  Part 201 GRCC and within target Quality Assurance parameters as outlined above.  
Deliverables should include at a minimum: 
xii. Statement of Certification from Contractor including, but not limited to: backfill material 

type; location of material, including address and name; homogeneous nature of material, no 
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evidence of environmental contamination, and that material meets backfill specifications as 
described in the Contract Documents.  Certification should include all lab results from soil 
samples collected for backfill materials. 

xiii. Certification Form per material, for approval by Authority upon review of the above 
identified deliverable. 

xiv. Statement per material from a qualified environmental professional that the material meets 
specifications for the purpose for which it is being submitted. 

xv. A site map and aerial photograph depicting the location of the source material origin and a 
sample location map.  

 
Provide Authority with the above Quality Control Reports at least ten (10) working days in 
advance of delivery to project site.  The Authority reserves the right to reject backfill materials if 
deliverables are not completed properly and in their entirety or it parameters reveal 
contamination in excess of the acceptable criteria. No material will be transported to the 
property prior to the GCLBA’s written approval. 

In the event the Environmental or Quality Assurance testing shows that imported material does 
not meet specifications, the Contractor will be required to determine the extent and remove the 
non-specified materials and supply acceptable material. 

The following does not constitute acceptance of the Work in the event the Work or any material 
is not in accordance with the Contract Documents, and therefore does not release the 
Contractor from its obligation to perform and furnish the Work/Material in accordance with the 
Contract Documents:   

1. a certification by the Authority or Authority’s Representative of any Request for 
Payment or final payment;  

2.  the issuance of a Substantial Completion certificate;  
3. any payment by the Owner to the Contractor;  
4. any Partial Use;  
5. any act of acceptance by the Owner or any failure to do so;  
6. any review and approval of a Shop Drawing, sample, test procedure or other Submittal; 
7. any review of a Progress Schedule;  
8. any On-Site Inspection; 
9. any inspection, test or approval;  
10. any issuance of a notice of acceptability by the Authority or Authority’s Representative; 

or  
11. any correction of defective Work or any completion of Work by the Authority or 

Authority’s Representative. 

Due to any independent inspection or testing performed by the Authority, if the imported 

material is found not to meet the specifications, the Contractor must (a) pay all related costs, 

including an appropriate portion of the delay and costs occasioned by discovery of defective 

work; (b) schedule related activities; (c) repair and associated damage including impacts to 

human health and the environment; and (d) promptly remove and replace defective work.   

If the Contractor covers any Work without proper approval by the Authority as required by the 
Contract Documents, the Contractor must, at its own expense, uncover, expose or otherwise 
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make available, when requested by the Authority, for testing, inspection or approval of the 
covered Work. 

Examples and templates for certification forms and statements can be found in Appendices. 

 

PART 3 – EXECUTION  

3.1 PREPARATION  

A. Protect structures, utilities, sidewalks, pavements, and other facilities to remain from damage 
caused by settlement, lateral movement, undermining, washout, and other hazards created by 
earthwork operations. 

B. Provide erosion control measures to prevent erosion or displacement of soils and discharge of 
soil-bearing water runoff or airborne dust adjacent properties, drives and walkways. 

C. Protect existing trees to remain. 

3.2 DEWATERING 

A. Contractor will be responsible for dewatering as necessary, to include the characterization and 
appropriate disposal of liquids.  

B. Prevent surface water and subsurface or ground water from entering excavations, from ponding 
on prepared subgrades, or from flooding Project site and surrounding area.  

C. Protect subgrades from softening and damage by rain or water accumulation. 

3.3 EXCAVATION 

A. Explosives: Do not use explosives. 

B. Unclassified Excavation: Excavation is unclassified and includes excavation to required subgrade 
elevations regardless of the character of materials and obstructions encountered. 

3.4 STABILITY OF EXCAVATIONS 

A. Comply with local codes, ordinances, and requirements of authorities having jurisdiction to 
maintain stable excavations. 

3.5 APPROVAL OF SUBGRADE 

A. Notify GCLBA’s representative when excavations have reached required subgrade. 

B. When GCLBA’s representative determines that unforeseen unsatisfactory soil is present, 
continue excavation and replace with compacted backfill or fill materials as directed. 

C. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or 
construction activities, as directed by the GCLBA’s representative. 

3.6 STORAGE OF SOIL MATERIALS <Updated 5/25/2017> 

A. Stockpile materials acceptable for backfill and fill soil materials, including, acceptable borrow 
materials. Stockpile soil materials without intermixing. Place, grade, and shape stockpiles to 
drain surface water. Cover to prevent wind-blown dust. 

i. Stockpile soil materials away from edge of excavations. Do not store within drip line of 
remaining trees. 
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(1) Barriers must be installed at all excavations to protect public safety until receipt of open 

hole approval.  

3.7 BACKFILL 

A. Backfill excavations promptly, but not before completing the following: 

xvi. Receipt of approval to proceed from local municipality building inspector. 

xvii. Acceptance of removals below finish grade. 

xviii. Removal of trash and debris from excavation. 

xix. Removal of temporary shoring and bracing and sheeting 

3.8 FILL  

A. Preparation: Remove vegetation, topsoil, debris, wet and unsatisfactory soil materials, 
obstructions, and deleterious materials from ground surface prior to placing fills. 

i. Plow strip, or break up sloped surfaces steeper than 1 vertical to 4 horizontal so fill material 
will bond with existing surface. 

B. When subgrade or existing ground surface to receive fill has a density less than that required for 
fill, break up ground surface to depth required, pulverized, moisture-condition or aerate soil and 
re-compact to require density. 

C. Place fill in layers to an elevation of between 8” to 18” above adjacent undisturbed ground. 

D. Any open hole in excess of 3’ in depth left unattended is to be extended or partially filled to 
create a slope no less than 10’ in width on one of the four sides that would allow any person or 
animal falling into the hole to escape by climbing up a reasonably scalable slope. 

E. All fill material is subject to random inspection and sampling and must meet all backfill & top soil 
sampling and certification requirements.  

3.9 BARRIERS 

A. Contractor shall install and maintain barriers at all excavations to protect public safety.  

B. Provide barriers to prevent unauthorized entry to construction areas and to protect existing 
facilities and adjacent properties from damage from construction operations. 

C. Contractor shall install and maintain barriers at all open hole and/ or debris pile. A minimum of 
4’ tall perimeter safety barrier fence must be erected and maintained around the entire 
circumference of the hole and/or any debris pile.  No existing fence or structure at the site may 
be used as part of the required safety barrier. 

D. At any time during the demolition process when an open hole and/ or debris pile must be left 
unattended more than 24 hours, a 4’ tall perimeter safety barrier fence must be erected and 
maintained around the entire circumference of the hole and/or any debris pile.  No existing 
fence or structure at the site may be used as part of the required safety barrier. 

i. Safety Barrier must be 4’ high and must be constructed of orange high-density polyethylene 
material with 1.75” X 1.75” mesh equal to Tenax Guardian Warning Barrier. 

ii. Safety Barrier Fence must be installed using commercially available wooden or metal stakes 
that will secure and hold up the safety barrier. 
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iii. Safety Barrier Fence stakes must be installed in solid ground approximately three feet away 
from the corners of the open hole or debris pile and driven to a depth of 24” below grade 
with a minimum of 4’ remaining above ground. 

iv. Safety Barrier Fence spans in excess of 20’ must have an interstitial stake, spaced equally 
between corner stakes. 

v. Securely attach the Safety Barrier Fence to each stake using heavy duty cable ties at no less 
than 4 locations, spaced evenly along the length of the stake. 

vi. Mend individual pieces of Safety Barrier Fence using cable ties at each row of mesh. 

vii. Finished installation must yield a taught, secure enclosure with no noticeable sagging and 
the contractor is responsible for regularly inspecting and maintaining the Safety Barrier and 
making any corrections needed immediately.  If the contractor is notified of an issue with a 
safety barrier, then within 24 hours of notification the needed correction shall be made. 

E. When indicated in Attachment D (primarily for commercial projects where load out is unable to 
be achieved within 48 hours or additional concerns exist): A fence will be installed around the 
perimeter of the project site.  The fence shall be 6’ high and be constructed of sections of chain 
link fence with galvanized support posts no more than 8’ spacing.  

The fence shall be installed by either setting galvanized posts into the ground a minimum of 30” 
or by affixing galvanized bases to the posts and weighting them with sandbags. 

Gates installed to allow access to the site shall be locked with heavy gauge chain whenever the 
site is left unattended. 

Contractor must affix to the fence, in a conspicuous area, one construction sign noting the 
contractor’s business name and contact telephone number. The sign shall measure at minimum 
36”x24”. 

Contractor must affix to the fence, in a conspicuous area, one construction sign noting the minimum level 

of personal protective equipment (PPE) requirements while on site. The sign shall measure at minimum 

36”x24”. 

3.10 MOISTURE CONTROL 

A. Uniformly moisten or aerate subgrade and each subsequent fill or back fill layer before 
compaction to within 2 percent of optimum moister content. 

i. Do not place backfill or fill material on surfaces that are muddy, frozen, or contain frost or 
ice. 

ii. Remove and replace, or scarify and air-dry satisfactory soil material that is too wet to 
compact to specified density. 

3.11 COMPACTION 

A. Place backfill and fill materials in layers not more than 18 inches in loose depth. Contractor shall 
achieve compaction by reasonable means as determined by the Contractor. All methods of 
compaction shall be approved by the GCLBA’s representative. Heavy equipment such as loaders, 
bulldozers, etc. may be used to achieve compaction if approved by the GCLBA’s representative. 
If the compaction methods do not achieve the required compaction, then mechanical vibratory 
equipment shall be used. 
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B. Topsoil shall not be heavily compacted. Use light-weight tractor for final grading to ensure 
topsoil does not become compacted. 

3.12 GRADING 

A. General: Uniformly grade areas to a smooth surface, free from irregular surface changes. 
Comply with compaction requirements and grade to cross sections, lines, and elevations 
indicated.  

i. Provide a smooth transition between existing adjacent grades and new grades. 

ii. Cut out soft spots, fill low spots, and trim high spots to conform to required surface 
tolerances. 

B. Site Grading: The leveling of the site surface shall be done in a way to prevent excessive runoff 
into the abutting street or properties, or cause pooling or ponding in the site and must provide a 
smooth transition between existing adjacent grades and new grades. Provide a uniform finished 
surface grade sloped at 2% minimum and 5% maximum. Match existing grade at adjacent 
property lines. 

C. Retaining walls: For guidance on backfill and final grade associated with the demolition of 
retaining walls, refer to Section 400 Part 3.5.B.  

3.13 SEEDING AND WATERING 

A. **Note- Seeding and Watering Report as well as seed tags required for payment 

B. 100% Dutch white clover seed applied at a rate of rate of 2 oz. of seed per 1,000 sq. ft., placed 
upon six (6) inches of screened topsoil. Contractor must use a one (1”) inch or less screen to 
screen top soil. (See Part 2 – Products – for specification) Prior to planting, seed must be 
inoculated with the correct strain of Rhizobium bacteria (Strain B). Use a cultipacker pulled by a 
light-weight tractor (do not use heavy equipment on the site that would compact the topsoil 
layer) to ensure seed has good contact with the soil. Plant seed ¼” deep. Mulch entire planting 
area to ensure proper moisture levels, removing bale string from the site.   

C. Contractor must demonstrate that the site has been watered within 7 days of the seeding date 
sufficient to allow for seed germination. Notify the Genesee County Land Bank of the date of 
seeding via email. Fill out Seeding and Watering Report. Contractors are encouraged to use 
weather forecasts to plan seeding that takes advantage of natural rainfall to germinate seed. 
Contractors are responsible for watering the site if there is no rainfall sufficient for germination 
in the 7 days after seeding. 

D. In periods of abnormal dryness to severe drought as indicated by the U.S. Drought Monitor, 
Contractor will be required to water site for a period of 7 days after seeding to keep site 
sufficiently moist during the germination period.  

3.14 PROTECTION 

A. All trees of a diameter of 4” or greater located outside of five (5) feet from the structure to be 
demolished shall be protected. If such trees are damaged, the contractor shall replace damaged 
tree as directed by GCLBA/GCLBA’s Representative. 

B. Protecting Graded Areas: Protect newly graded areas from traffic, freezing, and erosion. Keep 
free of trash and debris. 
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C. Repair and re-establish grades to specified tolerances where completed or partially completed 
surfaces become eroded, rutted, settled or lose compaction due to subsequent construction 
operations or weather conditions. 

i. Scarify or remove and replace material to depth directed by the GCLBA’s representative; 
reshape and re-compact at optimum moisture content to the required density. 

D. Settling: Where settling occurs during the warranty period, remove finishing surfacing, backfill 
with additional approved material, compact, and reconstructing surfacing. 

i. Restore appearance, quality, and condition of finished surfacing to match adjacent work, 
and eliminate evidence of restoration to the greatest extent possible.  

3.15 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Disposal: Remove surplus satisfactory soil and waste material, including unsatisfactory soil, 
trash, and debris, and legally dispose of it off the GCLBAs property. 

3.16 PAYMENT 

A. The work of excavating, filling, and grading shall be included in the lump sum project costs as 
indicated in IFB/RFP documents. The work of backfilling shall include all labor, materials and 
equipment necessary for filling and compaction of the subgrade prior to placing any improved 
surface. The work of final-grade, seed, and straw shall include all labor, materials and equipment 
necessary for placing and grading topsoil, seeding, mulching and watering per specifications.  
Any areas disturbed by construction activities shall be re-graded and reseeded if necessary. 

END OF SECTION 00300 

 

SECTION 400 – BUILDING DEMOLITION 

PART 1 – GENERAL 

1.1 SUMMARY 

A. This Section includes the following:  

xx. Protect structures, utilities, sidewalks, pavements, and other facilities existing to remain 
from damage caused by settlement, lateral movement, undermining, washout, and other 
hazards created by earthwork and demolition operations. 

i. Demolition and removal of building, basements, and foundations. 
xxi. Demolition and removal of site improvements and features, including but not limited to 

retaining walls, private concrete and paving, sidewalks, curbing, private utility poles, 
marquee signs, sprinkler systems, and foundation landscaping. Remove below grade 
features including foundations and wiring. Remove trees within five (5) feet of excavations; 
tress that have been damaged by the contractor; trees whose roots have been damaged or 
exposed through the course of the work; and trees that are dead/rotten and/or are in 
jeopardy of falling. Trees are to be considered dead/rotten/in jeopardy of falling if they 
have obvious fire damage, large mushrooms/fungi growing on the trunk, broken tops, etc.  

Existing trees 4” in diameter, located outside of five (5) feet from the structure shall remain 
and be protected during demolition.  

ii. Demolition and removal of all material, material piles, fencing, trees, debris, etc.  
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1.2 DEFINITIONS 

A. Remove: Remove and legally dispose of items except those indicated to be reinstalled, salvaged 
or to remain the GCLBA’s property. 

B. Existing to Remain: Protect items indicated to remain against damage during demolition.  

1.3 MATERIALS OWNERSHIP 

A. With the exception of automobiles or items or materials indicated to be reused, salvaged, or 
otherwise indicated to remain the GCLBA’s property, demolished materials shall be become the 
Contractor’s property and shall be removed from the site with further disposition at the 
Contractor’s option.  

B. Contractor shall not take it upon themselves to remove automobiles. Contractor is to coordinate 
with GCLBA for the removal of any automobiles on site. Such coordination may include creating 
access to automobiles so that GCLBA authorized business may tow subject automobiles away. 

1.4 SUBMITTALS 

A. General: Submit each item in this Article to GCLBA, for information only, unless otherwise 
indicated.  

B. Proposed dust-control measures. 

C. Proposed noise control measures. 

D. Schedule of demolition activities indicating the following: 

(1) Detailed sequence of demolition and removal work, with starting and ending dates for 
each activity.  

E. Inventory of items to be removed and salvaged. 

F. Landfill records for record purposes indicating receipt and acceptance of hazardous wastes by a 
landfill facility licensed to accept hazardous wastes. 

G. Trucking log(s) tracking loads out of and loads in to each project . Each load should be described 
in detail (i.e. Demo debris, concrete, backfill, brush, topsoil, etc.). 

H. Records for delivery of bituminous or concrete material to a recycler. If no receipts are provided, 
Contractor must supply a confirmation statement identifying loads delivered, where the loads 
were delivered, and that the receiving facility is appropriately permitted/licensed.  

I. Fill Dirt and Topsoil load receipts that show where the dirt came from (Source) and the address 
(demolition site) where it was dumped. The Source will be required to provide a load ticket and 
contractor and/or contractor truck driver will be required to include the address where the load 
was dropped. The Source receipt will need to be date stamped and signed by an authorized 
representative of the Source. 

J. Seeding and Watering Report 

K. Seed tags from Dutch white clover seed 

L. Sidewalk and/or curb replacement permit and certification from City or Township. 

M. Refer to Section 100 Part 1.1.E. 
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1.5 QUALITY ASSURANCE 

A. Demolition Firm Requirements: Contractor shall have successfully completed demolition work 
similar to that indicated for this project. 

B. Regulatory Requirements:  Comply with governing EPA, state and local notification regulations 
before starting demolition. Comply with hauling and disposal regulations of authorities having 
jurisdiction. 

1.6 PROJECT CONDITIONS 

A. Contractor is responsible to comply with any/all required demolition permits required by local 
authorities and ordinances. 

B. Buildings to be demolished will be vacated and their use discontinued before start of work. 

C. GCLBA assumes no responsibility for actual condition of the buildings to be demolished 

i. Conditions existing at time of inspection for bidding purpose will be maintained by GCLBA as 
far as practical. 

D. Storage or sale of removed items or materials on-site will not be permitted 

E. Landfill Disposal: 

(1) Contractor shall supply GCLBA with a copy of landfill and disposal receipts. 

PART 2-PRODUCTS (Not Applicable) 

PART 3-EXECUTION 

3.2 EXAMINATION 

A. Survey existing conditions and correlate with requirements indicated to determine extent of 
demolition required. 

B. Survey the condition of the buildings to determine whether removing any element might result 
in a structural deficiency or unplanned collapse of any portion of the structure or adjacent 
structures during demolition. 

C. Survey the structure to ensure structures are thoroughly abated and vacant immediately prior 
to beginning demolition activities. 

D. Perform surveys as the Work progress to detect hazards resulting from demolition activities. 

3.3 PREPARATION 

A. Drain, purge, otherwise remove, collect, and dispose of chemicals, gases, explosives, acids, 
flammables, or other dangerous materials before proceeding with demolition operations. 

B. If necessary, employ a certified, licensed exterminator to treat building and to control rodents 
and vermin before and during demolition operations. 

C. Place GCLBA-provided yard signs in a visible location during demolition and load out of debris. 
Yard signs are to be maintained and reused and returned to GCLBA with conclusion of 
demolition work under the contract.  

D. Conduct demolition operations and remove debris to ensure minimum interference with roads, 
streets, walks, and other adjacent occupied and used facilities. 
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i. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities without 
permission from the GCLBA and authorities having jurisdiction. Provide alternate routes 
around closed or obstructed traffic ways if required by governing regulations. 

ii. Any work that may interfere with roads, streets, or sidewalks should be coordinated with 
appropriate municipality traffic control office. In the City of Flint, this is handled by the -
Department of Traffic Engineering 810-766-7135.  

E. Once demolition operations have begun, structural components are to be expeditiously 
removed from the site and disposed of properly.  

F. Conduct demolition operations to prevent injury to people and damage to adjacent buildings 
and facilities to remain. Ensure safe passage of people around demolition area.  

i. Erect temporary protection such as walks, fences, railings, canopies, and covered 
passageways, where required by authorities having jurisdiction. Refer Section 300 Part 3.9 
BARRIERS for additional details. 

ii. Protection existing site improvements, appurtenances, and landscaping to remain. 

iii. Erect a plainly visible fence around drip line of individual trees or around perimeter drip line 
of groups of trees to remain. 

3.4 EXPLOSIVES 

A. Use of explosives will not be permitted. 

3.5 POLLUTION CONTROLS   

A. Unless otherwise specified in the Invitation for Bids (IFB), asbestos and hazardous materials 
have not been removed by others for structures identified in this bid. Contractor is responsible 
for executing the abatement scope of work as outlined in Appendix 2A unless materials are 
identified as having been previously removed. Even if materials are identified as being 
previously removed, Contractor is expected to make its own inspections and verifications by 
knowledgeable individuals prior to beginning demolition.    

It is the policy and practice of the GCLBA to abate what can feasibly be abated despite the 
condition of the structure, regardless of the friable/non-friable condition of the ACM, and 
whether or not a structure will ultimately be demolished as asbestos containing. Conditions 
inhibiting the abatement of identified materials must be thoroughly documented and explained. 

Exceptions may be made in the case of roofing materials in good condition and in cases where a 
composite sample of drywall and joint compound contain less than 1% asbestos. When ACM 
roofing materials and drywall joint compound with <1% ACM composite are not abated, where 
applicable, ensure demolition activities adhere to MIOSHA regulations. In instances where 
Contractor intends to leave ACM in place during demolition, this must be specifically noted in 
the Work Plan with specific addresses and procedures identified.   

All structural concrete- including walls, floors, and foundations- are to be appropriately 
manifested and disposed of as asbestos when a structure is demolished with ACM or PACM 
present, unless bidder submits with their proposal a regulator approved plan for alternative 
methods of concrete disposal.  

Contractor will remove all identified ACM unless otherwise directed by the Land Bank.  
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Bidders can request access to Pre-demolition surveys by emailing request to one of the GCLBA 
staff identified in the bidding documents.  Bidders will be invited to review information via 
Box.com.  

A licensed abatement company is not required to remove non-friable Category I asbestos 
containing material; however, a NESHAP Competent Person must be present on-site during the 
demolition/removal. The burden to conduct the requested work in accordance with all 
applicable laws and regulations is the responsibility of the Contactor.  

Contractor must submit 10-day NESHAP project notifications for ALL demolition projects 

including Ordered/Emergency Demolitions. NO EXCEPTIONS!  

Contractor must follow all State and Federal laws and requirements for the removal of all 
Asbestos Containing materials (ACMs) – friable and non-friable.  

B. Contractor shall be aware that the buildings may contain lead based paint and as such the 
potential for exposure exists. Contractor (including subcontractors) shall assume painted 
building materials contain detectable levels of lead, and/or cadmium, and/or chromium. 
Contractor shall handle lead based paint in accordance with all federal, state, and local 
regulations. 

C. Ordered Demolitions –  

i. Requirements per the Asbestos NESHAP for all Ordered demolitions (commonly referred to 
as emergency demolitions) or demolition of structures as asbestos containing : 

(1) An Asbestos NESHAP trained person must be on site during the demolition 
(2) ALL CONTRACTORS ARE REQUIRED TO HAVE A WATER TRUCK/WATER SOURCE ON 

SITE. 
(3) Water must be used and all debris must be kept wet at all times (except when 

temperatures are below freezing- then records must be kept onsite of the temperature 
at the beginning, middle and end of each work day). Please note, MIOSHA never waives 
a wetting requirement. 

(4) Wetted debris may be disposed of in bulk in lined and covered dumpsters. Signs must be 
posted during handling and loading of debris  

(5) All debris must be disposed of as “friable asbestos” (RACM) at a Type II landfill and 
disposal records must be kept for 2 years. 

ii. Requirements per MIOSHA for all Ordered demolitions (commonly referred to as emergency 
demolitions) or demolition of structures as asbestos containing: 

(1) Asbestos Abatement License and training is required for all employees on site of an 
Ordered/Emergency Demolition. Demolitions involving Class I or Class II ACM require a 
40-hour trained competent person. 

(2) Demolition involving Class I ACM requires the Contractor to prepare and retain an 
Alternative Work Plan as defined in 1926.1101(g)(6). 

D. Removal of non-friable/intact Class II materials requires workers to be trained 8 or more hours 
depending on number of Class II materials involved.  

E. There is one exception to this competent person training requirement involving flooring that is 
removed intact utilizing compliant work practices specified in Part 602 for these materials; 12 
hours competent person training is required. 
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F. Under the authority of Section 112 of the Clean Air Act, as amended, 42 U.S. C. 1857(C-7), the 
Administrator of the United States Environmental Protection Agency (EPA) promulgated 
National Emission Standards for Hazardous Air Pollutants on April 6, 1973, (38 F.R. 8820) 
Asbestos was designated a hazardous air pollutant, and standards were set for its use, and to 
control asbestos emissions. It was determined that one significant source of asbestos emissions 
was the demolition of certain buildings and structures. 

Additionally, contractors are required under authority of Section 114 (a) to follow EPA personnel 
to freely enter any of your facilities or demolition sites, to review any records, inspect any 
demolition method, and sample or observe any omissions. 

All demolition operations conducted by the Demolition Contractor are to be in compliance with 
application provisions of Section 112 of the Act and 40 C.F.R. Section 61.22(d). 

In addition, Section 113(c)(1) of the Act(42 U.S.C. 1857 C-8(c)(1), provides that any person who 
knowingly fails or refuses to comply with any such order shall be punished by a fine of not more 
than $25,000 per day of violation, or by imprisonment for not more than one year, or by both.  

Finally, Section 113(c)(2) of the Act (42 U.S.C. 1857 C-8(c)(2), provides that any person who 
knowingly makes any false statement in any report required under the Act shall be punished, 
upon conviction, by a fine of not more than $10,000 or by imprisonment for not more than six 
months, or by both. 

G. DEWATERING 

i. Contractor will be responsible for dewatering as necessary, to include notification to the 
appropriate authorities, attainment of required permits, and the characterization and 
appropriate disposal of liquids. 

ii. Prevent surface water and subsurface or ground water from entering excavations, from 
ponding on prepared subgrades, or from flooding Project site and surrounding area.  

iii. Protect subgrades from softening and damage by rain or water accumulation. 

H. USE OF WATER   

i. All contractors are REQUIRED to have and use a water truck/sufficient water source. 
Contractors must provide hoses per project, or a water canon capable of sufficient dust 
suppressing mist. Two hoses should be used as a best practice. Two hoses may be achieved 
with two hoses one truck or by utilizing two trucks.  Water truck(s) must be on site at all 
times, provided by a contractor to water mist, temporary enclosures, and other suitable 
methods to limit the spread of dust and dirt to include but not limited to: 

(1) Providing two hoses and sufficient water misting to eliminate creation of dust so that 
there are NO VISIBLE EMISSIONS. This requires wetting prior to demolition activities and 
during load out. 

(2) Minimizing any drop distances. 
(3) Limiting work that creates dust on windy days.  
(4) Covering debris piles/open holes if existing for more than 24 hours.  

ii. Comply with governing environmental protection regulations. If respondent/contractor 
does not include a water truck in list of equipment, submitted response may be considered 
non-responsive. 
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iii. All contractors are required to provide proof of: a) water source, b) legality of use of the 
source,  c) where the source requires payment, proof of payment for quantity used, and d) 
proof of approval for use of specific hydrants utilized. 

iv. Adequately Wet- As defined in 40 CFR Part 61, Subpart M, sufficiently mix or penetrate with 
liquid to prevent the release of particulates from the source material.  Continue wetting 
asbestos-containing material (ACM) if visible emissions are encountered during abatement 
activities.  When uncertainties arise, continue wetting material until uncertainties diminish. 

v. Do not create hazardous or objectionable conditions, such as ice, flooding, and pollution, 
when using water. 

vi. Use two hoses or a water canon, water mist, temporary enclosures, and other suitable 
methods to limit the spread of dust and dirt. Comply with governing environmental 
protection regulations. 

vii. Do not create hazardous or objectionable conditions, such as ice, flooding, and pollution, 
when using water. 

viii. Provide two hose and sufficient water misting to eliminate creation of dust so that there are 
NO VISIBLE EMISSIONS. This requires wetting prior to demolition activities and during load 
out. 

ix. Minimize any drop distances. 

x. Limit work that creates dust on windy days.  

xi. Cover debris piles/open holes if existing for more than 24 hours.  

I. USE OF CITY OF FLINT WATER: The City of Flint has a limited number of water meters available 
for rent. These meters will be rented to contractors with the understanding that contractors 
follow the following procedures: 

i. Only use hydrants sparingly. Contractor must notify the appropriate City of Flint water 
official prior to hooking up to a hydrant and acquire approval. 

ii. Contractor must then use that hydrant to refill water trucks. 

Meters should not be moved from hydrant to hydrant based on geography of demolition 
projects. Contractor is to strategically select one hydrant for all projects in an area and use 
the selected and approved hydrant to meter the water used for filling water truck. This is a 
requirement in order to remain in compliance with EPA and EGLE edicts to the City of Flint 
and in order to reduce damage to the aging infrastructure. 

Any contractor that is illegally using the City of Flint water/fire hydrants, or 
illegally sourcing water from any site, will face penalties up to suspension or 
debarment by the Genesee County Land Bank. 

J. Remove and transport debris in an expedient manner that will prevent spillage on adjacent 
surfaces and areas. 

K. Clean adjacent buildings and improvements of dust, dirt and debris caused by demolition 
operations. Return adjacent areas to condition existing before start of demolition. 
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L. Contractor shall limit hours of operation to Monday through Friday during the hours of 7:00 
a.m. to 6:00 p.m. Special hours of operation outside the normal hours must be approved by the 
GCLBA. Contractor shall limit noise pollution at all times to prevent objectionable conditions. 

M. Debris shall be loaded out accordingly and promptly once demolition activity has begun.  

3.6 DEMOLITION 

A. Building Demolition: Demolish buildings, structures, facilities, and other debris including brush 
and trees or logs, and completely remove from the site. Use methods required to complete 
Work within limitations of governing regulations and as follows: 

i. Contractor shall wet the building prior to demolition. A hole shall be created in the building 
roof and water sprayed into it to sufficiently wet any insulation/other friable  material prior 
to collapsing the building with mechanical methods.  

ii. Contractor shall protect structures, utilities, sidewalks, pavements, and other facilities 
existing  to remain from damage caused by settlement, lateral movement, undermining, 
washout, and other hazards created by earthwork and demolition operations. 

iii. Locate demolition equipment throughout the building and remove debris and materials so 
as not to impose excessive loads on supporting walls, floors, or framing. 

iv. Dispose of demolished items and materials promptly. On-site storage or sale of removed 
items is prohibited. 

v. Debris from demolition or deconstruction activities that remains on a site must be kept wet 
at all times or covered at the end of each workday with non-permeable plastic. Plastic 
sheeting must be anchored.  

vi. Small buildings may be removed intact when permitted by the GCLBA’S representative and 
approved by authorities having jurisdiction. 

vii. Break up and remove concrete slabs on grade, unless otherwise shown to remain. 

viii. Remove air-conditioning equipment without releasing refrigerants. 

ix. Remove structural framing members to ground to avoid free fall and to prevent ground 
impact and dust generation. 

B. Retaining walls: Contractor is to completely demolish retaining walls associated with site to 
include removal of footings, trees, shrubs and bushes within 5 feet of the wall, and along the 
portion to be demolished. Contractor is to protect any potion of retaining wall to remain beyond 
site boundaries. Contractor is responsible for contracting utility companies as necessary to 
determine requirements to remove or relocate on-site utility poles and associated 
telecommunication, cable, and electrical lines that exist in the vicinity of the retaining wall. 

i. Saw-cut retaining wall to protect portions of the structure to remain. 

ii. Remove retaining wall, buttresses, and associated sub grade foundations in sections, 
completing fill and compaction as necessary to prevent collapse of soils behind wall; 

iii. Backfill and compact foundation/footing excavation with GCLBA approved Class II sand; 

iv. Place backfill in 1 foot lifts and compact, maintaining a 1 to 4 slope for the above grade 
portion, to 6” below final grade; 
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C. Below-Grade Construction: Demolish foundation walls and other below-grade construction, as 
follows: 

i. Basement Excavation 
(1) Below grade structures foundation/basement floor shall be totally removed. 
(2) As indicated, basement excavation and below ground work is to be coordinated with 

GCLBA’s specified Qualified Environmental Professional.  

D. Filling Below-Grade areas: Completely fill below-grade areas and voids resulting from demolition 
of buildings and pavements with soil materials according to requirements specified in Section 
300 Earthwork. 

E. Damages: Promptly repair damages to adjacent facilities caused by demolition operations. 

F. Special Conditions 

The Contractor shall preserve all surrounding buildings and property. Contractor should note the 
proximity of surrounding buildings. Any damage to surrounding buildings or property will be 
repaired by the Contractor at Contractor expense.  

Contractor is to place GCLBA-provided yard signs in a visible location during demolition and load 
out of debris. Yard signs are to be maintained and reused and returned to GCLBA with 
conclusion of demolition work under the contract.  

3.7 DISPOSAL OF DEMOLISHED MATERIALS 

A. General: Promptly dispose of demolished materials. Do not allow demolished materials to 
accumulate on-site. 

B. Debris from demolition or deconstruction activities that remains on a site must be covered at 
the end of each workday with non-permeable plastic. Plastic sheeting must be anchored.  

C. Burning: Do not burn demolished materials. 

D. Disposal: Transport demolished materials of GCLBA’s property and legally dispose of them. 

E. Contractor shall supply GCLBA with a copy of all landfill and disposal receipt. All disposal receipts 
and waste manifests must by supplied to the GCLBA in a timely manner to insure payment will 
be paid in a timely manner.  

END OF SECTION 400 
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452 S Saginaw 2nd Floor 
Flint, MI  48502 
810-257-3088 

NOTICE TO ALL CONTRACTORS 

Genesee County Land Bank Authority (GCLBA) encourages contractors to reach out to 
regulators and authorities as necessary to answer questions. This Memorandum, prepared on 
June 26, 2020 is a consolidation of the guidance received over the years from regulators. This 
information is considered to be an enforceable portion of an executed contract. Upon signing a 
contract with the GCLBA, you will be considered to be in receipt of this memorandum. It will 
further be assumed that your organization has read and understood the outlined issues, and 
agreed to comply with the outlined actions to be taken in response. 
 
ABBREVIATIONS 

• ACM- Asbestos Containing Material 

• RACM- Regulated Asbestos Containing Material 

• MIOSHA- Michigan Occupational Safety and Health Administration 

• LARA- Michigan Department of Licensing and Regulatory Affairs 

• MDEQ- Michigan Department of Environmental Quality, now known as EGLE 

• EGLE- Michigan Department of Environment, Great Lakes, and Energy formerly known 
as MDEQ. 

• NESHAP- National Emission Standards for Hazardous Air Pollutants 

• GCLBA- Genesee County Land Bank Authority 
 
MDEQ/EGLE Air Quality Division contacts regarding NESHAP: 

• Craig Dechy 517-749-2891 dechyc@michigan.gov 

• Jeremy Brown 517-599-7825 brwonj9@michigan.gov 

• Kim Dohm 517-284-6777 regarding submittal of NESHAP to ANS 
 
MIOSHA contacts: 

• Scott Thelen 517-284-7680 thelen1s@michigan.gov 

• Lisa Vansteeland 517-284-7680 regarding notification submittals 
 
The following link is to a folder on Box.com that has many useful resources from the 
MDEQ/EGLE, MIOSHA, Consumers Energy, and the GCLBA: 
https://app.box.com/s/7g0688u520h85y4g2yjgl803anc1pv3y 

https://app.box.com/s/7g0688u520h85y4g2yjgl803anc1pv3y
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Demolition as asbestos containing, non-ordered (2/28/2014 communication) 
There are instances in which, for various reasons, a structure cannot be fully abated yet does 
not qualify as “ordered” demolition for the purposes of NESHAP (being “structurally unsound 
AND in imminent danger of collapse”). These structures require 10-day NESHAP notifications to 
State regulators and should be demolished in practice as if the structures were ordered 
demolitions by NESHAP standards. 
 
An ordered demolition is any demolition taking place by order of a governmental body. 
For NESHAP purposes, only structures that are "structurally unsound and in imminent danger of 
collapse" are to be notified as "Ordered." All other demolitions, regardless of whether they are 
to be demolished as containing or non-containing are subject to 10-day notifications and to be 
notified as "scheduled" demos. 
 
Structures can be demolished as asbestos containing without being ordered or declared 
An emergency by a governmental official (i.e. no emergency letter signed by the City or 
Township Building Safety Inspections office is required). When a structure that is not both 
wholly structurally unsound and in imminent danger of collapse is going to be demolished as 
asbestos containing due to a portion of the structure being structurally unsound and/or in 
imminent danger of collapse, it is subject to a 10-day notification as a scheduled demolition. In 
this instance, special attention must be given to sections 10 and 11 of the NESHAP: 

• NESHAP Section 10: 
o Answer “Yes” asbestos is present. 
o Answer “No” to being removed prior to demolition. 
o Use the (required) asbestos survey to quantify asbestos where possible. If unable to 

quantify, and the whole structure is being demolished as containing, then put the 
approximate square footage of home that will be demolished as asbestos under 
square feet as RACM. 

• NESHAP Section 11: 
o If you are able to fill out #11 check “other” and write in “entire structure” or the 

portion of the structure that will be removed as asbestos containing (i.e. it was 
possible to abate the main floor or a portion thereof but not possible to abate the 
basement or the back room. The main floor can be demoed and disposed of as non-
containing but the basement or the back room will have to be demoed and disposed 
of as containing friable asbestos). 

 
Disposal of materials generated under “As containing” demolitions (3/30/2016 
communication) 
Per our EGLE representatives, concrete materials (i.e. foundations) from demolitions that are 
either proven or assumed RACM must be disposed of as friable asbestos. For example, all 
burnouts that are burned to foundation must be disposed of as friable asbestos. If a structure 
was thoroughly surveyed prior to burning to the foundation and only contained non-friable 
ACM, then the concrete material could be recycled. Recycling of metals from an “As 
Containing” demolition is allowed if the contractor has an independent third party verify that 
metal materials were first cleaned. 
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Section 10 of the NESHAP- Per a discussion with Mr. Dechy of the MDEQ/EGLE, the following 
are some examples of how to complete Section 10 of the NESHAP in various scenarios: 

• Contractors performing demolition only (after abatement has taken place) need to refer 
to the survey when filling out NESHAP’s, and, if asbestos was present in the survey, then 
they need to select “YES” to question 10. If the asbestos has been 100% removed, then 
they need to select “To be removed prior to demolition” and leave it at that. See below 
for scenarios where GCLB has abated all ACM except roofing materials, drywall joint 
compound composited less than 1%, or possible other non-friables in good condition 
and unlikely to be made friable during demolition (i.e. mastic). 

• Contractors managing demolition and abatement should follow the same rule. If all 
asbestos is removed prior to demolition, then make the selections noted above. If any 
materials are to remain, then contractors need to refer to scenarios below 

• When demolishing a burnout as asbestos containing, contractors need to select “YES” to 
question 10 and then fill out the table as best they can with information from the 
survey. They should enter the amount of anticipated debris as “RACM to be Removed” 
and include in that same area a note that the structure is a burnout. 

• Contractors demolishing structures where roofing materials, drywall joint compound 
with a composite less than 1%, or mastic (depending on how we decide to move 
forward) remain in place during demolition will to select “YES”, fill out any RACM that 
was removed prior to demo (all RACM must be removed unless structure is a burnout or 
otherwise demonstrably unsafe to abate). 

• Roofing Materials: “YES” then fill in the appropriate data under “Non-friable ACM not 
removed prior to demo.” MIOSHA needs a notification. 

• Drywall and joint compound with a composite of less than 1%: “NO” for NESHAP. 
MIOSHA needs a notification. 

• Mastic on non-Cementous materials: “YES” then fill in the appropriate data under 
“Nonfriable ACM not removed prior to demo.” MIOSHA needs a notification. 

 
Tire transport and disposal- When bidding on demolition and abatement bids, or bids that 
require disposal of tires, contractors need to provide GCLBA with a copy of their MDEQ/EGLE 
Scrap Tire Hauler Registration. If you currently possess one, please forward it for inclusion in 
your prequalification file. If the respondent does not have such a license, a subcontractor with 
said license will need to be identified and all necessary licensing and certifications (including 
insurance certs) will need to be included for your subcontractor with your RFP response. 
Additionally, when transporting and disposing of tires, contractors must utilize the Scrap Tire 
Transportation Record (MDEQ Form EQP5128 (12/15)). 
 
Regarding hazardous and universal waste abatement- Please read your specs and ensure that 
you and/or your subcontractor are abiding by all relevant local, state, and federal rules and 
regulations. The GCLBA may have additional requirements above and beyond your 
understanding of regulatory requirements. 
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Manifesting and Disposal of Concrete (4/23/2019 communication) 
MDEQ/EGLE representatives asked GCLBA to ensure that contractors are detailing material 
being taken to landfills on manifests. Specifically, EGLE would like to see concrete listed on 
manifests when it is contained in loads being delivered to landfills. All material- including 
foundations- from demolition projects with known friable asbestos or assumed asbestos must 
be disposed of as friable asbestos containing material at a Type II landfill. Friable asbestos 
debris manifests should also identify concrete when the load contains concrete. Please notify 
your employees to ensure compliance with this request. 
 
Additionally, please be sure that you are tracking loads of concrete that you are recycling, too. 
Loads trucked out can be included on your trucking logs- just be sure to include the destination. 
GCLBA is interested in ensuring that all material generated from GCLBA projects is disposed of 
legally and in line with all relevant rules and regulations. That means that crushing operations 
receiving material from GCLBA projects need to be appropriately permitted and licensed. You 
can find additional information regarding Nonmetallic Mineral Crushing and Permits to Install 
with the following links (and, of course, by reaching out to MDEQ/EGLE): 

• https://www.michigan.gov/egle/about/organization/air-quality/air-permits/new-
source-review 

• https://www.michigan.gov/egle/about/organization/air-quality/air-permits/new-
source-review/active-permit-conditions  

Make sure you are vetting all material destinations prior to delivering any material from a 
GCLBA project. 
 
NESHAP Notifications and Third Party Post-Abatement Clearance (communication from Craig 
Dechy 7/6/17) 
Per our conversation yesterday regarding time for third party post abatement clearances, we 
suggest that the contractors do the following: 
On the notification form, under Project Schedule (2) use the Renovation (start / end date) to 
include an additional day or two at the end of the abatement for time to perform the third 
party clearances (during these additional two days we don’t expect to see abatement 
occurring). Renovation can include set-up building enclosures, the asbestos removal, 
demobilizing and the clearances. Use the Asbestos Removal (start / end date) strictly for the 
dates that workers will be on-site working (abating) (during these dates we expect to see 
workers on site). 
 
Also, you had requested some pointers for field staff. 

• Use lots of water to eliminate fugitive dust to a point where you don’t have any visible 
emissions. By doing so, you are being proactive. 

• Follow all runs to each boot, don’t assume that because you don’t see wrap on five of 
the boots the sixth one isn’t wrapped either. 

• For transite removal; don’t drop transite panels to the ground ever, place in bags and 
lower. 

https://www.michigan.gov/egle/about/organization/air-quality/air-permits/new-source-review
https://www.michigan.gov/egle/about/organization/air-quality/air-permits/new-source-review
https://www.michigan.gov/egle/about/organization/air-quality/air-permits/new-source-review/active-permit-conditions
https://www.michigan.gov/egle/about/organization/air-quality/air-permits/new-source-review/active-permit-conditions
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• For transite removal; if the home doesn’t have windows, make sure you look inside the 
home for pieces of transite after abatement. I have found pieces of transite in the 
homes post abatement more than I can count on one hand. 

• A binder kept on-site during jobs that may include worker accreditations, a copy of the 
latest notitifaction, asbestos report, generator labels and a copy of the waste manifest 
that will be used along with the waste disposal site information 

• Call if something doesn’t look right or if there are any questions, we are here to help. 
 
Tuesday, November 5, 2013 Notice to Contractors 
Representatives of the City of Flint and the GCLBA met Tuesday, November 5, 2013 with 
representatives from the local landfills, MIOSHA, and MDEQ. The following items outline 
several important compliance issues that were discussed in that meeting. Contractors are 
advised of the following: 
 
LICENSING: Per MIOSHA, only contractors that are licensed under the company name can 
perform ordered demos, which are to be presumed to contain friable asbestos. A state issued 
accreditation card for asbestos work is not an asbestos abatement contractor’s license as 
defined by PA 135 of 1986 Asbestos Abatement Contractors Licensing Act. Any contractor 
demolishing a structure that is known or presumed to be containing must follow MIOSHA 
regulations in the demolition process (i.e. have masks, suits, HEPA vacuums, showers, etc.) on 
site. For clarification and assistance with compliance, please contact Scott Thelen at MIOSHA. 
 
DEMOLITION IS ABATEMENT IN MIOSHA’S EYES: As far as MIOSHA is concerned, an ACM 
demolition qualifies as Class I abatement work as asbestos is still literally being removed from 
the site. Contractors will need to submit two notifications: one for abatement checking that 
LARA box on the NESHAP notification and one for demolition. 
 
SURVEYS: Contractors must have a copy of a completed (asbestos) survey on site at all times 
for all demos. All manifests and landfill receipts associated with ordered demolitions need to 
clearly state "friable asbestos." Additionally, when demolishing a structure with friable or 
presumed asbestos containing materials, concrete foundations may not be recycled and must 
be disposed of with the demolition debris. Loads containing both housing debris and concrete 
need to indicated that concrete is included in the load. 
 
TRANSITE siding will be sampled and removed regardless if it is an ordered demolition or 
regular demolition in accordance with NESHAP and MIOSHA regulations. The only exception for 
transite is if the building is deemed structurally unsafe to remove the transite. This is a rare 
occurrence. In such an instance, the structure and transite will be demolished as RACM. 
 
WETTING AND WAIVERS OF REQUIREMENTS: NESHAP has guidelines and waivers regarding 
wetting of ordered demos in temperatures below 32 degrees (including daily temperature 
logs); MIOSHA however, never waives a requirement and requires that demos will still be 
wetted for worker safety in the winter months. Mr. Thelen suggested there are some methods 
of compliance to avoid the hazard caused by freezing (i.e. mixing water with agents that stop it 
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from freezing). Mr. Thelen can be contacted for further information regarding compliance. Be 
aware that whatever method used to mitigate the freezing hazard will have to remain 
compliant with other environmental regulations. 
 
BURNED TO THE FOUNDATION: Structures that have been burned to the foundation, and thus 
are “totally destroyed by fire” ARE subject to NESHAP regulations when doing demolition. This 
means that waste generated in the demolition of structures burnt to the foundation does have 
to be disposed of as RACM. MIOSHA regulations also apply. 
 
NON-FRIABLES: While on site, per MIOSHA, non-friable ACMs (which are not regulated by 
NESHAP) must be treated as containing with appropriate worker safeguards in place. 
 
MANIFESTSING AND WASTE DISPOSAL: Waste manifests from the contractors and the dump 
tickets (receipts) from the landfills must match, with all friable and non-friable asbestos clearly 
and correctly identified on the waste manifest and dump ticket. Any load containing non-friable 
asbestos must be manifested as non-friable asbestos so that landfills are able to make 
appropriate determinations about the handling of the material. Any load containing suspect or 
presumed asbestos containing material (PACM), or known friable asbestos must manifested as 
friable asbestos. Note that if there are any instances where NF material has been disposed of as 
C&D, we will require confirmation that the disposal was appropriate from the landfill. 
 
Always be sure that you are communicating with your landfill to ensure material is disposed of 
in compliance with all rules, regulations, and landfill specific requirements. Contractors are 
required to notify landfills in advance when planning to bring RACM for disposal. 
 
FINAL INSPECTIONS/CERTIFICATIONS: Please note that City inspectors will not issue any final 
certifications for a parcel that has dead/burned trees or debris (including tires, pipes, etc) 
remaining. Further, each contractor is expected to take every precaution necessary to protect 
sidewalks during demolition. Should the concrete sidewalk be significantly damaged beyond its 
condition just prior to demolition, the contractor will be expected to repair the damage before 
a final certification is issued. 
 
Finally, please review the specifications for backfill, seed, and straw. Backfill must not contain 
debris such as bricks or asphalt. Topsoil, seed, and sufficient straw needs to be laid in order to 
receive a final certification. If a parcel does not receive a final certification on the first 
inspection, the contractor will need to address all identified issues and call for an additional 
inspection. Each additional inspection will be subject to an additional inspection fee as 
determined by the City of Flint and Genesee County Land Bank fee schedule as applicable. 



Revised February 25, 2020

Michigan Department of Environment, Great Lakes, and Energy
Air Quality Division

Instructions for the Asbestos Notification System (ANS)

Register your business. You will need to register the business using the business owner
information. Once you register, you will receive a confirmation e-mail that you must click 
on to confirm registration. After registration is confirmed, you can log into the Asbestos
Notification System. 

Once you log into the site, you will see the following tabs: Manage Delegated Authority,
Profile, Workspace, Notification, and Notification Management.

The Manage Delegated Authority tab allows you to add additional users to the system.
You can add multiple delegated users to enter notifications for your business.
The Profile tab allows you to update your business information or change your 
password. 
The Workspace tab is where you begin your notification entry. Start your notification by 

clicking the button that looks like  on the right side of the screen. You can also click 
on the Notification tab to start a new notification.
Once you are under the Notification tab, you must fill in all the required information. If 
there is an exclamation point (!) on any tab, information is missing or incorrect; and you 
will not be able to submit your notification. Notifications that are saved for further editing 
and are not submitted can be found under the Workspace tab. You can revise your 

notification by clicking on the button. 
Once you submit your notification, it will be saved under the Notification Management
tab. Under the Actions header, you can view attachments, copy, revise, and cancel 
your notifications. You can sort by clicking the headers and export information to Excel.

You can click on the document number to print or save it. The delete button is for 
housekeeping purposes only. Remember, if you delete a notification, you are also 
deleting all notifications associated with it and will not be able to edit them once they are 
deleted.

You must submit your demolition and renovation notifications separately and mark the 
appropriate project type!

The ANS currently supports the following browsers: 
Internet Explorer (IE) 10 & 11. Note: In IE, the ANS is presently experiencing issues 
when generating the PDF and Excel spreadsheet.  You must select the option to always 
allow pop-ups for “*.state.mi.us” in order for these features to work.
Firefox 25 and above
Google Chrome
Safari

If you have questions pertaining to the new system, please contact Kim Dohm at 517-284-6777. 
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Genesee County Land Bank Blight Elimination Program and  
(FUNDING SOURCE) Contract for (SCOPE) 

– BID#: YY-### 
 
 
THIS CONTRACT made and entered into(DATE), between (CONTRACTOR), hereinafter referred to as the 
"Contractor" conducting business at (CONTRACTOR ADDRESS), and the Owner, GENESEE COUNTY LAND 
BANK (GCLBA) conducting business at 452 S. Saginaw Street – 2nd Floor, Flint, Michigan 48502, hereinafter 
referred to as "GCLBA".  
 
The GCLBA recently received (DESCRIPTION OF FUNDING). GCLBA desires to engage the Contractor to 
perform the services and obligations as defined in Request for Proposals #LB: YY-### SCOPE, including all 
attachments thereto, hereinafter referred to as the ”Work” as an independent contractor and not as an 
employee(s) of and for the GCLBA. All work performed under this contract is to comply with all relevant 
rules, regulations, or orders applicable with respect to the funding source identified in this paragraph. This 
Contract is intended to define the business relationship between the two entities with regards to general 
demolition and disposal services undertaken for the (FUNDING SOUCE). 
 
REPRESENTATIVES OF GCLBA AND CONTRACTOR. (DIRECTOR NAME), Executive Director of the GCLBA 
has the authority to act on behalf of the GCLBA, (CONTRACTOR REPRESENTATIVE), has the authority to 
act on behalf of the Contractor. 
 
TERM OF CONTRACT.  The respective duties and obligations of the contracting parties is for a period 
beginning (DATE). The end date of term of service will be no later than (DATE),  with all demolition 
work, including backfill and winter-grade completed no later than (DATE), unless otherwise agreed to in 
writing by both parties.  
 
All demolition and winter-grade work must be completed and GCLBA inspections requested by (DATE) 
and paperwork and payment requests must be submitted to the GCLBA Contract Manager by (DATE). All 
final-grade work must be completed by (DATE) and final paperwork and payment requests must be 
submitted to the GCLBA Contract Manager by (DATE).  
 
Contractor will be responsible for any inspection fees to local municipality. 
 
ORDER TO PROCEED.  An Order To Proceed will be issued within 10 days of this contract execution upon 
receipt of an original copy of Payment and Performance Bond and project work schedule, depending on 
the readiness of the Work. 
 
SECTION 3. Section 3 is a provision of the Housing and Urban Development (HUD) Act of 1968 that helps 
foster local economic development, neighborhood economic improvement, and individual self-
sufficiency. Section 3 applies to HUD-funded Housing and Community Development projects. 
For Section 3 covered contracts: The work to be performed under this Agreement is a project assisted 
under a program providing direct federal financial assistance from HUD and it’s subject to the 
requirements of Section 3 of the Housing and Urban Development Act of 1968, as amended (12 USC 1702). 
Section 3 requires that to the greatest extent feasible opportunities for training and employment be given 
to low-and very low-income residents of the project area, and that contracts for work in connection with 
the project be awarded to business concerns that provide economic opportunities for low- and very low-
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income persons residing in the metropolitan area in which the project is located. For businesses, 
noncompliance with HUD’s regulations in 24 CFR Part 75 may result in sanctions, terminations of this 
contract for default, and debarment or suspension from future HUD assisted contracts. 
  
This IS/OR IS NOT a Section 3 covered contract. 
 
SCOPE OF WORK. The Contractor will provide labor and/or materials for the Work.  
Contractors must provide updated work schedules to the GCLBA. Contractor must submit all required 
submittal documents as listed in Request for Proposals and Payment Request Packet (Contact 
Attachment C). 
 
FEES AND PAYMENT. The GCLBA will pay the Contractor a fixed price not to exceed ($$$$$). The GCLBA 
will not pay for services beyond the funds available in the (FUNDING SOURCE) funding or the contract 
amount, unless agreed to, in advance and in writing, by both parties to this Contract. Payment to 
Contractor is made by the GCLBA on a net 30 to 60 day cycle upon receiving completed payment request 
packet for each project/address and all required submittals (invoice, sworn statement, lien waivers, 
manifests, etc.).  
 
EQUAL EMPLOYMENT OPPORTUNITY. Except as otherwise provided under 41 CFR Part 60, all contracts 
that meet the definition of “federally assisted construction contract” in 41 CFR Part 60–1.3 must include 
the equal opportunity clause provided under 41 CFR Part 60–1.4(b), in accordance with Executive Order 
11246, “Equal Employment Opportunity” (30 FR 12319, 12935, 3 CFR Part 1964–1965 Comp., p. 339), as 
amended by Executive Order 11375, “Amending Executive Order 11246 Relating to Equal Employment 
Opportunity,” and implementing regulations at 41 CFR Part 60, “Office of Federal Contract Compliance 
Programs, Equal Employment Opportunity, Department of Labor.” 
During the performance of this contract, the contractor (Contractor) agrees as follows: 

1) The contractor will not discriminate against any employee or applicant for employment because 
of race, color, religion, sex, sexual orientation, gender identity, or national origin. The contractor 
will take affirmative action to ensure that applicants are employed, and that employees are 
treated during employment, without regard to their race, color, religion, sex, sexual orientation, 
gender identity, or national origin. Such action shall include, but not be limited to the following: 
employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship. The contractor agrees to post in conspicuous places, available to employees and 
applicants for employment, notices to be provided by the contracting officer setting forth the 
provisions of this nondiscrimination clause.  

2) The contractor will, in all solicitations or advancements for employees placed by or on behalf of 
the contractor, state that all qualified applicants will receive consideration for employment 
without regard to race, color, religion, sex, sexual orientation, gender identity, or national origin.  

3) The contractor will not discharge or in any other manner discriminate against any employee or 
applicant for employment because such employee or applicant has inquired about, discussed, or 
disclosed the compensation of the employee or applicant or another employee or applicant. This 
provision shall not apply to instances in which an employee who has access to the compensation 
information of other employees or applicants as a part of such employee’s essential job functions 
discloses the compensation of such other employees or applicants to individuals who do not 
otherwise have access to such information, unless such disclosure is in response to a formal 
complaint or charge, in furtherance of an investigation, proceeding, hearing, or action, including 
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an investigation conducted by the employer, or is consistent with the contractor’s legal duty to 
furnish information. 

4) The contractor will send to each labor union or representative of workers with which he has a 
collective bargaining agreement or other contract or understanding, a notice, to be provided by 
the agency contracting officer, advising the labor union or workers’ representative of the 
contractor’s commitments under Section 202 of Executive Order No. 11246 of September 24, 
1965, and shall post copies of the notice in conspicuous places available to employees and 
applicants for employment.  

5) The contractor will comply with all provisions of Executive Order No. 11246 of Sept. 24, 1965, and 
of the rules, regulations, and relevant orders of the Secretary of Labor.  

6) The contractor will furnish all information and reports required by Executive Order No. 11246 of 
September 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor, or 
pursuant thereto, and will permit access to his books, records, and accounts by the contracting 
agency and the Secretary of Labor for purposes of investigation to ascertain compliance with such 
rules, regulations, and orders.  

7) In the event of the contractor’s noncompliance with the nondiscrimination clauses of this contract 
or with any of such rules, regulations, or orders, this contract may be cancelled, terminated, or 
suspended in whole or in part and the contractor may be declared ineligible for further 
Government contracts in accordance with procedures authorized in Executive Order No. 11246 
of Sept. 24, 1965, and such other sanctions may be imposed and remedies invoked as provided in 
Executive Order No. 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary 
of Labor, or as otherwise provided by law.  

8) The contractor will include the provisions of paragraphs (1) through (8) in every subcontract or 
purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor issued 
pursuant to Section 204 of Executive Order No. 11246 of September 24, 1965, so that such 
provisions will be binding upon each subcontractor or vendor. The contractor will take such action 
with respect to any subcontract or purchase order as may be directed by the Secretary of Labor 
as a means of enforcing such provisions including sanctions for noncompliance: Provided, 
however, that in the event the contractor becomes involved in, or is threatened with, litigation 
with a subcontractor or vendor as a result of such direction, the contractor may request the 
United States to enter into such litigation to protect the interests of the United States.  

 
NONDISCRIMINATION. The Contractor agrees that it will comply with the Elliot Larsen Civil Rights Act, 
1976 PA 453, as amended, MCL 37.2101 et seq., the Persons with Disabilities Civil Rights Act, 1976 PA 220, 
as amended, MCL 37.1101 et seq., and all other federal, State and local fair employment practices and 
equal opportunity laws. The Contractor agrees that it shall not discriminate against an employee or 
applicant of employment with respect to hire, tenure, terms, conditions, or privileges of employment, or 
a matter directly or indirectly related to employment, because of race, color, religion, national origin, age, 
sex, height, weight, marital status or a disability that is unrelated to the individual’s ability to perform the 
duties of a particular job or position, and that it will require the same non-discrimination assurances from 
any subcontractor who may be used to carry out duties described in this contract. Contractor covenants 
that it will not discriminate against businesses that are owned by women, minorities or persons with 
disabilities in providing Work covered by this Contract, and that it shall require the same assurances from 
subcontractors. Breach of this agreement shall be regarded as a material breach of this contract. 
 
UNFAIR LABOR PRACTICES. The Contractor shall comply with the Employers Engaging in Unfair Labor 
Practices Act, 1980 PA 278, as amended, MCL 423.321 et seq. 
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CONTRACT WORK HOURS AND SAFETY STANDARDS ACT (40 U.S.C. 3701–3708). Where applicable, all 
contracts awarded in excess of $100,000 that involve the employment of mechanics or laborers must 
include a provision for compliance with 40 U.S.C. 3702 and 3704, as supplemented by Department of 
Labor regulations (29 CFR Part 5). Under 40 U.S.C. 3702 of the Contract Work Hours and Safety Standards 
Act, each contractor must be required to compute the wages of every mechanic and laborer on the basis 
of a standard work week of 40 hours. Work in excess of the standard work week is permissible provided 
that the worker is compensated at a rate of not less than one and a half times the basic rate of pay for all 
hours worked in excess of 40 hours in the work week. The requirements of 40 U.S.C. 3704 are applicable 
to construction work and provide that no laborer or mechanic must be required to work in surroundings 
or under working conditions which are unsanitary, hazardous, or dangerous. These requirements do not 
apply to the purchases of supplies or materials or articles ordinarily available on the open market, or 
contracts for transportation or transmission of intelligence. 
 
FREEDOM OF INFORMATION ACT. This Agreement and all attachments, as well as all other information 
submitted by the Contractor to the County, are subject to disclosure under the provisions of MCL 15.231, 
et seq., known as the “Freedom of Information Act”.   
 
PUBLIC NOTICES AND PRESS RELEASES. The Contractor shall make no public notice or release of any 
Contract related information without the prior written approval of the GCLBA. 
 
RIGHTS TO INVENTIONS Made Under a Contract or Contract. Contracts or subcontracts for the 
performance of experimental, developmental, or research work shall provide for the rights of the Federal 
Government and the recipient in any resulting invention in accordance with 37 CFR part 401, “Rights to 
Invention Made by Nonprofit Organizations and Small Business Firms. Under Government Grants, 
Contracts and Cooperative Contracts,” and any implementing regulations issued by the awarding agency. 
 
CLEAN AIR ACT (42 U.S.C. 7401–7671q) and the Federal Water Pollution Control Act (33 U.S.C. 1251–1387) 
as amended. Contracts, grant agreements, and subgrants of amounts in excess of $150,000 must agree to 
comply with all applicable standards, orders or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401–7671q) and the Federal Water Pollution Control Act, as amended (33 U.S.C. 1251–1387). Violations 
must be reported to the Federal awarding agency and the Regional Office of the Environmental Protection 
Agency (EPA). 
 
DAVIS–BACON ACT, as amended (40 U.S.C. 3141–3148). When required by Federal program legislation, 
all prime construction contracts in excess of $2,000 awarded by non–Federal entities must include a 
provision for compliance with the Davis–Bacon Act (40 U.S.C. 3141–3144, and 3146–3148) as 
supplemented by Department of Labor regulations (29 CFR Part 5, “Labor Standards Provisions Applicable 
to Contracts Covering Federally Financed and Assisted Construction”). In accordance with the statute, 
contractors must be required to pay wages to laborers and mechanics at a rate not less than the prevailing 
wages specified in a wage determination made by the Secretary of Labor or the State of Michigan, 
whichever is higher. 
 
In addition, contractors must be required to pay wages not less than once a week. The non–Federal entity 
must place a copy of the current prevailing wage determination issued by the Department of Labor in 
each solicitation. The decision to award a contract or subcontract must be conditioned upon the 
acceptance of the wage determination. The non–Federal entity must report all suspected or reported 
violations to the Federal awarding agency. 
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COPELAND “ANTI–KICKBACK” ACT (40 U.S.C. 3145), as supplemented by Department of Labor regulations 
(29 CFR Part 3, “Contractors and Subcontractors on Public Building or Public Work Financed in Whole or 
in Part by Loans or Grants from the United States”). The Act provides that each contractor or Subrecipient 
must be prohibited from inducing, by any means, any person employed in the construction, completion, 
or repair of public work, to give up any part of the compensation to which he or she is otherwise entitled. 
The non–Federal entity must report all suspected or reported violations to the Federal awarding agency. 
 
BYRD ANTI-LOBBYING AMENDMENT (31 U.S.C. 1352). Contractors who apply or bid for an award of 
$100,000 or more shall file the required certification. Each tier certifies to the tier above that it will not 
and has not used Federal appropriated funds to pay any person or organization for influencing or 
attempting to influence an officer or employee of any agency, a member of Congress, officer or employee 
of Congress, or an employee of a member of Congress in connection with obtaining any Federal contract, 
grant or any other award covered by 31 U.S.C. 1352. Each tier shall also disclose any lobbying with non-
Federal funds that takes place in connection with obtaining any Federal award. Such disclosures are 
forwarded from tier to tier up to the non–Federal award. 
 
DEBARMENT AND SUSPENSION (Executive Orders 12549 and 12689). A contract or grant award (see 2 
CFR 180.220) must not be made to parties listed on the governmentwide exclusions in the System for 
Award Management (SAM), in accordance with the OMB guidelines at 2 CFR 180 that implement Executive 
Orders 12549 (3 CFR Part 1986 Comp., p. 189) and 12689 (3 CFR Part 1989 Comp., p. 235), “Debarment 
and Suspension.” SAM Exclusions contains the names of parties debarred, suspended, or otherwise 
excluded by agencies, as well as parties declared ineligible under statutory or regulatory authority other 
than Executive Order 12549. All contractors and subcontractors must be vetted for debarment. If 
debarment action has been taken against the contractor, the contract shall be terminated. If debarment 
action has been taken against any subcontractor, the contractor shall provide an alternative subcontractor 
within 10 days of notification. The debarred subcontractor may not work on the project. 
 
FAIR HOUSING. Contractors must comply with the following: 
Title VI of the Civil Rights Act of 1964; Public Law 88-352 implemented in 24 CFR Part 1: No person shall, 
on the ground of race, color, or national origin, be excluded from participation in, be denied the benefits 
of, or be otherwise subjected to discrimination under any program or activity receiving Federal financial 
assistance from the Department of Housing and Urban Development. 24 CFR Part 570.904 and Title VIII 
of the Civil Rights Act of 1968, Equal Opportunity and Fair Housing 
 
Title VIII of the Civil Rights Act of 1968 as amended and the Genesee County Land Bank Authority Fair 
Housing Policy as stated: “Equal housing opportunity for all persons, regardless of race, color, national 
origin, religion, age, sex, familial status, marital status, sexual orientation or disability, is a fundamental 
policy of the Genesee County Land Bank Authority (GCLBA). GCLBA is committed to diligence in assuring 
equal housing opportunity and non-discrimination to all aspects of its housing activities. As a county 
governmental authority undertaking housing activities, GCLBA has an ethical as well as legal imperative 
to work aggressively to ensure that GCLBA housing programs comply fully with all local, state and federal 
fair housing laws.”  
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DOMESTIC PREFERENCES FOR PROCUREMENTS (2 CFR  200.322). 
a.     As appropriate and to the extent consistent with law, the non–Federal entity should, to the greatest 
extent practicable under a federal award, provide a preference for the purchase, acquisition, or use of 
goods, products, or materials produced in the United States (including but not limited to iron, aluminum, 
steel, cement, and other manufactured products). The requirements of this section must be included in 
all subawards including all contracts and purchase orders for work or products under this award. 
b.     For purposes of this section: 

(i)    “Produced in the United States” means, for iron and steel products, that all manufacturing 
processes, from the initial melting stage through the application of coatings, occurred in the 
United States. 

(ii)  “Manufactured products” means items and construction materials composed in whole or in part of 
non-ferrous metals such as aluminum; plastics and polymer-based products such as polyvinyl chloride 
pipe; aggregates such as concrete; glass, including optical fiber; and lumber. 
 
INTEREST OF THE GCLBA AND LOCAL PUBLIC OFFICIALS.  The undersigned certifies, to the best of his or 
her knowledge and belief that: no member of the governing body of the GCLBA who exercises any 
functions or responsibilities in connection with the administration of the GENESEE COUNTY BLIGHT 
ELIMINATION PROGRAM or any of the listed funders under the preamble to this contract or the 
invitation for bids, no other officer or employee or public official of the GCLBA, who exercises such 
functions or responsibilities, and no member of the City Government of the City of Flint, shall have any 
interest, direct or indirect, in this Contract. No Federal appropriated funds have been paid or will be paid, 
by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or 
employee of the GCLBA. 
 
CONFLICT OF INTEREST (2 CFR 200.318 and 24 CFR 570.611) 
The general rule is that no persons who exercise or have exercised any functions or responsibilities with 
respect to activities assisted, or who are in a position to participate in a decision making process or gain 
inside information with regard to such activities, may obtain a financial interest or benefit from an assisted 
activity, or have a financial interest in any contract, subcontract, or agreement with respect to an assisted 
activity, or with respect to the proceeds of the assisted activity, either for themselves or those with whom 
they have business or immediate family ties, during their tenure or for one year thereafter. 
 
RETENTION AND ACCESS TO RECORDS. RECORDKEEPING REQUIREMENTS. Generally, all contractors and 
subcontractors must maintain records and financial documents related to this contract until at least 
December 31, 2031.  U.S. Treasury may request the transfer of records of long-term value at the end of 
such period. Wherever practicable, such records should be collected, transmitted, and stored in open and 
machine-readable formats. See generally, 2 CFR 200.334 through 200.338. 
All contractors and subcontractors must agree to provide or make available such records to Treasury upon 
request, and to the Government Accountability Office (GAO), Treasury’s Office of Inspector General (OIG), 
and their authorized representative in order to conduct audits or other investigations.  
 
The Contractor shall maintain for a period of five (5) years or through December 31, 2031- whichever is 
longer- all supporting documents, financial records, statistical records and all other records pertinent to 
this contract. GCLBA, the State of Michigan, U.S. Department of Treasury, the Comptroller General of the 
United States, or any of their duly authorized representatives as well as any and all relevant governmental 
agencies shall have access to any books, documents, papers and records of the Contractor which are 
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pertinent to a specific program for the purpose of making audits, examinations, excerpts, and 
transcriptions. 
 
UNIFORM GUIDANCE. Under the Final Rule issued by the U.S. Department of the Treasury (Treasury) 
referenced at https://home.treasury.gov/system/files/136/SLFRF-Final-Rule-FAQ.pdf, this contract is 
subject to the requirements set forth in the Uniform Administrative Requirements, Cost Principles, and 
Audit Requirements for Federal Awards, (the “Uniform Guidance”) at 2 CFR 200.317 through 200.327. All 
payments requested under this program should be accounted for with supporting documentation. All 
contractors and subcontractors should maintain documentation evidencing that the Program Funds were 
expended in accordance with federal, state, and local regulations. 
 
RIGHT TO INSPECT. The GCLBA may, at reasonable times, inspect the place of business, or worksite of a 
contractor or subcontractor which is pertinent to the performance of a contract or potential contract. 
 
TERMINATION/RECOVERY OF PROGRAM FUNDS. Treasury requires any Program Funds received 
pursuant to this Agreement, , and any attachments that are expended in a manner that fails to comply 
with SLFRF and all other applicable laws to be returned to Treasury.  The State reserves the right to 
monitor the Subrecipient and their contractors and subcontractors and take such corrective action for 
noncompliance as it deems necessary and appropriate, including but not limited to, termination of the 
Grant Agreement and return of Program Funds previously provided thereunder. 
 
ARBITRATION CLAUSE. Any dispute arising out of or relating to this agreement that has not been resolved 
by good-faith negotiations will be finally settled by arbitration in accordance with Michigan statute 2012 
PA 371, MCL 691.1681 et. seq. by a sole arbitrator. The place of arbitration will be Flint, Michigan. The 
arbitrator is not empowered to award damages in excess of any lawful limitations on damages provided 
in this agreement.  
 
The statute of limitations of State of Michigan applicable to the commencement of the lawsuit will apply 
to the commencement of an arbitration under this section. 
 
LIQUIDATED DAMAGES. Contractor and the GCLBA recognize that time is of the essence for this Contract 
and that GCLBA will suffer financial loss if the Work is not completed within the times specified in the 
Term of Contract, plus any extensions thereof allowed in accordance of the Contract. The parties also 
recognize the delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the 
actual loss suffered by GCLBA if the Work is not completed on time. Accordingly, instead of requiring any 
such proof, GCLBA and Contractor agree that as liquidated damages for delay (but not as a penalty), 
Contractor shall pay GCLBA $250.00 for each day that expires after the time specified in Notices to 
Proceed, as well as, Term of Contract for Substantial Completion until the Work is substantially complete.  
After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work 
within the Contract Time or any proper extension thereof granted by GCLBA, Contractor shall pay GCLBA 
$250.00 for each day that expires after the time specified in the Term of Contract for completion and 
readiness for final payment until the Work is completed and ready for final payment. 
 
INDEMNIFICATION AND INSURANCE. During the term of the contract the Contractor must carry and 
maintain current insurance coverage of the types and amounts required as set forth in the Insurance 
Checklist as defined in Attachment A of the Request for Proposals documents. The GCLBA must be named 

https://home.treasury.gov/system/files/136/SLFRF-Final-Rule-FAQ.pdf
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as additional insured on all certificates of insurance. If insurance information changes the Contractor must 
notify the GCLBA immediately of the change. 
 
Contractor shall defend, indemnify and hold harmless GCLBA, and their respective directors, officers, 
employees, agents, sureties and servants, from and against all damages, liabilities, claims, suits demands, 
judgments and awards (including attorney’s fees and other expenses) on account of any damage to 
property or injury (including death) to persons (including any damage or injury to the property or person 
of any employee of contractor, other subcontractor, or which may occur or be alleged to have occurred 
in connection with the performance of the Work, whether or not GCLBA is alleged to be concurrently 
negligent; provided, however, Contractor does not assume responsibility for liability to the proportional 
extent it arises from the active negligence of GCLBA. 
 
TERMINATION.  Either party may terminate this contract at its convenience at any time by giving written 
notice at least 30 days before the effective date of such termination to the other party of such termination 
and specifying the effective date.  Partial terminations of the Work may only be undertaken with the prior 
approval of the GCLBA.  In the event of any termination for convenience, all finished or unfinished 
documents, data, studies, surveys, maps, models, photographs, reports or other materials prepared by 
Contractor under this agreement shall, at the option of the GCLBA, become the property of the GCLBA, 
and Contractor shall be entitled to receive just and equitable compensation for any satisfactory work 
completed on such documents or materials prior to the termination. The Contractor agrees to adhere to 
all requirements as outlined in 2 CFR 200 Subpart D, §200.339 - §200.342. These requirements include all 
contracts in excess of $10,000 must address termination for cause and for convenience by the non-federal 
entity including the manner by which it will be effected and the basis for settlement. 
The GCLBA may also immediately suspend or terminate this Contract for cause if Contractor materially 
fails to comply with any term of this Contract, or with any of the rules, regulations or provisions referred 
to herein; and the GCLBA may declare the Contractor ineligible for any further participation in GCLBA 
contracts in accordance with 2 CFR 200.   
This contract may also be immediately terminated by the GCLBA for reasons of substandard or non-
performance, diminution of funds, or any reasons related to changing objectives of the GCLBA.  The GCLBA 
reserves the right to cancel contracts for non-compliance with the terms of this Contract, reporting 
requirements as defined in the Work, and any of such rules, regulations, or orders as may be applicable 
to the Work and the funding source under which the Work is undertaken.  Three months of non-
compliance may result in automatic termination.  
 
USE OF CITY OF FLINT WATER: Any contractor that is illegally using the City of Flint water/fire hydrants 
will face consequences including the possibility of debarment by the Genesee County Land Bank. 
 
WARRANTY. In addition to any other warranties set forth elsewhere in this Contract, Contractor warrants 
that Work performed and materials furnished under this Contract conform to the Contract requirements 
and as required in the Request For Proposals, and are free of any defect of equipment, material or design 
furnished, or workmanship performed by Contractor or any of its subcontractors or suppliers of any 
tier.  Such warranty shall continue for a period of one (1) year from the date of final acceptance of the 
Work by GCLBA. Under this warranty, Contractor shall remedy at its own expense any such failure to 
conform or any such defect. In addition, Contractor shall remedy at its own expense any damage to real 
or personal property owned or controlled by Owner/Relevant Parties when that damage is the result of 
Contractor’s failure to conform to Contractor requirements or of any defect in equipment, material, 
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workmanship or design furnished by Contractor. Contractor shall also restore any work damaged in 
fulfilling the terms of this Article. 
 
RE-INSPECTION FEE. If the Contractor’s work fails the GCLBA’s inspection, the GCLBA will charge 
Contractor a $75 fee per re-inspection. 
 
COUNTERPARTS. This Agreement may be executed in one or more counterparts, (each of which shall be 
deemed to be an original) all of which shall be considered one and the same agreement and shall become 
effective when one or more counterparts have been signed by each of the parties and delivered to the 
other party, it being understood that all parties need not sign the same counterpart.  
 
SIGNATURES. The parties agree that signatures on this agreement may be delivered by facsimile or 
electronically in lieu of an original signature and agree to treat facsimile or electronic signatures as original 
signatures that bind them to this agreement. 
 
MODIFICATION OF CONTRACT. No modification of this Contract will be made except by the written 
addendum, signed by the Contractor and the GCLBA. 
 
NOTICES.  Any notices or modifications given under this contract will be in writing and served personally 
or sent by certified or registered mail.  Such notice is effective upon receipt by the other party. 
 
Notices for the OWNER/GCLBA should be sent to: (DIRECTOR NAME), Executive Director 
      GENESEE COUNTY LAND BANK AUTHORITY 
      452 S. Saginaw Street, 2nd Floor 
        Flint, Michigan 48502 
 
Notices for the Contractor should be sent to: (NAME OF AUTHORIZED BUSINESS REPRESENTATIVE)  
      (NAME OF BUSINESS ENTITY) 
      (ADDRESS OF BUSINESS ENTITY) 
CONTRACT ENTERED INTO BY: 
GENESEE COUNTY LAND BANK AUTHORITY  (NAME OF BUSINESS ENTITY) 
 
_________________________________  _____________________________________ 
(DIRECTOR NAME), Executive Director  (NAME OF AUTHORIZED BUSINESS REPRESENTATIVE) 
 
_________________________________  _____________________________ _______  
Date      Date 
      
             
Witnessed by:     Witnessed by: 
       

Email:  _______________________   
       

Phone: ________     
       

Federal Identification Number:  _________  
       

License Number:   ________   
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ATTACHMENT A 

 

SECTION 3 CONTRACT CLAUSE 
 
All Section 3 covered contracts and subcontracts shall include the following clause (referred to as the 
“Section 3 Clause”): 
 

1. The work to be performed under this contract is subject to the requirements of Section3 of the 

Housing and Urban Development Act of 1968, as amended, 12 U.S.C. 1701u (Section 3). The 

purpose of section 3 is to ensure that employment and other economic opportunities generated 

by HUD assistance or HUD-assisted projects covered by section3, shall, to the greatest extent 

feasible, be directed to low- and very low-income persons, particularly persons who are 

recipients of HUD assistance for housing. 

 
2. The parties to this contract agree to comply with HUD's regulations in 24 CFR Part 75, which 

implements Section 3. As evidenced by their execution of this contract, the parties to this 

contract certify that they are under no contractual or other impediment that would prevent 

them from complying with the part 75 regulations, and that they will comply with and cause to 

be included any subsequent agreement 24 CFR § 75.19  and § 75.27: 

24 CFR § 75.19 Requirements. 

(a) Employment and training.  

(1) To the greatest extent feasible, and consistent with existing Federal, state, and local 

laws and regulations, recipients covered by this subpart shall ensure that employment 

and training opportunities arising in connection with Section 3 projects are provided to 

Section 3 workers within the metropolitan area (or nonmetropolitan county) in which 

the project is located.  

(2) Where feasible, priority for opportunities and training described in paragraph (a)(1) 

of this section should be given to:  

(i) Section 3 workers residing within the service area or the neighborhood of the project, 

and  

(ii) Participants in YouthBuild programs.  

(b) Contracting.  

(1) To the greatest extent feasible, and consistent with existing Federal, state, and local 

laws and regulations, recipients covered by this subpart shall ensure contracts for work 

awarded in connection with Section 3 projects are provided to business concerns that 

provide economic opportunities to Section 3 workers residing within the metropolitan 

area (or nonmetropolitan county) in which the project is located.  

(2) Where feasible, priority for contracting opportunities described in paragraph (b)(1) 

of this section should be given to:  

(i) Section 3 business concerns that provide economic opportunities to Section 3 

https://www.ecfr.gov/current/title-24/section-75.19
https://www.ecfr.gov/current/title-24/section-75.19#p-75.19(a)(1)
https://www.ecfr.gov/current/title-24/section-75.19#p-75.19(b)(1)
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workers residing within the service area or the neighborhood of the project, and  

(ii) YouthBuild programs. 

24 CFR § 75.27 Contract provisions. 

(a) Recipients must include language applying Section 3 requirements in any 

subrecipient agreement or contract for a Section 3 project.  

(b) Recipients of Section 3 funding must require subrecipients, contractors, and 

subcontractors to meet the requirements of § 75.19, regardless of whether Section 3 

language is included in recipient or subrecipient agreements, program regulatory 

agreements, or contracts. 

3. The contractor agrees to include this section 3 clause in every subcontract subject to compliance 

with regulations in 24 CFR Part 75, and agrees to take appropriate action, as provided in an 

applicable provision of the subcontract or in this section 3 clause, upon a finding that the 

subcontractor is in violation of the regulations in 24 CFR Part 75. The contractor will not 

subcontract with any subcontractor where the contractor has notice or knowledge that the 

subcontractor has been found in violation of the regulations in 24CFR Part 75. 

 

4. Noncompliance with HUD's regulations in 24 CFR part 75 may result in sanctions, termination of 

this contract for default, and debarment or suspension from future HUD assisted contracts. 

 

https://www.ecfr.gov/current/title-24/section-75.27
https://www.ecfr.gov/current/title-24/section-75.19
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REQUEST FOR PAYMENT CHECKLIST 
ADDRESS: PARCEL NUMBER: 

CONTRACTOR: BID NUMBER: 

Contractors must provide the following information with each payment request (only supply one copy for All 
Payment Request Packets): 

  If sub-contracting, you must receive approval prior to utilizing a subcontractor. Approval will require proof that 
the sub-contractor is in compliance with the Michigan Workers’ Disability Compensation Act requirements and 
appropriately licensed and insured. Subcontractors must meet the same insurance requirements. GCLBA may 
request certifications, proof of appropriate medical certifications, etc. for individual workers.  

  Certified Payroll – for all workers and time worked on project at wages indicated in specifications. 
  Sworn Statement (All subcontractors must be listed) 
  Waivers of lien from Contractor and Waivers of lien from all subcontractors 
  Invoice on Contractor’s letterhead 
  Backfill & Top Soil Sampling Forms – refer to specifications and attached example forms 
  Seed label from seed mix used on projects.  

Y/N The remaining submittals must be submitted on a project specific basis: 
  Attestation Form(s) 

Y/N ABATEMENT 
  Completed State NESHAP Notification 
  Pre-Abatement Walkthrough form 
  Field Report/Daily Log 
  Address Specific Abatement Summary Tracking Sheet - Manifests 
  Air monitoring/sampling/clearance documentation per property 
  Before and after Pictures of items removed/abated uploaded to Box.com 
  Line Item Invoice for subcontractors 

Y/N DEMOLITION CONTRACTORS 
  Completed State NESHAP Notifications 
  Pre-Demolition Walkthrough form 
  Field Report/Daily Log/ Inventory Sheet with supporting paperwork: (a) Legible copies of disposal manifests and/or 

shipping papers used to dispose of materials/wastes from each disposal/recycling facility. (b) A copy of the CFC recovery 
certificate signed and certified by the licensed CFC recovery professional. (c). A copy of the scrap metal receipt for AST/USTs 
and other metals. (All asbestos containing waste must be identified; friable and non-friable ) 

  Trucking Log – tracking the transportation and disposal of C & D waste. (Contractor must provide Friable Asbestos 
Manifests and receipts for structures demolished as asbestos containing.) 

  Air monitoring/sampling/clearance documentation per property 
  Receipts for loads of backfill, and topsoil brought to site and loads of concrete transported off site 
  Watering Report 
  Demolition Permit 
  Soil Erosion Permit or Waiver 
  Confirmation of well/sewer abandonment by municipality for projects outside the City of Flint 
  Additional as necessary: Sidewalk permits, proof of water removal and disposal, proof of metal disposal, etc 
  Before and After Photographs of the site (labeled – front, back, left side, right side),sidewalks and approaches 
  City or Township Inspection receipt - � Winter-Grade  � Final Grade  � Open Hole 
  Has contractor requeted GCLBA Inspector final inspection?  
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452 S. Saginaw, Second Floor 
Flint, MI 48502  
810.257.3088 

 

SWORN STATEMENT 
 

 
Bid Number:  

 
 

 
Contact Person:  

 
 

 
 

 
 

 
Type of Project:  

 
 

 
Contact Phone Number:  

 
                                                                                        being duly sworn deposes and says: 

  
1. That                                                   _is the Contractor/Subcontractor for an improvement to the following 

described real properties situated in Genesee County, Michigan: 
 

NO. PARCEL  
NUMBER 

ADDRESS NO. PARCEL 
NUMBER 

ADDRESS NO. PARCEL 
NUMBER 

ADDRESS 

1.   11.   21.   
2.   12.   22.   
3.   13.   23.   
4.   14.   24.   
5.   15.   25.   
6.   16.   26.   
7.   17.   27.   
8.   18.   28.   
9.   19.   29.   
10.   20.   30.   
 
2. That the contracts of subcontracts cited herein are for the demolition of the property referenced above. 
 
3. That the following is a statement, as of                                    (Insert cut off date for payment request) of each 

subcontractor, supplier and laborer, for which laborer the payment of wages or fringe benefits and withholdings 
is due but unpaid with whom the Contractor/Subcontractor has contracted/subcontracted for performance 
under the contract with the owner or lessee thereof, and that the amounts due to the persons as of the date 
hereof are correctly and fully set forth opposite their names, as follows: (Attach additional tables if needed) 

 
 

Name of 
Subcontractor, 

Supplier of Laborer 

 
 

Type of Improvement 

 
 

Contract Price 

 
 

Total Prior 
Payment 

 
Balance to 
Complete 

Contract Price 
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4. That the Contractor has not procured material from, or subcontracted with, any person other than those 

set forth above and owes no money for the improvement other than the sums set forth above. 
5. Set forth above and owes no money for the improvement other than the sums set forth above. 
 
6. Deponent further says that he or she makes the foregoing statement as the Contractor/Subcontractor or as the                                                    

of the Contractor/Subcontractor for the purpose of representing to the owner, lessee or mortgagee of the 
above descried property and his or her agents that the above described property is free from claims of 
construction liens, or the possibility of construction liens, expect as specifically set forth above, and except for 
claims of construction liens by laborers which may be provided pursuant to Section 109 of the Construction Lien 
Act, Act No. 497 of the Public Acts of 1980, as amended, being Section 570.1100 of the Michigan Compiled Laws. 

 
7. Deponent further says that Laborer wages, fringe benefits and income tax withholdings are paid, except: 
 

_                                            _______________                                                                                                                 _ 

                                                                                _______________                                                                               _ 

_                                                                                                                _______________                                             _ 

 
WARNING TO OWNER: AN OWNER OF THE ABOVE REFERENCED PROPERTY MAY NOT RELY ON THIS SWORN 
STATEMENT TO AVOID THE CLAIM OF A SUBCONTRACTOR, SUPPLIER, OR LABORER WHO HAS PROVIDED A NOTICE 
OF FURNISHING (OR LABORER WHO MAY PROVIDE A NOTICE OF FURNISHING PURSUANT TO SECTION 109 OF THE 
CONSTRUCTION LIEN ACT) TO THE DESIGNEE OR TO THE OWNER OR LESSEE IF THE DESIGNEE IS NOT NAMED, OR HAS 
DIED. 
 
     Contractor’s Name:_____________________ Deponent) 

      By:                                                                    _ 
 

      Its:                                                                    _ 
WARNING TO DEPONENT: A PERSON WHO, WITH INTENT TO DEFRAUD, GIVES A FALSE SWORN STATEMENT IS SUBJECT 
TO CRIMINAL PENALTIES AS PROVIDED IN SECTION 110 OF THE CONSTRUCTION LIEN ACT, ACT. NO. 497 OF THE PUBLIC 
ACTS OF 1980, AS AMENDED, BEING SECTION 570.110 OF THE MICHIGAN COMPILED LAWS. 

 
Subscribed to and sworn to before me this                   day of                            20         _ 
 

                                                           Notary Public                

        County, Michigan 

My commission expires:           _____                   _ 
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452 S. Saginaw, Second Floor 

Flint, MI 48502  
810.257.3088 

 
SWORN STATEMENT 

 
 
Project Location:  

 
 

 
Parcel ID No.:  

 
 

 
 

 
 

 
Type of Project:  

 
 

 
Contact Person:  

 
                                                                                        being duly sworn deposes and says: 

 
1. That                                                   _is the Contractor/Subcontractor for an improvement to the following 

described real property situated in Genesee County, Michigan: 
 

Address:    Parcel #: 
             _________                                           _    ________                                                 _ 

 
2. That the contracts of subcontracts cited herein are for the demolition of the property referenced 

above. 
 
3. That the following is a statement, as of                                    (Insert cut off date for payment request) of 

each subcontractor, supplier and laborer, for which laborer the payment of wages or fringe benefits 
and withholdings is due but unpaid with whom the Contractor/Subcontractor has 
contracted/subcontracted for performance under the contract with the owner or lessee thereof, and 
that the amounts due to the persons as of the date hereof are correctly and fully set forth opposite 
their names, as follows: 

 
 

 
Name of Subcontractor, 

Supplier of Laborer 

 
 

Type of 
Improvement 

 
 

Contract Price 

 
 

Total Prior 
Payment 

 
Balance to 
Complete 
Contract 

Price 
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4. That the Contractor has not procured material from, or subcontracted with, any person other than 
those  
set forth above and owes no money for the improvement other than the sums set forth above. 

5. Set forth above and owes no money for the improvement other than the sums set forth above. 
 
6. Deponent further says that he or she makes the foregoing statement as the Contractor/Subcontractor 

or as the                                                    of the Contractor/Subcontractor for the purpose of representing 
to the owner, lessee or mortgagee of the above descried property and his or her agents that the above 
described property is free from claims of construction liens, or the possibility of construction liens, 
expect as specifically set forth above, and except for claims of construction liens by laborers which may 
be provided pursuant to Section 109 of the Construction Lien Act, Act No. 497 of the Public Acts of 
1980, as amended, being Section 570.1100 of the Michigan Compiled Laws. 

 
7. Deponent further says that Laborer wages, fringe benefits and income tax withholdings are paid, 

except: 
 

                                         _____                                                                                                                     _ 

                                                    _____                                                                                                           _ 

_                                                             _____                                                                                                _ 

WARNING TO OWNER: AN OWNER OF THE ABOVE REFERENCED PROPERTY MAY NOT 
RELY ON THIS SWORN STATEMENT TO AVOID THE CLAIM OF A SUBCONTRACTOR, 
SUPPLIER, OR LABORER WHO HAS PROVIDED A NOTICE OF FURNISHING (OR LABORER 
WHO MAY PROVIDE A NOTICE OF FURNISHING PURSUANT TO SECTION 109 OF THE 
CONSTRUCTION LIEN ACT) TO THE DESIGNEE OR TO THE OWNER OR LESSEE IF THE 
DESIGNEE IS NOT NAMED, OR HAS DIED. 

 
 

Contractor’s Name: ................................. (Deponent) 
 

By:                                                                    _ 
 

Its:                                                                    _ 
 

WARNING TO DEPONENT: A PERSON WHO, WITH INTENT TO DEFRAUD, GIVES A FALSE 
SWORN STATEMENT IS SUBJECT TO CRIMINAL PENALTIES AS PROVIDED IN SECTION 
110 OF THE CONSTRUCTION LIEN ACT, ACT. NO. 497 OF THE PUBLIC ACTS OF 1980, AS 
AMENDED, BEING SECTION 570.110 OF THE MICHIGAN COMPILED LAWS. 
 
Subscribed to and sworn to before me this                   day of                            20         _ 
 

                                                           Notary 

Public                    County, Michigan 

My commission expires:                              _ 
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452 S. Saginaw, Second Floor 
Flint, MI 48502 
810.257.3088 

FULL CONDITIONAL WAIVER OF LIEN 
 

 
Bid Number:  

 
 

 
Contact Person:  

 
 

 
 

 
 

 
Type of Project:  

 
 

 
Contact Phone Number:  

 
I/We           have supplied labor/materials to: 
  (Name of Contractor/Supplier) 

                                                                                              _ 
(Other contracting party) 

to provide: 
                                                                                              _ 

(Type of Improvement) 

for the improvement of the properties located at the addresses referenced below.  And by signing this 

waiver I/we waive my/our construction lien to the amount of $      for labor/materials 

provided through       . 

(date of draw cutoff or actual payment) 

NO. PARCEL  ADDRESS NO. PARCEL  ADDRESS NO. PARCEL  ADDRESS 
1.   11.   21.   
2.   12.   22.   
3.   13.   23.   
4.   14.   24.   
5.   15.   25.   
6.   16.   26.   
7.   17.   27.   
8.   18.   28.   
9.   19.   29.   
10.   20.   30.   

This waiver, together with all previous waivers, if any, (check one) � does or �  does not cover all 
amounts due to me/us for contract improvement provided through the date shown above. This waiver 
is conditioned on actual payment of the amount shown above.  
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If improvement is provided to property that is a residential structure and if the owner or lessee of the 
property or the owner’s or lessee’s designee has received a notice of furnishing from me/one of us, or if 
I/we are not required to provide one, and the owner, lessee, or designee has not received this waiver 
directly from me/one of us, the owner, lessee, or designee may not rely upon it without contracting 
me/one of us, either in writing, by telephone, or personally, to verify that it is authentic. 
 

Date Signed:                                   

Company Name/Lien Claimant:  ______ ___ 

Signature of Lien Claimant:     __________________                                        

Address:   ___________________                                                    

        ___________________    

Telephone:          
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452 S. Saginaw, Second Floor 
Flint, MI 48502 
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FULL CONDITIONAL WAIVER OF LIEN 
 

 
Project Location:  

 
 

 
Parcel ID Number:  

 
 

 
 

 
 

 
Type of Project:  

 
 

 
Contact Person:  

 
I/We           have supplied labor/materials to: 

(Name of Contractor/Supplier) 
 

                                 _______________                                                             _ 
(Other contracting party) 

to provide: 
                                                    _______________                                          _ 

(Type of Improvement) 
 
for the improvement of the property located at the address referenced above.  And by signing this waiver 
waive my/our construction lien to the amount of $      for labor/materials provided  
 
through       . 

(date of draw cutoff or actual payment) 
 

 This waiver, together with all previous waivers, if any, (check one) � does or �  does not cover all amounts 
due to me/us for contract improvement provided through the date shown above. This waiver is conditioned 
on actual payment of the amount shown above.  
 
If improvement is provided to property that is a residential structure and if the owner or lessee of the 
property or the owner’s or lessee’s designee has received a notice of furnishing from me/one of us, or if 
I/we are not required to provide one, and the owner, lessee, or designee has not received this waiver 
directly from me/one of us, the owner, lessee, or designee may not rely upon it without contracting me/one 
of us, either in writing, by telephone, or personally, to verify that it is authentic. 
 

Date Signed:             _________                      

Company Name/Lien Claimant:      

Signature of Lien Claimant:                                                           

Address:                                      

                ______  

      

     Telephone:       
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452 S. Saginaw, Second Floor 
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FULL UNCONDITIONAL WAIVER OF LIEN 
 
 
Bid Number:  

 
 

 
Contact Person:  

 
 

 
 

 
 

 
Type of Project:  

 
 

 
Contact Phone Number:  

 
I/We           have supplied labor/materials to: 

(Name of Contractor/Supplier) 
 
 __________                                                                                             _ 

(Other contracting party) 
to provide: 

                                          __________                                                    _ 
(Type of Improvement) 

 
for the improvement of the properties located at the address referenced below: 
 

NO. PARCEL  
NUMBER 

ADDRESS NO. PARCEL 
NUMBER 

ADDRESS NO. PARCEL 
NUMBER 

ADDRESS 

1.   11.   21.   
2.   12.   22.   
3.   13.   23.   
4.   14.   24.   
5.   15.   25.   
6.   16.   26.   
7.   17.   27.   
8.   18.   28.   
9.   19.   29.   
10.   20.   30.   

Having been fully paid and satisfied, all my/our construction lien rights against such properties are 
hereby waived and released. 
 

Date Signed:   ________                               

Company Name/Lien Claimant:           

Signature of Lien Claimant:                             

Address:                                          

Telephone:                                                         
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452 S. Saginaw, Second Floor 
Flint, MI 48502 
810.257.3088 

 
PARTIAL UNCONDITIONAL WAIVER OF LIEN 

 
 
Project Location:  

 
 

 
Parcel ID Number:  

 
 

 
 

 
 

 
Type of Project:  

 
 

 
Contact Person:  

 
I/We           have supplied labor/materials to: 

(Name of Contractor/Supplier) 
                                                                                              _ 

(Other contracting party) 
to provide: 

                                                                                              _ 
(Type of Improvement) 

 
for the improvement of the property located at the address referenced above. 
 

Having been fully paid and satisfied, all my/our construction lien rights against such property 
are hereby waived and released. 

STATEMENT OF ACCOUNT  
Contract Price $____________  
Extras $____________ 
Deduct Credit $____________ 
Previously Paid $____________ 
Retention $____________ 
Balance $____________ 
This Payment $____________ 
Balance To Become Due $____________ 

 

Date Signed:                                   
     
     Company Name/Lien Claimant:      

     Signature of Lien Claimant:      

     Address:         

                                                       

     Telephone:         
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452 S. Saginaw, Second Floor 
Flint, MI 48502 
810.257.3088 

PARTIAL UNCONDITIONAL WAIVER OF LIEN 
 

 
Bid Number:  

 
 

 
Contact Person:  

  
 

 
 

 
Type of Project:  

 
 

 
Contact Phone Number:  

 

I/We           have supplied labor/materials to: 
(Name of Contractor/Supplier) 

                                                                                              _ 
(Other contracting party) 

to provide: 
                                                                                              _ 

(Type of Improvement) 

for the improvement of the property located at the addresses referenced below. 
NO. PARCEL 

NUMBER 
ADDRESS NO. PARCEL 

NUMBER 
ADDRESS NO. PARCEL 

NUMBER 
ADDRESS 

1.   11.   21.   
2.   12.   22.   
3.   13.   23.   
4.   14.   24.   
5.   15.   25.   
6.   16.   26.   
7.   17.   27.   
8.   18.   28.   
9.   19.   29.   
10.   20.   30.   

Having been fully paid and satisfied, all my/our construction lien rights against such property are hereby 
waived and released. 

STATEMENT OF ACCOUNT  Date Signed:                                  _____________________________ 
Contract Price $____________    
Extras $____________ Company Name/Lien Claimant: _____________________________ 
Deduct Credit $____________   
Previously Paid $____________ Signature of Lien Claimant: _____________________________ 
Retention $____________   
Balance $____________ Address: _____________________________ 

This Payment $____________  _____________________________ 
Balance To Become Due $____________ Telephone: _____________________________ 
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PARTIAL CONDITIONAL WAIVER OF LIEN 
 
Bid Number: 

 
 

 
Contact Person:  

 
 

 
 

 
 

 
Type of Project:  

 
 

 
Contact Phone Number:  

 
I/We           have supplied labor/materials to: 

(Name of Contractor/Supplier) 
 

                                                                                              _ 
(Other contracting party) 

to provide: 
                                                                                              _ 

(Type of Improvement) 
 
for the improvement of the properties located at the addresses referenced below.  And by signing this 

waiver waive my/our construction lien to the amount of $      for labor/materials 

provided through       . 

(date of draw cutoff or actual payment) 

NO. PARCEL 
NUMBER 

ADDRESS NO. PARCEL 
NUMBER 

PARCEL 
NUMBER 

NO. PARCEL 
NUMBER  

ADDRESS 

1.   11.   21.   
2.   12.   22.   
3.   13.   23.   
4.   14.   24.   
5.   15.   25.   
6.   16.   26.   
7.   17.   27.   
8.   18.   28.   
9.   19.   29.   
10.   20.   30.   

 This waiver, together with all previous waivers, if any, (check one) � does or �  does not cover all 
amounts due to me/us for contract improvement provided through the date shown above. This waiver 
is conditioned on actual payment of the amount shown above.  

  



DO NOT SIGN BLANK OR INCOMPLETE FORMS 
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If improvement is provided to property that is a residential structure and if the owner or lessee of the 
property or the owner’s or lessee’s designee has received a notice of furnishing from me/one of us, or if 
I/we are not required to provide one, and the owner, lessee, or designee has not received this waiver 
directly from me/one of us, the owner, lessee, or designee may not rely upon it without contracting 
me/one of us, either in writing, by telephone, or personally, to verify that it is authentic. 
 

Date Signed:                                   

Company Name/Lien Claimant:               

Signature of Lien Claimant:     _______________                                                          

Address:      _____________                                     

         ______________    

Telephone:      _____________  



 

DO NOT SIGN BLANK OR INCOMPLETE FORMS 
RETAIN A COPY FOR YOUR RECORDS 

Revised 8-1-17                                                C-12 Partial Conditional (Single) 1 of 1 
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452 S. Saginaw, Second Floor 
Flint, MI 48502 
810.257.3088 

 

PARTIAL CONDITIONAL WAIVER OF LIEN 
 
 
Project Location:  

 
 

 
Parcel ID Number:  

 
 

 
 

 
 

 
Type of Project:  

 
 

 
Contact Person:  

 
I/We           have supplied labor/materials to: 

(Name of Contractor/Supplier) 
 

                                                                                              _ 
(Other contracting party) 

to provide: 
                                                                                              _ 

(Type of Improvement) 
 
for the improvement of the property located at the address referenced above.  And by signing this 
waiver waive my/our construction lien to the amount of $      for labor/materials 
provided through       . 

(date of draw cutoff or actual payment) 
 
 This waiver, together with all previous waivers, if any, (check one) � does or �  does not cover all 
amounts due to me/us for contract improvement provided through the date shown above. This waiver 
is conditioned on actual payment of the amount shown above.  
 
If improvement is provided to property that is a residential structure and if the owner or lessee of the 
property or the owner’s or lessee’s designee has received a notice of furnishing from me/one of us, or if 
I/we are not required to provide one, and the owner, lessee, or designee has not received this waiver 
directly from me/one of us, the owner, lessee, or designee may not rely upon it without contracting 
me/one of us, either in writing, by telephone, or personally, to verify that it is authentic. 
 
Date Signed: ____________________________                                

Company Name/Lien Claimant:               

Signature of Lien Claimant:  ____   ____________________               

Address:       ____________________    

           __________________________ 

Telephone:       ____________________ 



 

K:\lrc\Demo\Demo manual & past demo info\EXAMPLE FORMS\Payment Request Packet\Updated Payment Request Packet\8-1-2017\ATTACHMENT C - Letter\CONTRACT- ATTACHMENT C 13- Trucking Log Example-
Letter-8-1-17.docx  

 

TRUCKING LOG 
 
 
 
BID NUMBER:    CONTRACTOR:  _________________________________________ 

PARCEL NUMBER:       SUPERVISOR:   _________________________________________ 

ADDRESS:  ____________________________________________ 
 

 
Date Shipped 

Contractor # / 
Manifest # 

 
Weight Ticket # 

 
Transporter 

 
Destination 

Truck / 
Container ID # 

Material 
Description 

Net Weight 
Pounds 

Gross Tons / 
Yards 
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Demolition- Final Grading 
Seeding and Watering Report 

452 S Saginaw St., 2nd Floor 
Flint, MI  48502 

810-257-3088 
 

 
 

Contractor:________________________________ 
 

Contact name: _____________________________ 
 

Contact Phone: ____________________________ 
Demolition Site location: 
 
Demolition site street address: _________________________________ City: ____________________ 
 
Parcel ID: _____________________ 
 
Seeding and Watering Checklist:  
Please see bid specifications and contract for further details on seeding and watering requirements.+ 
 

� Emailed GCLBA staff on (date) _________________ to notify GCLBA of scheduled seeding date  
 

� Seeding date:____________________________ 
 

� Type of seed: ____________________________ 
 

� Mulched applied and straw bale strings removed from site 
 

� Seed tags attached to invoice 
 

� Watering date: __________________ or dates of rain events (within 7 days of seeding date) 
 

I hereby certify the above information to be accurate. 
 
________________________________________ 
(Contractor) 
 
________________________________________  
(Printed name) 
 
________________________________________    Date: ___________________ 
(signature)   



 

 

LETTER OF ATTESTATION FOR DEMOLITION CONTRACTORS 

 

I hereby make the following attestations on behalf of ___________________________   (Contractor) 

with respect to the property located at the following address ______________________ (Property):  

 

• All documents submitted with respect to the Property, such as bid packages and invoices were 

true, correct and complete as of the date submitted. 

• Contractor has not engaged in collusion or any anti-competitive practices in connection with the 

preparation or submission of any bid relating to the Property. 

• The following have been supplied to the Genesee County Land Bank Authority: 

o Evidence of financial stability-2 years corporate tax returns. 

o Evidence of License and Certification as required (State/Local as needed) and Contractor 

will continue to keep them current.  

o Evidence of Insurance: Commercial general liability coverage of no less than $2,000,000; 

workers compensation and employer’s liability coverage of no less than 

$500,000;automobile liability with limits not less than $1,000 per occurrence; 

professional liability with coverage no less than $1,000,000; 

o Evidence of legal standing- by verifying a Certificate of Good Standing (corporate or 

Certificate of Existence (LLC0 issued by LARA or Articles of Organization);   

o Surety/Performance Bond-Must be in an amount equal to one hundred percent (100%) 

of the total contract amounts.  Bonds must be issues by a bona fide company authorized 

to do business with the State of Michigan and to comply with state regulations 

• Contractor has no State or Federal debarments/suspensions, conflict of interest or gross 

program violations. 

• If a sub-contractor was utilized, the name of the sub-contractor and the invoice has been 

supplied to the Genesee County Land Bank.  

• Contractor attests that all subcontractors are in compliance with all state and local laws, 

regulations and ordinances, to the best of contractor’s knowledge. 

• Contractor has adhered to all applicable City, State and Federal laws, regulations and 

ordinances. 

• Contractor was awarded contract on the Property through a competitive bid process. 

 

  



False Statements and Criminal Penalties 

I (we) acknowledge that if any person, with an intent to defraud or cheat, designedly by false pretense, 

including any false statement or misrepresentation, obtains money, real or personal property, or the use 

of any instrument, facility, article or other valuable thing or service pursuant to my (our) participation in 

any Genesee County Land Bank Authority program, shall be guilty of a crime.  Such person may be guilty 

of either a misdemeanor or a felony, punishable by imprisonment for not more than 10 years or a fine or 

both, all as set forth in Section 47 of Act No. 346 of the Public Acts of 1966, as amended (MCL 125.1447).  

Contractor acknowledges that providing false or misleading information in connection with the program 

may violate Federal, state and/or local laws (including but not limited to 18.U.S.C.§ 1001) and result in 

criminal or civil liability.  Any such matters will be referred to the appropriate law enforcement authority 

for investigation and prosecution.   

 

I hereby certify under penalty that all statements set forth in this document are true, correct and 

complete as of the date hereof. 

 

 

Signature_____________________________________     Date signed ______________________   

 

Print Name:___________________________________ 

 



APPENDIX 5 – EXAMPLE ABATEMENT SUMMARY SHEET 
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APPENDIX 6 – EXAMPLE BACKFILL & TOP SOIL SAMPLING 

AND CERTIFICATION FORMS 
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